SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
AND AWARD SEALEDBID (FB) | 09-Jun-2003

(Construction, Alteration, or Repair) DACW65-03-B-0012 |:| NEGOTIATED (RFP) 1OF 130
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W266LG-3092-8293
7. ISSUED BY CODE |DACW65 8. ADDRESS OFFER TO (If Other Than Iltem 7) CODE
CONTRACTING OFFICE (CA/CW)
US ARMY ENGR DIST NORFOLK
ATTN: CENAO-SS-C See ltem 7
803 FRONT STREET
NORFOLK VA 23510-1096
TEL:(757) 441-7744 FAX: (757) 441-7183 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: CHERAY L SCHAMP-BAZAR (757) 441-7076
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS(Title, identifying no., date):

IFB No. DACW65-03-B-0012: Maintenance Dredging, Quinby Creek Channel, Accomack County, VA.

This solicitation consists of dredging Quinby Creek Channel to depths of 8 and 9 feet MLLW (NOS) with one foot of allowable overdepth. The
work shall be performed by a hydraulic dredge and pipeline with all dredged material transported and placed in the designated
Government-furnished overboard placement area. The work involves dredging approximately 54,100 cubic yards of material including
allowable overdepth dredging and estimated accretion to August 2003.

This is a 100% Small Business Set-Aside Procurement. NAICS 237990

11. The Contractor shall begin performance within __ 21 calendar days and complete it within __ 45 calendar days after receiving
|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See .)

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES |:|NO 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in ltem 8 by 02:00 PM (hour)
local time 99 Jul 2003 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Iltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
D1o U.S.C. 2304(c) D41 U.S.C. 253(c)

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

26. ADMINISTERED BY 27. PAYMENT WILL BE MADE BY: CODE |

CODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this

document and return copies to issuing office.) Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTING OFFICER (Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)




Section 00010 - Solicitation Contract Form

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
0001 1 Lump Sum

FFP
Mobilization and Demobilization

FOB: Destination

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
0002 54,100 Cubic
Yard
FFP

Dredging Quinby Creek Channel to depths of 8 and 9 feet with 1 foot allowable
overdepth, complete, including all associated work as indicated and specified.

TOTAL BID:

FOB: Destination

DACW65-03-B-0012
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AMOUNT

AMOUNT
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Section 00100 - Bidding Schedule/Instructions to Bidders

NOTES

Potential bidders are informed the National Oceanic and
Atmospheric Administration, National Ocean Service (NOS) is
updating the National Tidal Datum Epoch (NTDE). Commencing 21
April 2003 and continuing through the remainder of FY 2003, the
nation's tidal datum provided to the public by NOS will be
updated and identified as NTDE (1983-2003). The Contractor is
informed the drawings and specifications for this contract have
been prepared to the NTDE (1960-1978) and, accordingly, all work
to be performed under this contract shall be accomplished to the
NTDE (1960-1978). Conversion of tidal datum and benchmark
elevations referenced to tidal datum updated by the NOS shall be
the Contractor’s responsibility. When applicable, information
regarding conversion factors is available upon request from the
Chief, Navigation Support and Survey Section, telephone (757)
441-7125, or FAX (757) 441-7664.

CLAUSES INCORPORATED BY FULL TEXT

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” followed by the DUNS number that identifies the offeror’s name and address exactly as stated in the offer.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining
a DUNS number, the offeror, if located within the United States, should call Dun and Bradstreet at 1-800-333-
0505. The offeror should be prepared to provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.
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(¢) Offerors located outside the United States may obtain the location and phone number of the local Dun and
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com. If
an offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at

globalinfo@mail.dnb.com.

(End of provision)

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.

The Government must receive the acknowledgment by the time and at the place specified for receipt of bids.

(End of provision)

52.214-4 FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001.

(End of provision)

52.214-5  SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for
receipt, the solicitation number, and the name and address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office

specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or
withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.

(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was
specifically stipulated or permitted by the solicitation.

(End of provision)

52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc.,
must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of
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their bids. Oral explanations or instructions given before the award of a contract will not be binding. Any
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it
would be prejudicial to other prospective bidders.

(End of provision)

52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids
are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and--

(1) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified
for receipt of bids; or

(1) There is acceptable evidence to establish that it was received at the Government installation designated for
receipt of bids and was under the Government's control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral
testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent
Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to
be extended to the same time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set
for receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the
identity of the person requesting withdrawal is established and the person signs a receipt for the bid.

(End of provision)

52.214-12 PREPARATION OF BIDS (APR 1984)

(a) Bidders are expected to examine the drawings, specifications, Schedule, and all instructions. Failure to do so
will be at the bidder's risk.
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(b) Each bidder shall furnish the information required by the solicitation. The bidder shall sign the bid and print or
type its name on the Schedule and each continuation sheet on which it makes an entry. Erasures or other changes
must be initialed by the person signing the bid. Bids signed by an agent shall be accompanied by evidence of that
agent's authority, unless that evidence has been previously furnished to the issuing office.
(c) For each item offered, bidders shall (1) show the unit price, including, unless otherwise specified, packaging,
packing, and preservation and (2) enter the extended price for the quantity of each item offered in the "Amount"
column of the Schedule. In case of discrepancy between a unit price and an extended price, the unit price will be
presumed to be correct, subject, however, to correction to the same extent and in the same manner as any other

mistake.

(d) Bids for supplies or services other than those specified will not be considered unless authorized by the
solicitation.

(e) Bidders must state a definite time for delivery of supplies or for performance of services, unless otherwise
specified in the solicitation.

(f) Time, if stated as a number of days, will include Saturdays, Sundays, and holidays.

(End of provision)

52.214-18 PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2)
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form.

(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is
submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their submission.

(End of provision)

52.214-19 CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996)
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government,

considering only price and the price-related factors specified elsewhere in the solicitation.

(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received.
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(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive
limitation in the solicitation or the bid.
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line
items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for
some work and prices which are significantly overstated in relation to cost for other work, and if there is a
reasonable doubt that the bid will result in the lowest overall cost to the Government even though it may be the low

evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance payment.

(End of provison)

52.214-29 ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986)
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: (a)
the Schedule (excluding the specifications); (b) representations and other instructions; (c) contract clauses; (d) other

documents, exhibits, and attachments; and (e) the specifications.

(End of clause)

52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation.

(End of clause)

52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996)
(a) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the
contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel
shall be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for
at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the
cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the
contract, not including the cost of materials, with its own employees.

52.219-16 LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful
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or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the
plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals
and the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to
make a good faith effort to comply with its subcontracting plan, established in accordance with the clause in this
contract entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated
damages in an amount stated. The amount of probable damages attributable to the Contractor's failure to comply
shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each subcontract
goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the
Contractor to demonstrate what good faith efforts have been made and to discuss the matter. Failure to respond to
the notice may be taken as an admission that no valid explanation exists. If, after consideration of all the pertinent
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor
pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final
decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)

52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS
UNDER TRADE AGREEMENTS (MAY 2002)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and NAFTA country construction material, as used in this provision, are defined in
the clause of this solicitation entitled “Buy American Act --Construction Materials under Trade Agreements”
(Federal Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and applicable supporting data required by
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a
previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i)
of FAR clause 52.225-11.
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or
NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of
FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic,
designated country, or NAFTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or NAFTA country construction material, and the offeror shall be required to furnish
such domestic, designated country, or NAFTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i) May be accepted if revised during negotiations.

(End of provision)

52.236-27  SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name: Doug Stamper
Address: 803 Front Street
CENAO-TS-OD
Norfolk, VA 23510
Telephone: (757) 441-7861

(End of provision)

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (APR
2003)

(a) Definitions.

"Commercial item", has the meaning contained in the clause at 52.202-1, Definitions.
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"Subcontract", includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the
Contractor or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this
contract.

(c) (1) The Contractor shall insert the following clauses in subcontracts for commercial items:

(1) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts
that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns)
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in
lower tier subcontracts that offer subcontracting opportunities.

(i1) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible
Veterans (DEC 2001) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241
and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of
additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded
under this contract.

(End of clause)

52.247-34  F.O.B. DESTINATION (NOV 1991)
(a) The term "f.0.b. destination," as used in this clause, means--

(1) Free of expense to the Government, on board the carrier's conveyance, at a specified delivery point where the
consignee's facility (plant, warehouse, store, lot, or other location to which shipment can be made) is located; and

(2) Supplies shall be delivered to the destination consignee's wharf (if destination is a port city and supplies are for
export), warehouse unloading platform, or receiving dock, at the expense of the Contractor. The Government shall
not be liable for any delivery, storage, demurrage, accessorial, or other charges involved before the actual delivery
(or "constructive placement" as defined in carrier tariffs) of the supplies to the destination, unless such charges are
caused by an act or order of the Government acting in its contractual capacity. If rail carrier is used, supplies shall
be delivered to the specified unloading platform of the consignee. If motor carrier (including "piggyback") is used,
supplies shall be delivered to truck tailgate at the unloading platform of the consignee, except when the supplies
delivered meet the requirements of Item 568 of the National Motor Freight Classification for "heavy or bulky
freight." When supplies meeting the requirements of the referenced Item 568 are delivered, unloading (including
movement to the tailgate) shall be performed by the consignee, with assistance from the truck driver, if requested. If
the contractor uses rail carrier or freight forwarded for less than carload shipments, the contractor shall ensure that
the carrier will furnish tailgate delivery, when required, if transfer to truck is required to complete delivery to
consignee.
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(b) The Contractor shall--

(1)(i) Pack and mark the shipment to comply with contract specifications; or

(i1) In the absence of specifications, prepare the shipment in conformance with carrier requirements;
(2) Prepare and distribute commercial bills of lading;

(3) Deliver the shipment in good order and condition to the point of delivery specified in the contract;

(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment by the
consignee at the delivery point specified in the contract;

(5) Furnish a delivery schedule and designate the mode of delivering carrier; and
(6) Pay and bear all charges to the specified point of delivery.

(End of clause)

252.204-7001 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 1999)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The CAGE
code entered must be for that name and address. Enter “CAGE” before the number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the Defense
Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a Commercial and
Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and
(3) Notify the Contractor of its assigned CAGE code.
(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

252.204-7004 REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001)
(a) Definitions.
As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information
required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet
Information Services to identify unique business entities.
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(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or
affiliates of the parent business concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully
completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be
registered in the CCR database prior to award, during performance, and through final payment of any contract
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United
States.

(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by
the Contracting Officer to verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.

(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a
complete and accurate application via the Internet. However, registration of an applicant submitting an application
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should
consider applying for registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in
the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling
1-888-227-2423, or via the Internet at http://www.ccr.gov.

(End of clause)

252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country. The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

(End of clause)
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252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)

(a) The Contractor shall --

(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;

(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance
with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(¢) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).
252.244-7000 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS
(DOD) (MAR 2000)

In addition to the clauses listed in paragraph (c) of the Subcontracts for Commercial Items and Commercial
Components clause of this contract (Federal Acquisition Regulation 52.244-6), the Contractor shall include the
terms of the following clauses, if applicable, in subcontracts for commercial items or commercial components,
awarded at any tier under this contract:

252.225-7014 Preference for Domestic Specialty Metals, Alternate I (10 U.S.C. 2241 note).

252.247-7023 Transportation of Supplies by Sea (10 U.S.C. 2631).

252.247-7024 Notification of Transportation of Supplies by Sea (10 U.S.C. 2631).

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of
Transportation by Sea, that it did not anticipate transporting by sea any supplies. If, however, after the award of this
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor --
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(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of
this contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the
relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are for--
(1) Noncommercial items; or

(i1) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it subcontracts for f.0.b. destination shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(End of clause)

E4LCO02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available. A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.

E4LC04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offers to submit firm offers on behalf of the offeror is required
except where the offer is signed, and shows that it is so signed, by: the President, Vice-President, or Secretary of an
incorporated offeror; a partner in the case of a partnership; or the owner in the case of a sole proprietorship. Failure
to submit with the offer satisfactory evidence of the authority of all other persons may be cause for

rejection of the offer as invalid or nonresponsive.
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E4LCO05 PREAWARD SAFETY CONFERENCE

a. Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred
one or more accidents, or where, in the opinion of the Contracting Officer, there is any question regarding this
compliance with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer
prior to any award under this solicitation, shall attend a conference with representatives of the Contracting Officer
to discuss any such accidents or non-compliance, the reason for their occurrence, and measures which will be taken
to preclude any recurrence thereof.

b. Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

c. The items discussed, the preventive measures considered, and any conclusions reached in this conference
shall be recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the
bidder and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of
the bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.

E4LCO06 INSPECTION OF THE SITE

Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problems incident to the prosecution of the work. Arrangements for inspection of the site shall be made
through the Office the Area Engineer identified in the clause 52.236-27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LC08 MAGNITUDE OF CONSTRUCTION PROJECT

The estimated contract price of the work for this project is estimated to be between $250,000 to $500,000.

E4LCO09 BASIS OF AWARD

All blanks must be filled in by the bidder. A single award will be made to the lowest responsible, responsive bidder
on the basis of the total price bid. Prior to making an award, a pre-award survey will be made and the low bidder
will be required to show that he has the necessary capital, experience, and owns or can procure the necessary plant
to commence the work at the time prescribed in the specifications and thereafter to prosecute and complete the work
safely and satisfactorily within the time specified.

E4LC10 UNBALANCED OFFERS

Any offer which is materially unbalanced as to prices for the Base Items and the Optional Items may be rejected as
non-responsive or otherwise not considered for award. An unbalanced offer is one which is based on prices
significantly less than cost for some work and prices which are significantly overstated for other work.
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E4LC13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, "Performance of Work by Contractor." Contractor is required to
furnish a description of the work which will be performed by his own organization, (e.g., earthwork, paving, etc.),
the percentage of the total work this represents, and the estimated cost thereof. Such description of work to be
performed by the contractor's own organization shall be provided to the Contracting Officer within 10 days of
contract award.

E4LC27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS" OR "PAYMENT
BONDS ONLY"

If the resulting contract is awarded for an amount in excess of $100,000, the
contractor shall be required to provide both payment and performance bonds in
accordance with FAR 52.228-15, "Performance and Payment Bonds--Construction."
FAR 52.228-15 applies only to those contracts awarded for an amount in excess
of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but no
more than $100,000, the contractor shall not be required to provide a
performance bond. The required payment bond shall be provided in accordance

with FAR 52.228-13, "Alternative Payment Protections." FAR 52.228-13 applies
only to those contracts awarded for an amount in excess of $25,000 by no more
than $100,000. Neither payment nor performance bonds are required for

contracts awarded for an amount less than $25,000.

<YOUR FIRM'S NAME>

E4LC31 SOLICITATION ENVELOPES

Envelopes containing solicitation documents must be sealed and marked with the
following information:

SOLICITATION NO.:

BRIEF DESCRIPTION:

CLOSING DATE AND TIME:

E4LC58 BID GUARANTEE (SEP 1996)
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(a) Failure to furnish a bid guarantee in the proper form and amount, by the
time set for opening of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm
commitment, e.g., bid bond supported by good and sufficient surety or sureties
acceptable to the Government, postal money order, certified check, cashier's
check, irrevocable letter of credit, or, under Treasury Department
regulations, certain bonds or notes of the United States. The Contracting
Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful
bidders as soon as practicable after the opening of bids, and (2) to the
successful bidder upon execution of contractual documents and bonds (including
any necessary coinsurance or reinsurance agreements), as required by the bid
as accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or
$3,000,000, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed
bond(s) within 10 days after receipt of the forms by the bidder, the
Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is
liable for any cost of acquiring the work that exceeds the amount of its bid,
and the bid guarantee is available to offset the difference.

(End of provision)
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Section 00600 - Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
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offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

____ TIN has been applied for.
____ TIN is not required because:
____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
__ Offeror is an agency or instrumentality of a foreign government;
____ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
____ Sole proprietorship;
Partnership;
Corporate entity (not tax-exempt);
Corporate entity (tax-exempt);
Government entity (Federal, State, or local);
Foreign government;
____ International organization per 26 CFR 1.6049-4;

Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
____ Name and TIN of common parent:

Name

TIN

(End of provision)
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52.204-5 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51
percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock
is owned by one or more women; and whose management and daily business operations are controlled by one or
more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this
solicitation.] The offeror represents that it ( ) is a women-owned business concern.

(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--
(1) The Offeror and/or any of its Principals--

(A) Are () are not () presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are ( ) are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(i1) The Offeror has ( ) has not (), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
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determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course
of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990.
(2) The small business size standard is $17,000,000.00.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, as part of its offer, that--

(1) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(1) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
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participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: .) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.
(¢) Definitions. As used in this provision--
Service-disabled veteran-owned small business concern--
(1) Means a small business concern--
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(i1) Be subject to administrative remedies, including suspension and debarment; and
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(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2  EQUAL LOW BIDS. (OCT 1995)
(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.219-19 SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)

code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.] The Offeror [ ]is,[ ]is not an emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the

following.)

No. of Employees Avg. Annual Gross Revenues

50 or fewer $1 million or less
51-100 $1,000,001 - $2 million
101 - 250 $2,000,001 - $3.5 million

251 -500 $3,500,001 - $5 million
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501 - 750 $5,000,001 - $10 million
751 - 1,000 $10,000,001 - $17 million
Over 1,000 Over $17 million

(End of provision)

52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) () It has, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) ( ) It has, ( ) has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA)
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

() (1) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

() (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA
42 U.S.C. 11023(b)(1)(A);

() (ii1) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);
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() (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39
or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

() (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any
other territory or possession over which the United States has jurisdiction.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(1) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names,"
or some other method of holding securities that does not disclose the beneficial owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary,
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.

The disclosure shall include --

(1) Identification of each government holding a significant interest; and
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(2) A description of the significant interest held by each government.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR

Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

E4LC17 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror is requested to enter its CAGE code in the space provided below. The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting Officer to request one in accordance with
the provisions of DFARS 52.204-7001 in the section of this solicitation entitled "Instructions to Bidders."

(¢) Do not delay submission of the offer pending receipt of a CAGE code.
CAGE Code:

( ) UNKNOWN

E4LC18 CONTRACTOR IDENTIFICATION NUMBER

The offeror is to supply his/her Contractor Identification Number, also known as the Data Universal Numbering
System (DUNS) number, in the space provided below:

This number can be obtained by following the instructions in FAR Clause 52.204-0006, which appears in Section L
or Section 00100 of this document.
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

52.202-1 DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor,
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy
or assistant chief official of the executive agency.

(b) Commercial component means any component that is a commercial item.

(c) Component means any item supplied to the Government as part of an end item or of another component, except
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

(e) Nondevelopmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or a foreign government with which the United States has a mutual defense cooperation
agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring

department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting

Officer acting within the limits of their authority as delegated by the Contracting Officer.

(g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

(End of clause)

52.203-3  GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.



DACW65-03-B-0012

Page 29 of 125

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--
(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the
Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or
contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
2 2 2 2
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

52.203-7  ANTI-KICKBACK PROCEDURES. (JUL 1995)
(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime
contract.
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"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract,” as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor,” as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not
have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset
those monies under subdivision (¢)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.
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52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i1) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--
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(1) The base fee established in the contract at the time of contract award;

(i1) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(1) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(i1) If an immediate adjustment to the contract target price and contract target profit would have a significant
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price
of the contract. The total final price established in accordance with the incentive price revision provisions of the
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(¢) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN
1997)

(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.
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"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any
other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a
position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.
(3) A special Government employee, as defined in section 202, Title 18, United States Code.

(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee
Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm,
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by
other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such
person for receipt of such contract. An officer or employee who is employed by such person for less than 130
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130
working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of
Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and multi-State,
regional, or interstate entity having governmental duties and powers.

(b) Prohibitions.

(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract,
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting
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to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with any of the following covered Federal actions: the
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant,
loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(1) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered

Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the person's products or
services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation
of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this
clause.

(i1) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of--

(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment is for professional or technical services rendered directly in the preparation, submission, or
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negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of
a contract is allowable. However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one
proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered
Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those
required by law or regulation and any other requirements in the actual award documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable
compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action),
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event
that materially affects the accuracy of the information contained in any disclosure form previously filed by such
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information
reported includes--

(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or
attempting to influence a covered Federal action; or

(i1) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.
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(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person
who requests or receives any subcontract exceeding $100,000 under the Federal contract.
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.
(e) Penalties.
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking

any other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and
disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause

will not be made allowable under any other provision.

(End of clause)

52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement
Guideline as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and

(2) Manufacturing wastes such as--
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(1) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(1) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.
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(End of clause)

52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.214-26  AUDIT AND RECORDS--SEALED BIDDING. (OCT 1997)

(a) As used in this clause, records includes books, documents, accounting procedures and practices, and other data,
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any
other form.

(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with the
pricing of any modification to this contract, the Contracting Officer, or an authorized representative of the
Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall
have the right to examine and audit all of the Contractor's records, including computations and projections, related
to--

(1) The proposal for the modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;
(3) Pricing of the modification; or

(4) Performance of the modification.

(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United States, or an
authorized representative, shall have the same rights as specified in paragraph (b) of this clause.

(d) Availability. The Contractor shall make available at its office at all reasonable times the materials described in
reproduction, until 3 years after final payment under this contract, or for any other period specified in Subpart 4.7 of
the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor Records Retention, in effect on the data of
this contract, is incorporated by reference in its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be made
available for 3 years after any resulting final termination settlement.

(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims arising under
or relating to the performance of this contract shall be made available until disposition of such appeals, litigation, or
claims.
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(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph (e), in
all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1) for submission of cost or pricing data.

(End of clause)

52.214-27 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - MODIFICATIONS -
SEALED BIDDING. (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the submission of cost or
pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a modification if an exception under
FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(b) If any price, including profit, negotiated in connection with any modification under this clause, was increased by
any significant amount because

(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified in its Certificate of Current Cost or Pricing Data;

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced
accordingly and the contract shall be modified to reflect the reduction. This right to a price reduction is limited to
that resulting from defects in data relating to modifications for which this clause becomes operative under paragraph
(a) above.

(¢) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which:

(1) the actual subcontract; or
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective

cost or pricing data.

(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be
made:

(1) the Contractor agrees not to raise the following matters as a defense:
(1) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position

and thus the price of the contract would not have been modified even if accurate, complete, and current cost or
pricing data had been submitted;
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(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer;

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract; or

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause:

(i) an offset in an amount determined appropriate by the Contracting Officer based upon the facts shall be allowed
against the amount of a contract price reduction if:

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the price of
the contract (or price of the modification) and that the data were not submitted before such date.

(i1) An offset shall not be allowed if:

(A) The understated data was known by the Contractor to be understated when the Certificate of Current Cost or
Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract price would not
have increased in the amount to be offset even if the available data had been submitted before the date of agreement
on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid:

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for

each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost
or pricing data which were incomplete, inaccurate, or noncurrent.

(End of clause)

52.214-28 SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS - SEALED BIDDING.
(OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall:
(1) become operative only for any modification to this contract involving aggregate increases and/or decreases in
costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing data at (FAR) 48

CFR 15.403-4(a)(1); and

(2) be limited to such modifications.
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(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before pricing any
subcontract modifications involving aggregate increases and/or decreases in costs, plus applicable profits, expected
to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require
the subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an
exception under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in subsection
15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the data submitted
under paragraph (b) above were accurate, complete, and current as of the date of agreement on the negotiated price
of the subcontract or subcontract modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that,
when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1).

(End of clause)

52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13

CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned

small business concern.

(End of clause)

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE I (OCT 2001).

(a) This clause does not apply to small business concerns.
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(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated
on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a subcontracting plan, where
applicable, that separately addresses subcontracting with small business, veteran-owner small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns. If the bidder is
submitting an individual contract plan, the plan must separately address subcontracting with small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns, with a
separate part for the basic contract and separate parts for each option (if any). The plan shall be included in and
made a part of the resultant contract. The subcontracting plan shall be submitted within the time specified by the
Contracting Officer. Failure to submit the subcontracting plan shall make the bidder ineligible for the award of a
contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(1) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(i1) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and

(vi) Total dollars planned to be subcontracted to women-owned small business concerns.
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(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(i) Small business concerns;

(i1) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its

responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(1) Small business concerns;

(i1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled " Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--

(i) Cooperate in any studies or surveys as may be required,;
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(1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(ii1) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(i1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.
(v) Records of internal guidance and encouragement provided to buyers through--
(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.
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(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not
comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all **make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material
breach of the contract.

(j) The Contractor shall submit the following reports:
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the

Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.
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(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.

(End of clause)

52.222-3  CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or
the Trust Territory of the Pacific Islands. This limitation, however, shall not prohibit the employment by the
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during
the term of their sentence or persons who have been pardoned or who have served their terms. Nor shall it prohibit
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam,
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if--

(a)(1) The worker is paid or is in an approved work training program on a voluntary basis;

(2) Representatives of local union central bodies or similar labor union organizations have been consulted;

(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services;

and

(4) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(b) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)

52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME
COMPENSATION. (SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are

paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
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subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.

(End of clause)

52.222-6  DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in
more than one classification may be compensated at the rate specified for each classification for the time actually
worked therein; provided, That the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional classifications and
wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at
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all times by the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it
can be easily seen by the workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(1) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, DC 20210. The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the
first day on which work is performed in the classification.

(¢) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(d) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)

52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
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the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

(End of clause)

52.222-8  PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause. This information may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402. The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(1) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(i) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2)
of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(¢) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)

52.222-9  APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or
a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than
the ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on
a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall
be paid not less than the applicable wage determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed. Where a contractor is performing construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified
in the Contractor's or subcontractor's registered program shall be observed. Every apprentice must be paid at not
less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage
of the journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe
benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training Administration. Every trainee must be
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paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Administration shall be paid not less than the applicable
wage rate in the wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate in the wage determination for the work actually performed. In the event the
Employment and Training Administration withdraws approval of a training program, the Contractor will no longer
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and
29 CFR Part 30.

(End of clause)

52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.

(End of clause)

52.222-11  SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.

(End of clause)
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52.222-12  CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.

(End of clause)

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are
hereby incorporated by reference in this contract.

(End of clause)

52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

(End of clause)

52.222-15  CERTIFICATION OF ELIGIBILITY (FEB 1988)
(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue

of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(e) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(End of clause)

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
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that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of
this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.222-23  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade
23.6% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply
the goals established for the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal
Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;
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(2) Employer's identification number of the subcontractor;
(3) Estimated dollar amount of the subcontract;
(4) Estimated starting and completion dates of the subcontract; and
(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Accomack
County, VA
(End of provision)

52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work
performed outside the United States by employees who were not recruited within the United States. Upon request,
the Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for
training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed
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within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award,
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon
each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(¢) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)

52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);
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(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in a covered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
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organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(1) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(i1) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once
a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions.
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site.
A written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,



DACW65-03-B-0012
Page 59 of 125
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(1) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(1) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246,
as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
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least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the

Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and top management, those positions that will be
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be
given particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment,
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically
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separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual
is employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or
expedition for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.

Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience,
education, and other job-related requirements of the employment position such veteran holds or desires, and who,
with or without reasonable accommodation, can perform the essential functions of such position.

Special disabled veteran means--

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to
compensation) under laws administered by the Department of Veterans Affairs for a disability--

(1) Rated at 30 percent or more; or

(1) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain
employment consistent with the veteran's abilities, aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-connected disability.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with
other than a dishonorable discharge, if any part of such active duty occurred--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
(i1) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was
performed--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(i1) Between August 5, 1964, and May 7, 1975, in all other cases.

(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices
such as--

(i) Recruitment, advertising, and job application procedures;
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(i) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the
execution of this contract and those which occur during the performance of this contract, including those not
generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

(2) The Contractor shall make the listing of employment openings with the local employment service office at least
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
public employment agency in each State where it has establishments of the name and location of each hiring
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency
when it is no longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern

Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to
employees and applicants for employment.

(2) The employment notices shall--
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(1) State the rights of applicants and employees as well as the Contractor's obligation under the law to take
affirmative action to employ and advance in employment qualified employees and applicants who are special
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and

(i1) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs,
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the
posted notice so that it can be read by a person in a wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans,
veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant
to the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act

as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance.

(End of clause)

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;

(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
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(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(1) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals
with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the
contractor by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that total, the number
of disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph
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(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the
Employer Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the
information will be kept confidential; that disclosure or refusal to provide the information will not subject the
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the
regulations promulgated under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.

(End of clause)

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under the latest version
of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this
contract. The hazardous material shall be properly identified and include any applicable identification number, such
as National Stock Number or Special Item Number. This information shall also be included on the Material Safety
Data Sheet submitted under this contract.

Material Identification No.
(If none,
insert "None")

(¢) This list must be updated during performance of the contract whenever the Contractor determines that any other
material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety
Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313,
for all hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items.
Failure to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313,
which renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall
promptly notify the Contracting Officer and resubmit the data.
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(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or

property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and
local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in connection with
hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or
disposing of hazardous materials;

(1) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this
clause, in precedence over any other clause of this contract providing for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(End of clause)

52.223-6  DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug
statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to

in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than
30 days performance duration--
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(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;
(2) Establish an ongoing drug-free awareness program to inform such employees about--
(1) The dangers of drug abuse in the workplace;
(i1) The Contractor's policy of maintaining a drug-free workplace;
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(1) Abide by the terms of the statement; and

(1) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination; or

(i1) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while
performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to

suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)

52.223-14 TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)
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(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R)
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.

(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement
to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42
U.S.C. 11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been
filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

(5) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other
territory or possession over which the United States has jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used
in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of
the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release

Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause,
except this paragraph (e).

(End of clause)
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52.225-9  BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002)
(a) Definitions. As used in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction material in
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as
follows: none [Contracting Officer to list applicable excepted materials or indicate “none”]

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause
if the Government determines that

(1) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent;
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(1) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information
for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(1) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make
a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of

suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\
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Item 1
Foreign construction material.... ........ccccoociiiiies coiiiiiieievens e
Domestic construction material... .........ccccceeviiier covvieeiieeeie e e
Item 2
Foreign construction material.... ........ccccceciiviies cvierienieeieriens eeeeeeeeeeeieeea
Domestic construction material... ...........cccccciiiis ceiiiiiiiiie s e

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)

52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating
from sources within, or that were located in or transported from or through, countries whose products are banned
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of
the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan
controlled by the Taliban, and Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities
controlled by the government of Iraq.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)

52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES (JUN 2000)

(a) Definitions. As used in this clause:

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in
accordance with 25 U.S.C. 1452(c) and any ""Native" as defined in the Alaska Native Claims Settlement Act (43
U.S.C. 1601).

"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian

ownership constitutea not less than 51 percent of the enterprise.

"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native



DACW65-03-B-0012
Page 72 of 125

groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in
accordance with 25 U.S.C. 1542(c).

"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest
would be affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent
consistent with efficient performance of its contract.

(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization or Indian-owned economic enterprise as to its eligibility, unless an

interested party challenges its status or the Contracting Officer has independent reason to question that status. In the
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S.
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of

Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an
ineligible participant, no incentive payment will be made under the Indian Incentive Program.

(2) The Contractor may request an adjustment under the Indian Incentive Program to the following:

(i) The estimated cost of a cost-type contract.

(i1) The target cost of a cost-plus-incentive-fee prime contract.

(iii) The target cost and ceiling price of a fixed-price incentive prime contract.

(iv) The price of a firm-fixed-price prime contract.

(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise.

(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior
to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will
seek funding in accordance with agency procedures.

(End of clause)

52.227-1  AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
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subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of; this clause, suitably modified to identify the parties,
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold (however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.)

(End of clause)

52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

(End of clause)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be percent of the bid price or § , whichever is less.-
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the

forms by the bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of clause)

52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)
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The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately
draw on the ILC.

(End of clause)

52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that
the required insurance has been obtained. The policies evidencing required insurance shall contain an endorsement
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is
longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

(End of clause)

52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
a payment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
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other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(1) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(i1) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Original contract price does not include the price of any options, except those options exercised at the time
of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.
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(i1) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)

52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)
(a) As used in this clause--

"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or modification.

"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security
tax or other employment taxes.

"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as
the result of legislative, judicial, or administrative action taking effect after the contract date.

Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.
(¢) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included

in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.
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(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the

Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take

appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the

exemption.

(End of clause)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(1) An itemization of the amounts requested, related to the various elements of work required by the contract
covered by the payment requested.

(i1) A listing of the amount included for work performed by each subcontractor under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than
the site also may be taken into consideration if--

(1) Consideration is specifically authorized by this contract; and

(i1) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)

from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--
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(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in

accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i1) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--
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(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(1) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional
supplies or services, but not including contract modifications that are within the scope and under the terms of the
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

(End of clause)

52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be
due at the earliest of the following dates:
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(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(¢) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)

52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)

52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days,
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and
legal holidays.)

(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestones in any
project.
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(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30
days after approval by the Contracting Officer for release to the Contractor.

(i1) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated
separately in the contract).

(A) The due date for making such payments is the later of the following two events:
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is
deemed to occur on the effective date of the contract settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt,
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor
compliance with contract requirements.

(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice
in an untimely manner.

(1) Name and address of the Contractor.

(i1) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of
mailing or transmission.)

(iii) Contract number or other authorization for work or services performed (including order number and contract
line item number).

(iv) Description of work or services performed.
(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a
defective invoice.
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(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price
Construction Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required
elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice,
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g.,
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay by EFT.
(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal
holiday, the designated payment office may make payment on the following working day without incurring a late
payment interest penalty.

(1) The designated billing office received a proper invoice.

(i1) The Government processed a receiving report or other Government documentation authorizing payment and
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or
requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of
Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th
day after the Contractor has completed the work or services in accordance with the terms and conditions of the
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the
Government will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity,
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or
make payment prior to fulfilling their responsibilities.

(i1) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if
payment delays are due to disagreement between the Government and the Contractor over the payment amount or
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest
that may be payable in accordance with the clause at FAR 52.233-1, Disputes.
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(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically,
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part
1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only
if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount
is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice

amount is paid.

(11)(A) The Contractor shall support written demands for additional penalty payments with the following data. The
Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and
(3) State that payment of the principal has been received, including the date of receipt.
(B) If there is no postmark or the postmark is illegible--

(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the
demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will determine the
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the
40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract
financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an
interest penalty for each payment not made in accordance with the payment clause--

(i) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount due is made; and
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(i) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at
the time the Contractor accrues the obligation to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use:

(1) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1)
and (¢)(2) of this clause in each of its subcontracts; and

(i1) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier
subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to
by the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment
penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(i1) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to
paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for

subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(1) Make such payment within--
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(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under paragraph
(e)(5)(1)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(i1) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(i1) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--
(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld
amounts from the Government until--

(1) The day the identified subcontractor performance deficiency is corrected; or
(1) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(i1) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or

(i1) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty.
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(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a
subcontractor (with a copy furnished to the Contracting Officer), specifying--

(1) The amount to be withheld;
(2) The specific causes for the withholding under the terms of the subcontract; and
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(1) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a
dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall
not limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

(1) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request

instructions for disposition of the overpayment.

(End of clause)

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
REGISTRATION (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(i1) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).
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(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information
changes, the Contractor shall be responsible for providing the updated information to the CCR database.

(¢) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of
an improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the
Government of the payment receiving point applicable to this contract, the Government shall make payment to the
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(i1) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(1) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(i1) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause.
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(1) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information made by the Contractor's financial agent.
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(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.233-1 DISPUTES. (JUL 2002)
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the

Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(1) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or
(B) Regardless of the amount claimed, when using -
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in
accordance with the Administrative Dispute Resolution Act (ADRA).

(i1) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in good faith; that the supporting data
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
certify the claim on behalf of the Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the
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(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the
decision will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is
later, until the date of payment. With regard to claims having defective certifications, as defined in (FAR) 48 CFR
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim.

(1) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting
Officer.

(End of clause)

52.233-2  SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from

Doug Stamper

CENAO-TS-OD

803 Front Street

Norfolk, VA 23510-1096

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

52.233-3  PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
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of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either--
(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule
or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

(End of clause)

52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least twenty-five
(25%) percent of the total amount of work to be performed under the contract. This percentage may be reduced by
a supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and
the Contracting Officer determines that the reduction would be to the advantage of the Government.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause
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in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition,
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract,
or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its
officers or agents before the execution of this contract, unless that understanding or representation is expressly
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stated in this contract.

(End of clause)

52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.

(End of clause)

52.236-6  SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

(End of clause)

52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence. The Contractor shall also be responsible for
all materials delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.
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(End of clause)

52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under
this contract. The Contractor shall fully cooperate with the other contractors and with Government employees and
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work,
heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit
any act that will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting
Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable
care in performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting
Officer may have the necessary work performed and charge the cost to the Contractor.

(End of clause)

52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor
without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
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use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in
the contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the

Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

(End of clause)

52.236-13 ACCIDENT PREVENTION (NOV 1991) - ALTERNATE I (NOV 1991)
(a) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-
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(1) Provide appropriate safety barricades, signs, and signal lights;
(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(f) If this contract is for construction or dismantling, demolition or removal of improvements with any Department
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required. After
receiving the notice, the Contractor shall immediately take corrective action. If the Contractor fails or refuses to
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any stop work order issued under this clause.

(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(f) Before commencing the work, the Contractor shall-

(1) Submit a written proposed plan for implementing this clause. The plan shall include an analysis of the
significant hazards to life, limb, and property inherent in contract work performance and a plan for controlling these
hazards; and

(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to
administration of the overall safety program.

(End of clause)

52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)
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52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription”, of the Contracting Officer is intended and similarly the words "approved",

"non

"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the

Contractor.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)
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If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)

52.242-13  BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remains in effect until final
payment under this contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (¢) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension,
delay, or interruption, but not later than the date of final payment under the contract.

(End of clause)

52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--
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(1) In the specifications (including drawings and designs);
(2) In the method or manner of performance of the work;
(3) In the Government-furnished facilities, equipment, materials, services, or site; or
(4) Directing acceleration in the performance of the work.
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating
(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(¢) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required
for, the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for
adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

a) Definition. ork" includes, but is not limited to, materials, workmanship, and manufacture and fabrication o
Definit "Work" includes, but t limited t terial k hip, and fact d fabricat f
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--
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(1) Relieve the Contractor of responsibility for providing adequate quality control measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(1) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)

52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.
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(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(¢) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or

replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for

the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)

52.248-1 VALUE ENGINEERING (FEB 2000)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals
(VECP's) voluntarily. The Contractor shall share in any net acquisition savings realized from accepted VECP's, in
accordance with the incentive sharing rates in paragraph (f) below.



DACW65-03-B-0012
Page 101 of 125

(b) Definitions. "Acquisition savings," as used in this clause, means savings resulting from the application of a
VECP to contracts awarded by the same contracting office or its successor for essentially the same unit. Acquisition
savings include--

(1) Instant contract savings, which are the net cost reductions on this, the instant contract, and which are equal to the
instant unit cost reduction multiplied by the number of instant contract units affected by the VECP, less the
Contractor's allowable development and implementation costs;

(2) Concurrent contract savings, which are net reductions in the prices of other contracts that are definitized and
ongoing at the time the VECP is accepted; and

(3) Future contract savings, which are the product of the future unit cost reduction multiplied by the number of
future contract units in the sharing base. On an instant contract, future contract savings include savings on increases
in quantities after VECP acceptance that are due to contract modifications, exercise of options, additional orders,
and funding of subsequent year requirements on a multiyear contract.

"Collateral costs," as used in this clause, means agency cost of operation, maintenance, logistic support, or
Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost
changes.

"Contracting office" includes any contracting office that the acquisition is transferred to, such as another branch of
the agency or another agency's office that is performing a joint acquisition action.

"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Future unit cost reduction," as used in this clause, means the instant unit cost reduction adjusted as the Contracting
Officer considers necessary for projected learning or changes in quantity during the sharing period. It is calculated
at the time the VECP is accepted and applies either (1) throughout the sharing period, unless the Contracting Officer
decides that recalculation is necessary because conditions are significantly different from those previously
anticipated or (2) to the calculation of a lump-sum payment, which cannot later be revised.

"Government costs," as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistics
support. The term does not include the normal administrative costs of processing the VECP or any increase in this
contract's cost or price resulting from negative instant contract savings.

"Instant contract,” as used in this clause, means this contract, under which the VECP is submitted. It does not
include increases in quantities after acceptance of the VECP that are due to contract modifications, exercise of
options, or additional orders. If this is a multiyear contract, the term does not include quantities funded after VECP
acceptance. If this contract is a fixed-price contract with prospective price redetermination, the term refers to the
period for which firm prices have been established.

"Instant unit cost reduction" means the amount of the decrease in unit cost of performance (without deducting any
Contractor's development or implementation costs) resulting from using the VECP on this, the instant contract. If

this is a service contract, the instant unit cost reduction is normally equal to the number of hours per line-item task
saved by using the VECP on this contract, multiplied by the appropriate contract labor rate.
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"Negative instant contract savings" means the increase in the cost or price of this contract when the acceptance of a
VECP results in an excess of the Contractor's allowable development and implementation costs over the product of

the instant unit cost reduction multiplied by the number of instant contract units affected.

"Net acquisition savings" means total acquisition savings, including instant, concurrent, and future contract savings,
less Government costs.

"Sharing base," as used in this clause, means the number of affected end items on contracts of the contracting office
accepting the VECP.

Sharing period, as used in this clause, means the period beginning with acceptance of the first unit incorporating the
VECP and ending at a calendar date or event determined by the contracting officer for each VECP.

"Unit," as used in this clause, means the item or task to which the Contracting Officer and the Contractor agree the
VECP applies.

"Value engineering change proposal (VECP)" means a proposal that--
(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the overall projected cost to the agency without impairing essential functions or
characteristics; provided, that it does not involve a change--

(1) In deliverable end item quantities only;

(i1) In research and development (R&D) end items or R&D test quantities that is due solely to results of previous
testing under this contract; or

(iii) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs (1) through (8) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and
priority assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and the proposed requirement, the
comparative advantages and disadvantages of each, a justification when an item's function or characteristics are
being altered, the effect of the change on the end item's performance, and any pertinent objective test data.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) Identification of the unit to which the VECP applies.

(4) A separate, detailed cost estimate for (i) the affected portions of the existing contract requirement and (ii) the
VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable development
and implementation costs, including any amount attributable to subcontracts under the Subcontracts paragraph of

this clause, below.

(5) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(6) A prediction of any effects the proposed change would have on collateral costs to the agency.
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(7) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(8) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP's to the Contracting Officer, unless this contract states
otherwise. If this contract is administered by other than the contracting office, the Contractor shall submit a copy of
the VECP simultaneously to the Contracting Officer and to the Administrative Contracting Officer.

(e) Government action. (1) The Contracting Officer will notify the Contractor of the status of the VECP within 45
calendar days after the contracting office receives it. If additional time is required, the Contracting Officer will
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the
decision. The Government will process VECP's expeditiously; however, it shall not be liable for any delay in acting
upon a VECP.

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons
for rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
Government. The Contracting Officer may require that the Contractor provide written notification before
undertaking significant expenditures for VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this
contract citing this clause and made either before or within a reasonable time after contract performance is
completed. Until such a contract modification applies a VECP to this contract, the Contractor shall perform in
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral
decision made solely at the discretion of the Contracting Officer.

(f) Sharing rates. If a VECP is accepted, the Contractor shall share in net acquisition savings according to the
percentages shown in the table below. The percentage paid the Contractor depends upon (1) this contract's type
(fixed-price, incentive, or cost-reimbursement), (2) the sharing arrangement specified in paragraph (a) above
(incentive, program requirement, or a combination as delineated in the Schedule), and (3) the source of the savings
(the instant contract, or concurrent and future contracts), as follows:

CONTRACTOR'S SHARE OF NET ACQUISITION SAVINGS
(Figures in percent)

Contract Type Incentive (Voluntary) Program Requirement
(Mandatory)
Instant Contract | Concurrent and | Instant Contract | Concurrent and
Rate Future Contract Rate Future Contract
Rate Rate
Fixed-price (1)50 (1) 50 (1) 25 25

(includes fixed-
price-award-fee;
excludes other
fixed-price
incentive
contracts)
Incentive (fixed- 2) (1) 50 (1) 50 25
price or cost)
(other than
award fee)

Cost- (3) 25 3) 15 15
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reimbursement
(includes cost-
plus-award-fee;
excludes other
cost-type
incentive
Contracts)
(1) The Contracting Officer may increase the Contractor's sharing rate to as high as 75 percent for each VECP.
(2) Same sharing arrangement as the contract's profit or fee adjustment formula.
(3) The Contracting Officer may increase the Contractor's sharing rate to as high as 50 percent for each VECP.

(g) Calculating net acquisition savings.

(1) Acquisition savings are realized when (i) the cost or price is reduced on the instant contract, (ii) reductions are
negotiated in concurrent contracts, (iii) future contracts are awarded, or (iv) agreement is reached on a lump-sum
payment for future contract savings (see subparagraph (i)(4) below). Net acquisition savings are first realized, and
the Contractor shall be paid a share, when Government costs and any negative instant contract savings have been
fully offset against acquisition savings.

(2) Except in incentive contracts, Government costs and any price or cost increases resulting from negative instant
contract savings shall be offset against acquisition savings each time such savings are realized until they are fully
offset. Then, the Contractor's share is calculated by multiplying net acquisition savings by the appropriate
Contractor's percentage sharing rate (see paragraph (f) above). Additional Contractor shares of net acquisition
savings shall be paid to the Contractor at the time realized.

(3) If this is an incentive contract, recovery of Government costs on the instant contract shall be deferred and offset
against concurrent and future contract savings. The Contractor shall share through the contract incentive structure in
savings on the instant contract items affected. Any negative instant contract savings shall be added to the target cost

or to the target price and ceiling price, and the amount shall be offset against concurrent and future contract savings.

(4) If the Government does not receive and accept all items on which it paid the Contractor's share, the Contractor
shall reimburse the Government for the proportionate share of these payments.

(h) Contract adjustment. The modification accepting the VECP (or a subsequent modification issued as soon as
possible after any negotiations are completed) shall--

(1) Reduce the contract price or estimated cost by the amount of instant contract savings, unless this is an incentive
contract;

(2) When the amount of instant contract savings is negative, increase the contract price, target price and ceiling
price, target cost, or estimated cost by that amount;

(3) Specify the Contractor's dollar share per unit on future contracts, or provide the lump-sum payment;

(4) Specify the amount of any Government costs or negative instant contract savings to be offset in determining net
acquisition savings realized from concurrent or future contract savings; and

(5) Provide the Contractor's share of any net acquisition savings under the instant contract in accordance with the
following:

(1) Fixed-price contracts--add to contract price.

(i1) Cost-reimbursement contracts--add to contract fee.
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(1) Concurrent and future contract savings.

(1) Payments of the Contractor's share of concurrent and future contract savings shall be made by a modification to
the instant contract in accordance with subparagraph (h)(5) above. For incentive contracts, shares shall be added as
a separate firm-fixed-price line item on the instant contract. The Contractor shall maintain records adequate to
identify the first delivered unit for 3 years after final payment under this contract.

(2) The Contracting Officer shall calculate the Contractor's share of concurrent contract savings by (i) subtracting
from the reduction in price negotiated on the concurrent contract any Government costs or negative instant contract
savings not yet offset and (ii) multiplying the result by the Contractor's sharing rate.

(3) The Contracting Officer shall calculate the Contractor's share of future contract savings by (i) multiplying the
future unit cost reduction by the number of future contract units scheduled for delivery during the sharing period,
(i1) subtracting any Government costs or negative instant contract savings not yet offset, and (iii) multiplying the
result by the Contractor's sharing rate.

(4) When the Government wishes and the Contractor agrees, the Contractor's share of future contract savings may
be paid in a single lump sum rather than in a series of payments over time as future contracts are awarded. Under
this alternate procedure, the future contract savings may be calculated when the VECP is accepted, on the basis of
the Contracting Officer's forecast of the number of units that will be delivered during the sharing period. The
Contractor's share shall be included in a modification to this contract (see subparagraph (h)(3) above) and shall not
be subject to subsequent adjustment.

(5) Alternate no-cost settlement method. When, in accordance with subsection 48.104-4 of the Federal Acquisition
Regulation, the Government and the Contractor mutually agree to use the no-cost settlement method, the following
applies:

(1) The Contractor will keep all the savings on the instant contract and on its concurrent contracts only.

(i1) The Government will keep all the savings resulting from concurrent contracts placed on other sources, savings
from all future contracts, and all collateral savings.

(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount, as
specified in paragraph (h)(5) of this clause, by a rate from 20 to 100 percent, as determined by the Contracting
Officer, of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price, target price, target cost, or estimated cost, at the time the VECP is accepted, or $100,000,
whichever is greater. The Contracting Officer will be the sole determiner of the amount of collateral savings.

(k) Relationship to other incentives. Only those benefits of an accepted VECP not rewardable under performance,
design-to-cost (production unit cost, operating and support costs, reliability and maintainability), or similar
incentives shall be rewarded under this clause. However, the targets of such incentives affected by the VECP shall
not be adjusted because of VECP acceptance. If this contract specifies targets but provides no incentive to surpass
them, the value engineering sharing shall apply only to the amount of achievement better than target.

(1) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of
$100,000 or more and may include one in subcontracts of lesser value. In calculating any adjustment in this
contract's price for instant contract savings (or negative instant contract savings), the Contractor's allowable
development and implementation costs shall include any subcontractor's allowable development and implementation
costs, and any value engineering incentive payments to a subcontractor, clearly resulting from a VECP accepted by
the Government under this contract. The Contractor may choose any arrangement for subcontractor value
engineering incentive payments; provided, that the payments shall not reduce the Government's share of concurrent
or future contract savings or collateral savings.



DACW65-03-B-0012
Page 106 of 125

(m) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering clause of contract . . ........ , shall not be disclosed outside
the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to evaluate a value
engineering change proposal submitted under the clause. This restriction does not limit the Government's right to
use information contained in these data if it has been obtained or is otherwise available from the Contractor or from
another source without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP and supporting
data, except that, with respect to data qualifying and submitted as limited rights technical data, the Government shall
have the rights specified in the contract modification implementing the VECP and shall appropriately mark the data.
(The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) -
ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will
be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.
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(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner
directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation,
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of
the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer
may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but

without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(1) The cost of this work;

(i1) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
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appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate
of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(i1) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(1) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (1) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer
believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.
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(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure
its completion within the time specified in this contract including any extension, or fails to complete the work within
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or
the separable part of the work) that has been delayed. In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time,
whether or not the Contractor's right to proceed with the work is terminated. This liability includes any increased
costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,

(i1) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),

notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
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time for completing the work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)

52.252-4 ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

(End of clause)

52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or
Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form
provided there is no change to the name, content, or sequence of the data elements on the form and provided the
form carries the agency form number and edition date.

(g) If the Contractor submits a computer generated version of a form that is different than the required form, then
the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)
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252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999)

(a) Definitions. As used in this clause—

(1) “Arising out of a contract with the DoD” means any act in connection with—
(1) Attempting to obtain;

(i1) Obtaining, or

(iii) Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On the board of directors of any DoD contractor or first-tier subcontractor;
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(¢) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or
(2) Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.

(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or

(3) Termination of the contract for default.
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(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The person involved;

(2) The nature of the conviction and resultant sentence or punishment imposed;

(3) The reasons for the requested waiver; and

(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,

telephone (202) 616-3507.

(End of clause)

252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)
(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C. 450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to
business entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts. The list shall include the
business address, telephone number, and area of responsibility of each employee or office.

(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)

252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.
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(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research
institution that was an integral part of such a college or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as
defined in section 316(b)(1) of such Act (20 U.S.C. 1059¢(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority
institutions, in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business
concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and
(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as
amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's
cognizant contract administration activity.

(g) In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan.
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract.
Contractor-specified formats shall be acceptable.

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)
(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "lllegal drugs," as used in this clause, means controlled substances included in Schedules I and I, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.



DACW65-03-B-0012

Page 114 of 125

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(i1) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective

bargaining session.

(End of clause)

252.223-7006  PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS (APR 1993)

(a) "Definitions".
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As used in this clause --
(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material. It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD)
items, equipment, or facilities.
(2) "Toxic or hazardous materials" means:
(1) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42
U.S.C. 9602) (40 CFR part 302);
(i1) Materials that are of an explosive, flammable, or pyrotechnic nature; or
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.
(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10

U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)

252.225-7016 RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS (APR 2003)
(a) Definitions. As used in this clause--
(1) Bearing components means the bearing element, retainer, inner race, or outer race.

(2) Miniature and instrument ball bearings means all rolling contact ball bearings with a basic outside diameter
(exclusive of flange diameters) of 30 millimeters or less, regardless of material, tolerance, performance, or quality
characteristics.

(b) Except as provided in paragraph (c) of this clause, all ball and roller bearings and ball and roller bearing
components (including miniature and instrument ball bearings) delivered under this contract, either as end items or
components of end items, shall be wholly manufactured in the United States or Canada. Unless otherwise specified,
raw materials, such as preformed bar, tube, or rod stock and lubricants, need not be mined or produced in the United
States or Canada.

(¢)(1) The restriction in paragraph (b) of this clause does not apply to ball or roller bearings that are acquired as
components if--

(i) The end items or components containing ball or roller bearings are commercial items; or
(i1) The ball or roller bearings are commercial components manufactured in the United Kingdom.

(2) The commercial item exception in paragraph (c)(1) of this clause does not include items designed or developed
under a Government contract if the end item is bearings or bearing components.

(d) The restriction in paragraph (b) of this clause may be waived upon request from the Contractor in accordance
with subsection 225.7019-3 of the Defense Federal Acquisition Regulation Supplement. If the restriction is waived
for miniature and instrument ball bearings, the Contractor shall acquire a like quantity and type of domestic
manufacture for nongovernmental use.
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(e) The Contractor shall retain records showing compliance with the restriction in paragraph (b) of this clause until
3 years after final payment and shall make the records available upon request of the Contracting Officer.

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts, except
those for--

(1) Commercial items other than ball or roller bearings; or
(2) Items that do not contain ball or roller bearings.

(End of clause)

252.227-7033  RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop
drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense
FAR Supplement, in effect on the date of this contract.

(End of clause)

252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --
(1) Material;

(i1) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and
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(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall

perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

Title File Drawing No. N/A

(End of clause)

252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the
Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

(2) Performing all operations required to complete the work in conformity with the drawings and specifications.
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(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the
specifications, whether or not specifically listed in the Bidding Schedule.

252.242-7000 POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)

252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)

(Title)
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.
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252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) ALTERNATE III (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who

is performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(1) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(i1) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine

tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(1) This contract is a construction contract; or

(i1) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.0.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.
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(¢) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or
any other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading,
which shall contain the following information:

(1) Prime contract number;

(2) Name of vessel,

(3) Vessel flag of registry;

(4) Date of loading;

(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and
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(10) Name of the steamship company.

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in subcontracts that are for a
type of supplies described in paragraph (b)(2) of this clause.

(End of clause)
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Section 00800 - Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

52.232-5001 CONTINUING CONTRACTS (MAR 1995)--EFARS

(a) This is a continuing contract, as authorized by Section 10 of the
River and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of
some portion of the contract price is dependent upon reservations of funds
from future appropriations, and from future contribution to the project having
one or more non-federal project sponsors. The responsibilities of the
Government are limited by this clause notwithstanding any contrary provision
of the "Payments to Contractor" clause or any other clause of this contract.

(b) The sum of $150,000.00 has been reserved for this contract and is
available for payments to the contractor during the current fiscal year. It is
expected that Congress will make appropriations for future fiscal years from
which additional funds together with funds provided by one or more non-federal
project sponsors will be reserved for this contract.

(c) Failure to make payments in excess of the amount currently reserved, or
that may be reserved from time to time, shall not entitle the contractor to a
price adjustment under the terms of this contract except as specifically
provided in paragraphs (f) and (i) below. No such failure shall constitute a
breach of this contract, except that this provision shall not bar a breach-of-
contract action if an amount finally determined to be due as a termination
allowance remains unpaid for one year due solely to a failure to reserve
sufficient additional funds therefore.

(d) The Government may at any time reserve additional funds for payments
under the contract if there are funds available for such purpose. The
contracting officer will promptly notify the contractor of any additional
funds reserved for the contract by issuing an administrative modification
to the contract.

(e) If earnings will be such that funds reserved for the contract will be
exhausted before the end of any fiscal year, the contractor shall give written
notice to the contracting officer of the estimated date of exhaustion and the
amount of additional funds which will be needed to meet payments due or to
become due under the contract during that fiscal year. This notice shall be
given not less than 45 nor more than 60 days prior to the estimated date of
exhaustion.

(f) No payments will be made after exhaustion of funds except to the
extent that additional funds are reserved for the contract. The contractor
shall be entitled to simple interest on any payment that the contracting
officer determines was actually earned under the terms of the contract and
would have been made except for exhaustion of funds. Interest shall be
computed from the time such payment would otherwise have been made until
actually or constructively made, and shall be at the rate established by the
Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in
effect on the first day of the delay in such payment.

(g) Any suspension, delay, or interruption of work arising from
exhaustion or anticipated exhaustion of funds shall not constitute a breach of
this contract and shall not entitle the contractor to any price adjustment
under the "Suspension of Work" clause or in any other manner under this
contract.

(h) An equitable adjustment in performance time shall be made for any
increase in the time required for performance of any part of the work
arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.

(1) If, upon the expiration of sixty (60) days after the beginning of the
fiscal year following an exhaustion of funds, the Government has failed to
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reserve sufficient additional funds to cover payments otherwise due, the
contractor, by written notice delivered to the contracting officer at any time
before such additional funds are reserved, may elect to treat his right to
proceed with the work as having been terminated. Such a termination shall be
considered a termination for the convenience of the Government.

(3) If at any time it becomes apparent that the funds reserved for any
fiscal year are in excess of the funds required to meet all payments due or to
become due the contractor because of work performed and to be performed under
the contract during the fiscal year, the Government reserves the right, after
notice to the contractor, to reduce said reservation by the amount of such
excess.

CLAUSES INCORPORATED BY FULL TEXT

E4LC CONSTR 11 DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION)

Any contract awarded as a result of this solicitation will be
subject to the U.S. Department of Labor Wage Decision(s) provided
following Section 00800, identified as

E4LC CONSTR 12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of
performance under this contract, the following minimum insurance:

TYPE AMOUNT

Workers Compensation As required by State law
Employer's Liability $100,000 per person
General Liability $500, 000 per occurrence

Motor Vehicle Liability
(for each motor vehicle):

Bodily injury or death $200,000 per person
$500,000 per occurrence
Property damage $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to
the Contracting Officer a certificate or written statement of the above
required insurance. The policies evidencing required insurance shall
contain an endorsement to the effect that cancellation or any material
change in the policies adversely affecting the interests of the Government
in such insurance shall not be effective for such period as may be
prescribed by the laws of the State in which this contract is to be
performed and in no event less than 30 days after written notice thereof to
the Contracting Officer.

E4LC CONSTR 13 PERFORMANCE OF WORK BY CONTRACTOR
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Offeror's attention is directed to FAR 52.236-1, "Performance of Work by
Contractor." Contractor is required to furnish a description of the work
which will be performed by his own organization, (e.g., earthwork, paving,
etc.), the percentage of the total work this represents, and the

estimated cost thereof. Such description of work to be performed by the
contractor's own organization shall be provided to the Contracting Officer
within 10 days of contract award.

E4LC CONSTR 14 PERFORMANCE EVALUATION OF CONTRACTOR

As a minimum, the Contractor's performance will be evaluated upon
final acceptance of the work. However, interim evaluations may
be prepared at any time during contract performance when
determined to be in the best interest of the Government.

The format for the evaluation will be DD Form 2626, and the
Contractor will be rated either "Outstanding," "Satisfactory," or
"Unsatisfactory”" in the areas of Contractor Quality Control,
Timely Performance, Effectiveness of Management, Compliance with
Labor Standards, and Compliance with Safety Standards. The
Contractor will be advised on any unsatisfactory rating, either
in an individual element or in the overall rating, prior to
completing the evaluation; all contractor comments will be made a
part of the official record. 1In compliance with DOD FAR
Supplement 236.201, Performance Evaluation Reports will be
available to all DOD Contracting Offices for their future use in
determining contractor responsibility.

E4LC CONSTR 15 LOCATION OF SITE ON A GOVERNMENT RESERVATION

The site of the work is on a government reservation and all rules and
regulations issued by the Commanding Officer covering general safety,

security, and sanitary requirements, etc., shall be observed by the
contractor.

E4LC CONSTR 16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled "Accident Prevention," the

contractor will not be allowed to commence work on the job site until an
acceptable accident prevention plan has been submitted. The contractor
will receive official notification of the acceptance of his accident
prevention plan.

E4LC CONSTR 26 SMALL BUSINESS STANDARD FOR DREDGING

(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides
the SIC Code and small business size standard for dredging.
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(b) Additionally, to be considered small, a firm must perform
at least 40% of the yardage with its own dredging equipment or
equipment owned by another small dredging firm.

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 21 calendar days after the date
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work
ready for use not later than 45 calendar days from the notice to proceed date. The time stated for completion shall
include final cleanup of the premises.

Should the total quantity of material to be paid for and actually removed under this contract exceed the quantity
from the Bidding Schedule, additional time will be allowed at the rate of one day for each 2,000 cubic yards in
excess of the estimated quantity.

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $350.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

NOTES
“DREDGING AND DREDGE RELATED MARINE WORK

The Contractor shall comply with the provisions of EM 385-1-1. If the Contractor is a currently accepted participant
in the Dredging Contractors of America (DCA)/United States Army Corps of Engineers (USACE) Dredging Safety
Management Program (DSMP), as determined by the DCA/USACE Joint Committee, and holds a current valid
Certificate of Compliance for both the Contractor Program and the Dredge(s) to be used to perform the work under
this contract, the Contractor may, in lieu of the submission of an Accident Prevention Plan (APP),

(h) make available for review, upon request, the Contractor’s current Safety Management System
(SMS) documentation,

(1) submit to the Contracting Officer the current valid Company Certificate of Compliance for it’s
SMS,

() submit the current dredge(s) Certificate of Compliance based on third party audit,

(k) and submit for review and acceptance, site-specific addenda to the SMS as specified in the

solicitation.”
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SECTI ON 01005

PRQJECT WORK REQUI REMENTS AND RESTRI CTI ONS
05/ 03

PART 1 GENERAL

1.

1.

1 SUBM TTALS

The Contractor shall make submittals for the following listed reports and
certificates as required by the specifications. The Contracting Oficer nay
request submittals in addition to those specified when deened necessary to
adequately describe the work. Units of weights and neasures used on al
submittals shall be the same as those used in the contract draw ngs. Each
subm ttal shall be conplete and in sufficient detail to allow ready

determ nati on of conpliance with contract requirenments. Prior to submttal
all itens shall be checked and approved by the Contractor's Quality Control
(CQC) representative and each itemshall be stanped, signed, and dated by
the CQC representative indicating action taken in accordance w th SECTI ON
01451. Governnent approval is required for subnittals with a "G’
designation; submttals not having a "G' designation are for information
only. When used, a designation following the "G' designation identifies the
office that will review the submttal for the Government. The foll ow ng
shall be submitted in accordance with Section 01330 SUBM TTAL PROCEDURES:

SD- 01 Preconstruction and Postconstruction Subnmittals

Dredging I ntent Notification
Prior to commencenent of dredging, subnmit a copy of intention to
start dredging notification at sanme tine sent to Departnent of
Envi ronmental Quality.

Report of Dredging

Upon conpl etion of dredging, submt a copy of conpleted Report of
Dredging with data as specified to Departnent of Environnental

Quality.

Advance Notice for Dredging

Contractor advance notice for dredging.
Accept ance Section Survey Reports

Contractor request for acceptance section survey reports that wll
constitute before dredgi ng surveys.

2 Speci al Work Requirenents
The Contractor shall performthe schedul ed dredging work with a hydraulic
dredge and pipeline and place the dredged material in the

Gover nrent - fur ni shed pl acenent area as indicated. Al dredging, transport
and pl acenent of dredged nmaterial under this contract shall be in

SECTI ON 01005 Page 1
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conpliance with all conditions set forth in the Environnental Pernmits that
are included as a part of this contract at the end of SECTI ON 01355

ENVI RONVENTAL PROTECTI ON. The contract plans and specifications have been
prepared to conply with these permts that were established during the

pl anni ng and devel opnent of this project. The Contractor is advised that
any deviations fromthe construction nethods and procedures indicated by
the plans and specifications that are not prior-approved in witing by the
Contracting O ficer, and any non-conpliance with or violation of the
conditions stated in the pernmts, shall be cause for the Contracting
Oficer issuing a stop work order. Any stop work orders issued for these
causes will not be subject to time extensions or cost recovery by the
Contractor. Any non-conpliance with or violation of the conditions stated
in the permits noted herein may result in revocation of the permts for the
project and may result in crimnal and civil penalties against the
Contractor.

1.2.1 Security and Public Safety of Wrk Areas

The dredgi ng and pl acenent areas are accessible to the general boating
public; however, the Contractor is inforned the Governnent will not
undertake to exclude the public or restrict public access to the dredging
or placenent areas during the work. The Contractor shall be solely
responsi ble for protection of the public at all tinmes for the duration of
the contract and fully comply with the provisions of OSHA safe working
practices and the Safety and Acci dent Prevention requirenents of these
specifications. The Contractor shall enploy the use of signs, barricades,
barriers, flagnmen, and any other devices and neasures required to insure
public and worker safety at the dredgi ng and placenent areas at all tines.
Unl ess directed otherw se, the Contractor may performthe schedul ed
dredgi ng work 24 hours a day, 7 days a week. During actual dredging and
mat eri al placenent operations, the Contractor shall insure adequate

noni toring of operations by conmpetent enployees at the placenent areas and
contact with the dredge by nonitoring personnel is naintained at all tines.
Al lighting associated with the project shall be Iimted to the i nmedi ate
area of active construction only. Such lighting shall be shiel ded,

| ow pressure sodi umvapor lights directed to the nmaxi num extent practica
away from popul ated areas where applicable and to avoid excessive

illum nation of the water.

1.2.2 Noi se Control and Abat enent

The Contractor shall enploy the use of properly installed and nmintai ned
nmuf fl ers, silencers, and manufacturer's recomended sound suppressors on
all plant, machinery, and equi pment used on this work. The use of sound
signals such as whistles, horns, or bells shall not be used if two-way
radi o communi cati on can acconplish the required function. The Contractor
shal | not use sound signals, with the exception of those signals required
for vessel operations by the U S. Coast Guard, during the tinme between
sunset and sunrise

1.2.3 Coordi nation with G her Contractors

During the period of this contract, other contracts nay be in force for the
construction of other features of work on or adjacent to the site of work
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bei ng acconplished under this contract. The Contractor shall arrange his
pl ant, and shall schedule and performthis work, so as to effectively
cooperate with all other contractors and Governnment agencies. It shall be
the responsibility of the Contractor on this contract to be fully inforned
of the extent of the limts of work to be performed by other contractors.
Shoul d there be any conflict between these limts, the Contractor shall

i Mmediately notify the Contracting Officer of the conflict, and the
Contracting O ficer's decision shall be final.

1.2. 4 Order of Wirk

The entire Quinby Creek Channel dredging |location shall constitute an
acceptance section for paynent purposes.

1.3 NOTI FI CATI ONS OF | NTENT TO DREDGE AND REPORTS OF DREDG NG

Notifications giving the dates and |locations the Contractor intends to
start dredging shall be prepared and sent to the agencies as specified

bel ow for each respective agency. Upon conpletion of each dredging item
the Contractor shall prepare a Dredging Intent Notification giving all data
as indicated and sent to the respective Environnental Agency as specified.
When the Contractor sends a Notification or Report to a respective agency,
a copy shall at the sane tine be furnished to the Contracting Oficer. The
Contractor shall include the Virginia Water Protection (VW) Permt Nunber
on all Notifications and Reports.

1.3.1 Notification of Dredging to the Virginia Departnent of Environnental
Quality

The Contractor shall notify the Virginia Departnment of Environnental
Quality, attention Bert Parolari, 5636 Southern Boul evard, Virginia Beach,
Virginia 23462, in witing, at |east 15 cal endar days prior to comencenent
of dredgi ng operations under this contract. The Contractor shall include
the Virginia Water Protection (VW) Permit Nunber on all correspondence and
reports sent to the Departnent of Environnental Quality.

1.3.2 Report of Dredging to the Departnent of Environnental Quality

The Contractor shall notify the Virginia Departnment of Environnental
Quality, attention Bert Parolari, 5636 Southern Boul evard, Virginia Beach,
Virginia 23462, in witing, within 30 cal endar days of conpletion of
dredgi ng operations. The Contractor shall include in the Report the
following information to the Virginia Departnent of Environnental Quality:

(a) Date on which dredgi ng operations started.
(b) Date on which dredgi ng operations were conpl et ed.
(c) Anount of material dredged (in cubic yards)

1.3.3 Notification of Intent to Dredge to Virginia Mari ne Resources
Conmi ssion - Habitat Managenment Division

The Contractor shall notify the Virginia Marine Resources Comi ssion,

Habi t at Managenent Division, Third Floor, 2600 Washi ngton Avenue, Newport
News, Virginia 23607-0756, in witing, at |least 15 cal endar days prior to
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conmencenent of dredgi ng operations under this contract. The Contractor
shall at the sane tinme furnish a copy of the notice to the Contracting
Oficer. The Contractor shall include the Virginia Mari ne Resources
Conmi ssion (VMRC) Permit Number on all correspondence and reports sent to
the Virginia Mari ne Resources Conm ssion

1.4 PHYSI CAL DATA
1.4.1 Physi cal Conditions Information

The physical conditions indicated on the drawings and in the specifications
are the result of site investigations and surveys. Information and data
furni shed or referred to belowis furnished for the Contractor's

i nfornmation; however, it shall be expressly understood that the Governnent
will not be responsible for any interpretation or conclusion drawn from
this information or data by the Contractor. The approxi mate nmean range of
tide at each dredging area is noted on the respective draw ngs. Tidal
currents are not of sufficient velocity to interfere with dredgi ng
operations.

1.4.2 Site Rel ated Weat her Conditi ons

Conpl ete weat her forecasts, records and reports may be obtained fromthe
Nati onal Weat her Service in Wakefield, Virginia, telephone (757) 899-4200,
Menu sel ection service or operator assisted as applicable. The Contractor
shal|l satisfy hinself as to the hazards likely to arise fromthe weat her
conditions during the dredging period. The |ocations of the work are
sonmewhat protected; however, storns and severe wi nds nmay cause suspensi on
of dredging work for short periods.

1.4.3 Cbstructi on of Channe

The Governnent will not undertake to keep the area of channels free from
vessel s or other obstructions, except to the extent of such regulations, if
any, as mmy be prescribed by the Secretary of the Arnmy, in accordance with
the provisions of Section 7 of the River and Harbor Act, approved 3 August
1917. The Contractor will be required to conduct the work in such manner as
to obstruct navigation as little as possible, and in case the Contractors
pl ant so obstructs the channel as to nmake difficult or endanger the passage
of vessels, said plant shall be pronptly noved on the approach of any
vessel to such an extent as may be necessary to afford a practicable
passage. Upon the conpletion of the work, the Contractor shall pronptly
renove his plant, including ranges, buoys, piles, and other narks placed by
hi munder this contract in navigable water or on shore.

1.4.4 Responsi bility

The Contractor shall hold and save harm ess the United States, its

of ficers, and enployees fromall clains that may arise as a result of the
Contractor's negligence in connection with the work performed under the
contract, from nonconpliance by the Contractor with the provisions of the
contract drawi ngs and specifications, or fromthe instruction of the
Contracting O ficer.
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4.5 Condi tion of Dredging Area

The plans for dredging show the condition of the dredging area at the dates
shown. There are not any known cabl es, pipes, bridges, or tunnels that
cross the areas to be dredged. The dredgi ng areas may contain trash,
debris, and small obstructions not shown on the plans for dredgi ng. There
are privately owned structures, bul kheads, piers, docks,

nooring piles, and other existing itens in proximty to the areas

to be dredged, and are in various conditions ranging fromtota
deterioration to properly maintai ned. The Contractor shal

exerci se due care in all dredging and attendant plant operations

to prevent damage to all structures, bul kheads, piers, docks,

nooring piles, and any other existing itens that remain in the

wor k area during dredgi ng operations.

.4.6 Channel Traffic

The vessel traffic to be encountered during dredgi ng and pl acenment
operations includes shallow draft fishing vessels, pleasure crafts, and
various other small crafts. The Contractor shall expect that the traffic
wi || cause periodic delays and interruptions of his operations.

4.7 Oyster Grounds and Wetl ands

Leased and public oyster grounds and wetlands are present in the dredging
and pl acenent area and are depicted on the contract draw ngs. As part of
the Contractor's responsibility to |ayout the work, the boundaries of the
oyster beds and wetlands in the vicinity of the work areas shall be narked
inthe field by the licensed Professional Engi neer or Surveyor. The
boundary points shall be physically l|ocated with stakes or pipe and nmarked
with orange flagging prior to dredgi ng operations. These markings shall be
mai nt ai ned during the duration of dredging operations and renbved upon
conpl etion of the schedul ed work. The | ocations shown for the oyster
grounds are based on information furnished by the Virginia Marine Resources
Conmi ssion. In order to avoid damage to oyster grounds and wetl ands, the
Contractor shall not all ow personnel or the operation of plant and
attendant vessels across the bounds of the wetlands or public and private
| eased oyster and shellfish grounds, except as approved by the Contracting
Oficer. To the maxi num extent practical, the Contractor's work operations
over and in the vicinity of the oyster grounds shall be schedul ed at high
tide.

.5 LAYQUT OF WORK AND SURVEYS

.5.1 Cener al

The Contractor shall be responsible for the layout of all work and have al
mar ki ngs placed in the field marked by a |icensed Professional Engi neer or
Surveyor currently licensed in the Commonweal th of Virginia. The markings
shal |l be placed in the i medi ate work areas only and shall be renbved once
a work area has been accepted. The Governnent will establish the tide staff
gauge within vicinity of the dredging area. The Contractor shall provide
the Contracting Officer witten notice at |east 14 cal endar days in advance
of commencenent of dredging and dredged material placenent operations
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Advance Notice for Dredging to assure the conpletion of the initia
Government verification review The Governnent shall verify all renaining
mar ki ngs as the dredgi ng and dredged material placement operations are

all owed to proceed. As applicable, the Government will furnish within 14
cal endar days of receipt of a witten request by the Contractor, the corner
poi nt coordi nates for each contract dredgi ng area or acceptance section
and the coordi nates and nmonunent descriptions for the existing horizonta
control within vicinity of the work areas. Al requests shall be addressed
to U S. Arny Corps of Engineers, Norfolk District, Operations Branch

Navi gati on Support and Survey Section, CENAO TS-ON, 803 Front Street,
Norfol k, Virginia 23510-1096. Point of contact concerning this request is
Chi ef , Navi gation Support and Survey Section, telephone (757) 441-7125, or
FAX (757) 441-7664. The Contractor shall be responsible for using this
infornation to dredge within the areas and prisns as shown, and to deposit
the dredged material at the |locations indicated. The Contractor shal
establish and maintain at his own expense all narkings of the dredgi ng and
pl acenent areas and shall renove sane upon conpletion of the work. The
contract conpletion tine will not be extended due to failure of the
Contractor to adequately establish and maintain his marki ngs of the work
ar eas.

1.5.1.1 El ectronic Survey and Positioning Systens

When the Contractor utilizes electronic survey and positioning systens to
perform dredgi ng and dredged material placement operations, all work
acconplished with the use of the systens shall be reviewed and certified as
accurate by the Contractor's Quality Control Manager. This signed
certification shall be submtted as a part of the Daily Report of
Qperations in accordance with the requirenents of SECTION 01451 to assure
that all work performed with the use of the equi pnent and systens neets
contract requirenents.

1.5.2 Bef ore Dredgi ng Survey

The Contractor shall give the Contracting Officer witten notice for
Acceptance Section Survey Reports at |east 14 cal endar days prior to
arrival of the dredge plant at the first work area or acceptance section
and shall furnish witten notice at |east 14 work days in advance of need
for subsequent before dredging surveys. It is understood that the surveys
made in response to notice by the Contractor will constitute the before
dredgi ng survey and that any subsequent surveys occasi oned through
Contractor delays will be charged against the Contractor at a rate of

$5, 000 per day. The Contracting Officer will not be responsible for any
del ays in the commencenent of work caused by inconplete surveys if the
Contractor fails to provide adequate advance witten notice as specified.

1.5.3 Dat um and Bench Mar ks

The plane of reference shall be nean | ower | ow water (M.LW as established
by National COcean Service (NOS), as used on the drawi ngs and in these
specifications. The National Cceanic and At nospheric Adm nistration

Nati onal COcean Service (NOS) is updating the National Tidal Datum Epoch
(NTDE). Conmencing 21 April 2003 and continuing through the renai nder of
FY 2003, the nation's tidal datum provided to the public by NOS will be
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updated and identified as NTDE (1983-2003). The Contractor is inforned the
drawi ngs and specifications for this contract have been prepared to the
NTDE (1960-1978) and, accordingly, all work to be performed under this
contract shall be acconplished to the NTDE (1960-1978). Conversion of tida
dat um and benchnark el evations referenced to tidal datum updated by the NOS
shall be the Contractor's responsibility. Wen applicable, information
regardi ng conversion factors is avail abl e upon request fromthe Chief,

Navi gati on Support and Survey Section, telephone (757) 441-7125, or FAX
(757) 441-7664. The following |isted benchmark is referenced on the
drawi ng and shall be used by the Contractor for the | ocations specified:

BENCHMARK: N. O S. 863-1208-D, 1979
ELEVATI ON: +8.49 feet above M.LW (NCS) (1960-1978 Ti dal Epoch)

The bench mark is located in Accomack County in the Town of

Qui nby, Virginia. To locate the bench nark, proceed fromthe Post
O fice at Quinby for approximately 0.4 niles to Route 605. Proceed
East on Route 606 for approxinmately 0.2 nmiles to the Public Boat
Ranp. Follow the hard surfaced road | eft along the boat basin to
the oyster shell parking |lot. The bench nark is situated 2.4 feet
Sout hwest of Power Pol e #102u, 29.0 feet Northeast of the
centerline of the road, and 52.0 feet Northeast of Power Pole
#42836. The bench mark is a brass disk set flush with the ground
surface on the top of a galvanized rod driven to refusal at a
depth of +8.0 feet.

1.5.4 Use of Coast Guard Navigation Aid Structures

The Conmander, Fifth Coast Guard District, has authorized the Norfolk
District, Corps of Engineers, and its Contractors to use fixed Federal aids
to navigation structures, established and mai ntained by the U S. Coast
Guard, for support of temporary dredging tide gauges when perform ng
Federal dredgi ng operations. If a Contractor chooses to use navigation aid
structures for this purpose, he shall abide by the foll owi ng requirenents:

a. The Contractor shall advise the Commander, Fifth Coast Guard
District, Aids to Navigation Branch, Federal Building, 431 Crawford
Street, Portsnouth, Virginia 23704, in witing, of his intention to
attach tide gauges to navigation aid and structures, prior to
conmenci ng a dredging project. This notice shall include the nane of
each aid to navigation to which tide gauges are to be attached, and the
antici pated dates the gauges will be attached and renoved. A copy of
this notice shall be furnished at this tine to the Contracting Oficer

b. The Contractor shall be required to renpbve any tenporary tide gauges
i medi ately upon conpl eti on of dredging operations and denobilization
of dredging plant. The Contractor shall at his expense repair or

repl ace any aids that he has danaged or destroyed as a result of the
Contractor's use of such aids.

c. This provision refers only to Federal aids to navigation structures
and does not authorize the Contractor to utilize aids that are not
establ i shed and mai ntained by the U S. Coast Guard. This provision

al so does not authorize the Contractor to utilize Federal navigation
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aid structures for any purposes other than the support of tenporary
ti de gauges.

6 | NSPECTI ON
6.1 CGeneral |nspection Requirenents

The presence of the construction representative shall not relieve the
Contractor of responsibility for the proper execution of the work in
accordance with the specifications. The Contractor will be required:

a. To furnish, on the request of the Contracting Oficer or any
construction representative, the use of such boats, boatnen, |aborers,
and nmaterial forming a part of the ordinary and usual equi pnent and
crew of the dredging plant as nay be reasonably necessary in inspecting
and supervising the dredgi ng areas.

b. To furnish, on the request of the Contracting O ficer or any
construction representative, suitable transportation fromall points
within the placenent area, to and fromthe vari ous pieces of plant and
the staging areas, and within the material placenent area as nay be
reasonably necessary in inspecting and supervising the work. Should the
Contractor refuse, neglect, or delay conpliance with these

requi renents, the specific facilities may be furnished and nai ntai ned
by the Contracting O ficer, and any resultant cost incurred by the
government will be deducted from any anobunts due or to becone due the
Contractor.

7 SHOALI NG

The drawi ngs and quantity estimates are based on the condition of the
dredging areas at the time of the nobst recent surveys; however, the actua
guantities to be dredged will be conputed from surveys namde i medi ately
before dredging. Any shoaling that has devel oped, subsequent to the
surveys indicated on the drawi ngs and contiguous to the areas indicated to
be dredged under this contract, shall be renmoved by the Contractor at the
contract unit price for dredging, including any applicable unit price
adjustrments if so directed by the Contracting O ficer. Any such shoaling
wi thin contiguous areas will be included as part of the required dredgi ng
prismfor the purposes of CONTRACT CLAUSE "VARI ATI ON | N ESTI MATED
QUANTI TI ES".

. 7.1 Shoal ing Prior to Dredging

The drawi ngs and quantity estimates are based on the condition of the
dredging areas at the time of the nobst recent surveys; however, the actua
guantities to be dredged will be conputed from surveys nmde i medi ately
before dredging. Any shoaling that has devel oped, subsequent to the
surveys indicated on the drawi ngs and contiguous to the areas indicated to
be dredged under this contract, shall be renmoved by the Contractor at the
contract unit price for dredging, including any applicable unit price
adjustrments if so directed by the Contracting O ficer. Any such shoaling
wi thin contiguous areas will be included as part of the required dredgi ng
prismfor the purposes of CONTRACT CLAUSE "VARI ATI ON | N ESTI MATED
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QUANTI TI ES".
1.7.2 Shoal i ng Subsequent to Dredging

If, before the contract is conpleted, shoaling occurs in any section
previously accepted, including shoaling in the finished basin, because of
the natural |owering of the side slopes, re-dredging at contract price,

i ncluding any applicable unit price adjustments, within the Iimt of
avai | abl e funds, may be done if agreeable to both the Contractor and the
Contracting O ficer.

1.8 FI NAL EXAM NATI ON AND ACCEPTANCE

As soon as practicable after the conpletion of the entire work or any
portion of the work which in the opinion of the Contracting Oficer wll
not be subject to damage by further operations under the contract, such
work will be thoroughly exam ned at the cost and expense of the Government
by soundi ng, as determ ned by the Contracting Officer. Should any shoals,

| unps, or other lack of contract depth be disclosed by this exam nation
the Contractor will be required to renove sanme by dredgi ng at the contract
rate for dredging, but if the bottomis soft and the shoal areas are snal
and formno naterial obstruction to navigation, the renoval of such shoa
may be waived at the discretion of the Contracting Oficer. The Contractor
shal | provi de adequate advance notice to the Contracting O ficer of the
conpl etion of dredgi ng of each acceptance section to insure pronpt
performance of the after dredgi ng acceptance surveys. The Contractor shal
provide the notice in witing at |east 10 cal endar days in advance of
antici pated conpletion of each section of work. |If the Contractor fails to
provi de this advance notice, the Contracting Oficer will not be
responsi bl e for any del ays caused by inconplete surveys. The Contractor
will be notified when soundings are to be nade, and may acconpany the
survey party. Wien the area is found to be in satisfactory condition, it
will be accepted. Should nore than two soundi ng operations by the
CGovernment over an area be necessary by reason of work for the renoval of
shoal s di sclosed at a prior sounding, the cost of such third and any
subsequent soundi ng operations will be charged agai nst the Contractor at
the rate of $5,000 per day for each day in which the Governnment Plant is
engaged in sounding or is en route to or fromthe site or held at or near
the said site for such operations. Final acceptance of the whole or a part
of the work and the deductions or corrections of deductions made thereon
wi Il not be reopened after having once been made, except on evi dence of

col lusion, fraud, or obvious error, and the acceptance of a conpl eted
section shall not change the time of paynent of the retained percentages of
the whol e or any part of the work.

1.9 SI GNAL LI GHTS

The Contractor shall display signal lights and conduct his operations in
accordance with the General Regul ations of the Departnent of the Arny and
of the Coast Guard governing lights and day signals to be displayed by
towi ng vessels with tows on which no signals can be displayed, vessels
wor ki ng on wrecks, dredges, and vessels engaged in |laying cables or pipe or
in submarine or bank protection operations, lights to be displayed on
dredge pipe lines, and day signals to be displayed by vessels of nore than
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65-feet in length noored or anchored in a fairway or channel, and the
passi ng by other vessels of floating plant working in navigable channels,
as approved by the Secretary of the Arny and the Conmmandant, U. S. Coast
Guar d.

1.10 EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE
1.10.1 Cost s

Al l owabl e cost for construction and marine plant and equi pnent in sound

wor kabl e condition owned or controlled and furnished by a Contractor or
subcontractor at any tier shall be based on actual cost data when the
CGovernnment can deternine both ownership and operating costs for each piece
of equi pnment or equi pnment groups of simlar serial and series fromthe
Contractor's accounting records. Wen both ownership and operating costs
cannot be determ ned fromthe Contractor's accounting records, equiprent
costs shall be based upon the applicable provisions of EP 1110-1-8,
"Construction Equi prent Ownership and Operating Expense Schedul e", Region
I1. Working conditions shall be considered to be average for determ ning
equi pnment rates using the schedul e unl ess specified otherw se by the
Contracting O ficer. For equipnment not included in the schedule, rates for
conpar abl e pieces of equi pnent may be used or a rate may be devel oped using
the formula provided in the schedule. For forward pricing, the schedule in
effect at the tinme of negotiations shall apply. For retrospective pricing,
the schedule in effect at the tine the work was perforned shall apply.

1.10.2 Rent al s

Equi pnent rental costs are all owabl e, subject to the provisions of FAR
31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies of paid
i nvoi ces. Rates for equipnent rented froman organi zati on under combn
control, |ease-purchase or sal e-leaseback arrangenments will be determ ned
using the schedul e except that rental costs | eased froman organization
under common control that has an established practice of |easing the sane
or simlar equipnment to unaffiliated | essees are allowable. Costs for
maj or repairs and overhaul are unall owabl e.

1.10.3 Dat a

When actual equi pnent costs are proposed and the total anmpount of the
pricing action is over $25,000, cost or pricing data shall be submtted on
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet". By
submitting cost or pricing data, the Contractor grants to the Contracting
O ficer or an authorizing representative the right to exam ne those books,
records, docunents and other supporting data that will permt evaluation of
t he proposed equi pnent costs. After price agreenent the Contractor shal
certify that the equi pnent costs or pricing data submtted are accurate,
conpl ete and current.

1.11 BRI DGE- TO- BRI DGE RADI O COVMUNI CATI ON
In order that radi o conmunicati on nay be made with passing vessels, al

dredges engaged in work under this contract shall be equipped with
bri dge-to-bridge radi o tel ephone equi pment in accordance with 33 USC
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CHAPTER 24 , as applicable. The radio tel ephone equi pnent shall operate on
a single channel very high frequency (VHF), FM on a frequency of 156.65
nmegahertz with | ow power output having a comunication range of
approximately ten mles. The Federal Conmunicati ons Conmi ssion has approved
t he frequency.

1.11.1 Radi o

The Contractor shall provide the Government construction representative a
portabl e radi o capabl e of comrunicating with the dredge for the duration of
wor k under this contract. The Contractor shall maintain the radio as
required.

1.12 NOTI FI CATI ON OF COAST GUARD

Prior to commencenent of work on this contract, the Contractor shall notify
the Commander, Fifth Coast Guard District of his intended operations to
dredge and request that it be published in the Local Notice to Mariners.
This notification nmust be given in sufficient tine so that it appears in
the Notice to Mariners at |east 5 workdays prior to the comencenent of
this contract.

1.12.1 Local Notice To Mariners

The Local Notice To Mariners (LNM for the Fifth Coast Guard District is
avai | abl e by phone at (757) 398-6367. Additionally, LNM are on the Internet
at :

htt p: //ww. navcen. uscg. gov/ | nnf d5/ default. htm and
e-mai | address: Db5Local @QANTD5. uscg. mil.

The LNMis the primary neans for dissem nating information concerning aids
to navigation, hazards to navigation, and other itens of marine infornmation
of interest to nmariners on the waters of the United States, its
territories, and possessions. These notices are essential to al

navi gators for the purpose of keeping their charts, light lists, Coast
Pilots and ot her nautical publications up-to-date. These notices are
publ i shed weekly. They nmay be obtained free of charge, by naking
application to the Fifth Coast Guard District, Federal Building, 431
Crawford Street, Portsnouth, Virginia 23704. |If the Contractor encounters
any objects on the channel bottom during dredgi ng operations or transport
of his plant that could be a hazard to navigation, he shall notify the
Coast Cuard i mediately as to location and at the sane tinme notify the
Contracting O ficer.

1.12.2 Navi gation Aids

The Contractor shall not relocate or nove any aids to navigation that have
been established by the U S. Coast Guard. If it becones necessary to have
any aid to navigation noved in order to conpl ete dredgi ng operations under
this contract, the Contractor shall notify the U S. Coast Guard in witing
at the address above with a copy to the Contracting Oficer not |ess than
15 cal endar days prior to such need for novenent. The Contractor shal

notify the U S. Coast Guard of the approximate tine the navigation aid may
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be relocated to its original position. Al notifications to the U S. Coast
Guard shall at the sane tine be provided to the Contracting Oficer and
recorded in the Daily Report of Qperations. In the event that the
Contractor disturbs or danages any navigation aid during work operations,
whi ch includes during nobilization or denobilization of his plant, the
Contractor shall inmediately stop the activity which disturbed or damaged
the navigation aid, take i mediate corrective action to prevent further

di sturbances or dammge, and shall notify the Coast Guard i mediately as to
| ocation, and at the sane tine notify the Contracting Oficer

1.13 ENVI RONVENTAL LI TI GATI ON
1.13.1 Litigation

If the performance of all or any part of the work is suspended, del ayed, or
interrupted due to an order of a court of conpetent jurisdiction as a
result of environmental litigation, as defined below, the Contracting
Oficer, at the request of the Contractor, shall deterni ne whether the
order is due in any part to the acts or onissions of the Contractor or a
subcontractor at any tier not required by the terns of this contract. |If
it is determned that the order is not due in any part to acts or om ssions
of the Contractor or a subcontractor at any tier other than as required by
the terns of this contract, such suspension, delay, or interruption shal

be considered as if ordered by the Contracting Oficer in the

adm nistration of this contract under the terms of the "Suspension of Wrk"
clause of this contract. The period of such suspension, delay, or
interruption shall be considered unreasonable, and an adjustnment shall be
made for any increase in the cost of performance of this contract
(excluding profit) as provided in that clause, subject to all the

provi sions thereof. The term"environnental litigation" means, a |awsuit
all eging that the work will have an adverse effect on the environment or
that the Governnent has not duly considered, either substantively or
procedural ly, the effect of the work on the environment.

1.14 HI STORI CAL AND ARCHAEOLOJ CAL FI NDS

Federal |egislation provides for the protection, preservation, and
collection of scientific, prehistoric, historic, and archaeol ogi cal data,
including relics and speci nens that m ght otherwi se be | ost as a result of
any Federal construction project. Should the Contractor, or any of the
Contractor's enpl oyees, or parties operating or associated with the
Contractor, in the perfornmance of this contract discover evidence of
possi bl e scientific, prehistoric, historic, or archaeol ogical data, the
Contractor shall imrediately cease work at that location, and notify the
Contracting O ficer, giving the location and nature of the findings. The
Contractor shall forward witten confirmation to the Contracting Oficer as
directed. The Contractor shall exercise care so as not to disturb or
damage shi pwecks, artifacts or fossils uncovered during excavation
dredgi ng and material placenment operations, and shall provide such
cooperation and assi stance as nay be necessary to preserve the findings for
renoval or other disposition. Any person who, without witten perm ssion

i njures, destroys, excavates, appropriates, noves or renoves any historic
or prehistoric artifact, object of antiquity, or archaeol ogical resource is
subject to arrest and penalty of |aw. Were appropriate by reason of
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di scovery, the Contracting O ficer may order delays in the tinme of
performance or changes in the work, or both. If such delays or changes are
ordered, an equitable adjustnent will be nmade in accordance with the
appl i cabl e clauses of the contract.

1.15 PROFI T
1.15.1 Wei ght ed Gui del i nes
Wei ght ed gui del i nes method of deternmining profit shall be used on any

equi t abl e adj ust mrent change order or nodification issued under this
contract. The profit factors, expressed as a percent, shall be as foll ows:

Fact or Rat e Wei ght Val ue
Degree of Risk 20
Rel ative difficulty of work 15
Size of Job 15
Peri od of performance 15
Contractor's investnent 5
Assi st ance by Gover nment 5
Subcontracti ng 25
100

1.15.2 Val ues

Based on the circunstances of each procurenent action, each of the above
factors shall be weighted from.03 to .12 as indicated below. The val ue
shal |l be obtained by multiplying the rate by the weight. The val ue col umm
when total ed indicates the fair and reasonable profit percentage under the
circunst ances of the particular procurenent.

1.15.2.1 Degree of Risk

Where the work involves no risk or the degree of risk is very snall, the
wei ghting should be .03; as the degree of risk increases, the weighting
shoul d be increased up to a maxi numof .12. Lunp sumitens will have,
general ly, a higher weighted value than the unit price items for which
gquantities are provided. Oher things to consider: the portion of the
work to be done by subcontractors, nature of work, where work is to be
perforned, reasonabl eness of negotiated costs, amount of |abor included in
costs, and whether the negotiation is before or after performance of work.

1.15.2.2 Rel ative Difficulty of Wrk
If the work is nmost difficult and conpl ex, the weighting should be .12 and
shoul d be proportionately reduced to .03 on the sinplest of jobs. This
factor is tied in to sone extent with the degree of risk. Some things to
consider: the nature of the work, by whomit is to be done, where, and
what is the time schedul e.

1.15.2.3 Size of Job

Al'l work not in excess of $100,000 shall be weighted at .12. Work
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esti mated between $100, 000 and $5, 000, 000 shall be proportionately wei ghted
from.12 to .O05.

1.15.2. 4 Peri ods of Perfornance

Jobs in excess of 24 nonths are to be weighted at .12. Jobs of |esser
duration are to be proportionately weighted to a mninmumof .03 for jobs
not to exceed 30 days. No weight where additional tinme not required.

1.15.2.5 Contractor's | nvest nent

To be weighted from.03 to .12 on the basis of bel ow average, average, and
above average. Things to consider: anbunt of subcontracting, nobilization
paynment item Governnent furnished property, equipnent and facilities, and
expedi ti ng assi stance.

1.15.2.6 Assi stance by Gover nnent

To be weighted from.12 to .03 on the basis of average to above average.
Things to consider: use of Government owned property, equipnment and
facilities, and expediting assistance.

1.15.2.7 Subcontracti ng

Shal | be weighted inversely proportional to the anbunt of subcontracting.
VWhere 80 percent or nore of the work is to be subcontracted, the weighting
is to be .03 and such wei ghting proportionately increased to .12 where al
the work is perfornmed by the Contractor's own forces.

1.16 PARTNERI NG

In order to nost effectively acconplish this contract, the Governnment is
willing to forma cohesive partnership with the Contractor. This
partnership would strive to draw on the strengths of each organi zation in
an effort to achieve a quality project done correctly, wthin budget, and
on time. This partnership would be bilateral in make-up and partnership
will be totally voluntary. Any cost associated with effectuating this
partnership will be agreed to by all parties and will be shared equally
with no change in contract price.

1.17 SUBCONTRACTS AND WORK COORDI NATI ON

Contract C auses "SUBCONTRACTS', "PERM TS AND RESPONSI BI LI TI ES', and
"MATERI AL AND WORKMANSHI P are suppl emented as fol |l ows:

(a) Divisions or sections of specifications are not intended to
control the Contractor in dividing the work among subcontractors, or to
l[imt work performed by any trade.

(b) Contractor shall be responsible for coordination of the work of
the trades, subcontractors, and naterials.

(c) The CGovernnent or its representative will not undertake to settle
any difference between the Contractor and Contractor's subcontractors,
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1.

18

or between subcontractors.

(d) The Governnent reserves the right to refuse to pernit enpl oynent
on the work or require dismssal fromthe work of any subcontractor
who, by reason of previous unsatisfactory work on Corps of Engi neers
projects, or for any other reason is considered by the Contracting
O ficer to be inconpetent or otherw se objectionable.

CONSTRUCTI ON MANPOAER AND EQUI PVENT REPORT

The Contractor shall submt executed CENAO Form 987, Constructi on Manpower
and Equi pnent Report daily. The report shall include manpower and

equi pnent for the general and subcontractors. Forms are available fromthe
Contracting O ficer.

PART 2 PRODUCTS (THI S PART NOT USED)

PART 3 EXECUTI ON (THI S PART NOT USED)

-- End of Section --
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SECTI ON 01111

SAFETY AND HEALTH REQUI REMENTS
05/ 03

PART 1  GENERAL

1.1 REFERENCES
The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

ENG NEERI NG MANUALS

EM 385-1-1 (1996) Safety and Health Requirenents
Manual

CODE OF FEDERAL REGULATI ONS

29 CFR 1910 Cccupational Safety and Heal th Standards,
CGeneral |ndustry.

29 CFR 1926 Cccupational Safety and Heal th Standards,
Construction | ndustry.

1.2 SUBM TTALS
CGovernment approval is required for submttals with a "GA" designation
submittals having an "FI O' designation are for information only. The
followi ng shall be subnmitted in accordance with Section 01330 SUBM TTAL
DESCRI PTI ONS:
SD-08 Statenents
Safety and Health Plan ; G
Acci dent Prevention Plan (APP); G
Aut hori zed Pl ant Operators
Hurricane Plan; G
Di ving Operations Plan; G
SD- 13 Certificates

Desi gnated first-aid and CPR trai ned attendants

Safety indoctrination certificates
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Activity Hazard Anal ysis
1.3 SAFETY REQUI REMENTS AND ACCI DENT PREVENTI ON
1.3.1 St andar ds

The Contractor shall conply with Qccupational Safety and Health Act (GOSHA)
St andards, the Corps of Engi neers Manual EM 385-1-1, "Safety and Health
Requi renents Manual ," NFPA 101, and all applicable state, |ocal, and
facility safety and occupational health requirenments. In the event of a
conflict of Standards, the nobst stringent as determ ned by the Contracting
O ficer shall prevail

1.4  SAFETY AND HEALTH PLAN
1.4.1 Preparation and | npl enentation

A Safety and Health Plan shall be prepared covering on site work to be
perfornmed by the Contractor and all subcontractors, and shall at a m ninmum
address the requirenments for an Accident Prevention Plan (APP), as

contai ned in Appendix A, EM 385-1-1. In the event the Contractor is an
accepted participant in the Dredging Contractors of America (DCA)/United
States Arny Corps of Engineers (USACE) Dredgi ng Safety Managenment Program
an Accident Prevention Plan (APP) will not be required; however, the site
specific requirenments specified herein are required and shall be provided
for review and acceptance as specified herein, and included as addenda data
to the Safety Managenment System and other data as required by the CONTRACT
CLAUSE " DREDG NG AND DREDGE RELATED MARI NE WORK". The Contractor shal
designate in witing a Safety and Heal th Manager who shall be responsible
for the devel opnent, inplenmentation and continual oversight of the APP.
The APP shall establish, in detail, the protocols necessary for the
anticipation, recognition, evaluation, and control of hazards associ ated
with each task to be performed. The APP shall address general safety and
heal th requirenments and procedures. The |evel of detail provided in the
APP shall be tailored to the type of work, conplexity of operations, and
the antici pated hazards to be encountered. Details about sonme activities
may not be avail able when the initial APP is prepared and submitted.
Therefore, the APP shall address, in as nuch detail as possible, al
anticipated tasks, their related hazards and the specific control measures
to be instituted.

1.4.2 Acceptance and Modifi cations

Prior to submittal, the APP shall be signed and dated by the Contractor's
desi gnated Safety and Health Manager, Project Manager, and the Site
Superintendent. The APP shall be submitted for review at | east ten days
prior to the Pre-work Safety Conference. Deficiencies in the APP will be
di scussed at the Pre-work Safety Conference, and the APP shall be revised
to correct the deficiencies and resubmtted for acceptance. On site work
shall not begin until the plan has been accepted. A copy of the witten
APP shal|l be maintained on site. Once accepted by the Contracting O ficer
the Accident Prevention Plan, including Activity Hazard Anal yses and al
appl i cabl e plans, progranms and procedures required by the Safety Manual (EM
385-1-1), will be enforced as if an addition to the contract. As work
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proceeds, the APP shall be adapted to new situations and new conditions.
Changes and nodifications to the accepted APP shall be made with the

know edge and concurrence of the Safety and Health Manager, the Site
Superi ntendent, and the Contracting Oficer. Should any unforeseen hazard
beconme evident during the performance of the work, such hazards shall be
brought to the attention of the Safety and Health Manager, the Site

Superi ntendent, and the Contracting Oficer, both verbally and in witing,
for satisfactory resolution as soon as possible. In the interim al
necessary action shall be taken to re-establish and naintain safe working
conditions in order to safeguard on site personnel, visitors, the public,
and the environnent. Disregard for the provisions of this specification or
the accepted APP shall be cause for stopping of work until the matter has
been resolved and rectified to the satisfaction of the Contracting Oficer

1.4.3 Activity Hazard Anal ysis (AHA)

Activity Hazard Anal yses (AHA) for each major phase of work shall be

subm tted and updated during the project. Each Activity Hazard Anal ysis
shal | be prepared and submitted in accordance the requirements and format
provided for in EM 385-1-1 (Figure 1-1), and shall be accepted as an
Appendi x to the project APP. At the end of this SECTION is a sanple
Activity Hazard Anal ysis Form showi ng a sanpling of those activities,
hazards, and actions to take to avoid hazards for sinmlar work on this
contract as required by the technical specifications. The Contractor is
inforned this sanple formdoes not list all itens that may be required of
the Contractor for this contract; however, the Contractor shall utilize
this formas a guide to provide, with his CQC Plan and Safety Plan for
approval, a conplete Activity Hazard Anal ysis of the schedul ed work for the
duration of the contract. The Project Superintendent and the Corps of

Engi neers Project Inspector shall sign the analysis. The AHA shall define
the activities to be perforned for each najor phase of work, identify the
sequence of work, the specific hazards anticipated, and the control
neasures to be inplenented to elimnate or reduce each hazard to an
acceptable level. Wirk shall not proceed on that phase until the AHA has
been accepted and a preparatory neeting has been conducted by the
Contractor to discuss its contents with everyone engaged in the activities,
including the on site Governnent representatives. The Activity Hazard
Anal yses shall be continuously reviewed and, when appropriate, nodified to
address changing site conditions or operations.

1.4.4 Hazard Conmuni cati on Program
A hazard conmuni cation program shall be established and inplenented in
accordance with 29 CFR 1926, Section .59. Material safety data sheets
(MSDS) shall be provided for all hazardous materials brought onto the
worksite. One copy shall be provided to the Contracting Officer and 1 copy
shall be included in the Contractor's Hazard Comuni cati on Program

1.4.5 Cor ps of Engi neers Standards

Cor ps of Engi neers Manual EM 385-1-1, referred to in "ACCI DENT PREVENTI ON'
article of Contract Cl auses, is hereby supplenmented or revised as foll ows:

Means of Escape for Personnel Quartered, or Wrking on Floating Pl ant
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Two nmeans of escape shall be provided for assenbly, sleeping, and
messing areas on floating plant. For areas involving 10 or nore
persons, both nmeans of egress shall be through standard size doors
opening to different exit routes. Wiere nine or fewer persons are
i nvol ved, one of the nmeans of escape nmay be a wi ndow (m ni num

di mensi ons 24 inches by 36 inches) that leads to a different exit
route.

Energency Al arns and Signal s

(a) Emergency Alarns - Alarnms shall be installed and maintained on
all floating plant requiring a crew where it is possible for
either a passenger or crewran to be out of sight or hearing from
any other person. The al arm system shall be operated fromthe
primary electrical systemw th standby batteries on trickle charge
that will automatically furnish the required energy during an

el ectrical -systemfailure. A sufficient nunber of signaling

devi ces shall be placed on each deck so that the sound can be
heard distinctly at any point above the usual background noi se.

Al'l signaling devices shall be so interconnected that actuation
can occur fromat |east one strategic point on each deck

(b) Fire Alarm Signals - The general fire alarmsignal shall be in
accordance with Coast Guard Rul es and Regul ations for Cargo and
M scel | aneous Vessel s.

(c) Abandon Ship Signals - The signal for abandon ship shall be in
accordance with the reference cited in (b) above.

(d) Man-Overboard Signal - Hail and pass the word to the bridge.
Al'l personnel and vessels capable of rendering assistance shal
respond.

Hurri cane Pl an

A detailed plan for protection and evacuati on of personnel and
plant in the event of an inpending hurricane or stormshall be
submitted for approval as a part of the Contractor's Accident
Prevention Program The plan shall include as a m ni num

(a) The tine each phase of the plan will be put in effect. The
tinme shall be the nunber of hours renmining for the stormto reach
the worksite if it continues at the predicted speed and direction

(b) The safe harbor for personnel and plant specifically
i dentified.

(c) The nane of the boat that will be used to nove the plant, its
type, capacity, speed, and availability.

(d) The estimated tine necessary to nove the plant to the safe
harbor after novenent is started.
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Equi pnrent and Machi nery Operator Authorization

The Contractor shall subnmit a |list of designated personne
qualified and authorized to operate nmachi nery and equi prent. The
list shall be maintained at the job site in a current status at
all tines.

Di ving Operations Plan

Al'l diving operations shall be planned in accordance with the

Cor ps of Engineers Safety Manual EM 385-1-1 and nust be limited to
those tasks that cannot be acconplished in any other manner. The
Contractor shall submt for approval all information which nmay
affect the work to be acconplished, including divers nanes,

medi cal exanination reports, qualifications of all divers and
top-side tenders to be enployed in the diving operations, plant
and equi pnent to be enpl oyed on the work, and a witten dive plan
with sketches and narrative descriptions for each phase of the

pl anned di ve.

1.4.6 Dredge and Attendant Plant, Equipnent and Field Safety
Al'l operabl e equi pnent and machi nes, shall be checked for:

(a) Manufacturer's safety instructions, permanent-nounted and easily
read.

(b) GQuard Rails and lifelines at overboard access areas, as applicable.

(c) Cover exposed noving parts with safety-guards to prevent soneone
fromaccidentally stepping or falling on them

1.4.6.1 Dozers, Front-End Loaders, Backhoes, and O her Wheel ed- Tr act
Machi nes

Dozers, front-end | oaders, backhoes, and ot her wheel ed-tract machi nes shal
be equi pped with rollover protection and seat belts. Al rotating or

reci procating parts, and any parts subject to high operational tenperatures
that are of such nature or so located as to be or becone a hazard to the
operating or attendi ng personnel, shall be substantially guarded and
insulated to the extent necessary to elimnate the hazard. Walking or
wor ki ng surfaces and platforms shall be of an anti-skid type.

1.4.6.2 Checks

All front end | oader-backhoe machi nes and ot her nmachi nes, such as tractors
that utilize a backhoe attachnent, shall be checked for

(a) Exposed backhoe boom swi ng foot pedals.

(b) Backhoe boom swi ng | ever that can be reached by a man standi ng on
the ground or on the outrigger support bracket.

1.4.6.3 Controls
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Where these conditions exist, guards shall be fabricated to:

(a) Cover over exposed foot pedals to prevent soneone from accidentally
st eppi ng on t hem

(b) Enclose the swing lever so as to preclude operation fromthe ground
or fromthe outrigger support bracket.

1.4.6.4 Correction and Fabrication of Non-conpliance Safety Itens
Where these conditions exist, guards shall be fabricated to:

a. Cover over exposed foot pedals to prevent soneone from accidentally
st eppi ng on t hem

b. Enclose the swing lever so as to preclude operation fromthe ground
or fromthe outrigger support bracket.

1.4.6.5 Craw er-, Truck-, and Weel - Mount ed Cr anes

| mpl enent ati on of paragraph 16.D.05 of EM 385-1-1 shall include the
fol | owi ng:

a. Wen a crane is performng duty cycle work (such as cl anshell

dragline, grapple, or pile driving) it does not require anti-two bl ock
equipnment. If the crane is required to make a non-duty cycle lift (for
exanple, to lift a piece of equipnent, a tool box, or supplies), it will be
exenpt fromthe anti-two bl ock equi pnent requirenments if the follow ng
procedures are inplenented:

(1) an international orange warning device (warning flag, warning
tape, or warning ball) is properly secured to the hoist line at a
di stance of 8 to 10 feet above the hoist rigging;

(2) the signal person (or an individual designated as the signa
person) acts as a spotter to alert the crane operator with a "STOP"
si gnal when the warning device approaches the boomtip and the crane
operator ceases hoisting functions when alerted of this; and

(3) while the non-duty cycle lift is underway, the signal person shal
not stand under the |oad, shall have no duties other than signa
person, and shall conply with the signaling requirements of EM 385-1-1

b. Anti-two block devices are always required when hoi sting personnel by
crane or derrick.

1.4.7 Designated First-aid and CPR Trai ned Attendants

The Contractor shall designate at |east 2 persons who are currently trained
in first aid and CPR by the American Red Cross or other approved agency for
each work shift, and these individuals shall be on site at all tinmes during
site operations. They shall be trained in universal precautions and the

use of PPE as described in the Bl ood borne Pathogens Standard of 29 CFR 1910,
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Section .1030 and shall be included in the Contractor's Bl ood borne

Pat hogen Program These persons may perform other duties but shall be

i medi ately avail able to render first aid when needed. A copy of each
desi gnated person's current valid First Aid and CPR certificate shall be
provi ded.

1.4.8 Attendance at Safety Meetings
In order to allow for maxi num attendance at weekly tool box safety meetings
and nont hly supervi sor safety neetings by Corps of Engineers personnel, the
Contractor shall advise the COs Ofice, a mninumof 48 hours before the
start of each neeting, of the date, tinme and |ocation of Safety Meetings.

1.4.9 M nutes of Safety Meetings

M nutes shall be prepared by the Contractor and forwarded to the
Contracting O ficer by close of business of the next working day.

1.4.10 Protective Footwear
Protective footwear shall be worn by all personnel working on site. Such
protective footwear shall be approved by the Anerican National Standards
Institute (ANSI), and shall be constructed and tested in accordance with
the requirenents of ANSI Standard Z41. Footwear providing protection
agai nst inpact and conpression hazards shall at |east be rated as |75 and
C75.

1.4.11 Head Protection
Al'l construction areas are to be designated as hard hat areas, and shall be
identified and appropriately posted as such. All protective headgear (hard
hats) shall nmeet the requirenents of ANSI Standard Z89. 1.

1.4.12 Ground Fault Crcuit Interrupters (G-Cl)

GFCl's are required for work on this contract in accordance with EM 385-1-1
GFCl's are also required when using electric power extension cords.

PART 2 PRODUCTS (THI' S PART NOT USED)

PART 3 EXECUTI ON (THI' S PART NOT USED)
-- End of Section --
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NORFOLK DISTRICT ACTIVITY HAZARD ANALYSIS FORM (Provide a form for each location) (Example Only - Contractor must prepare own)

CONTRACT #: PROJECT / ACTIVITY: LOCATION: DATE:
(XXXXXXXXXX) QUINBY CREEK CHANNEL ACCOMACK COUNTY, VA XXAXXAXX
TECHNICAL SPECIFICATION LOCATIONS: PERSON / CREW PERFORMING WORK: FOREMAN OR SUPERVISOR:

(Insert Applicable Section / Paragraph) (XXXXXXXXXXXX) (XXXXXXXXXXX)

SPECIAL HEALTH AND SAFETY CONSIDERATIONS FOR DREDGED MATERIAL PLACEMENT OPERATIONS:
WORKER SAFETY FOR NIGHT OPERATIONS, DREDGED MATERIAL PLACEMENT INSPECTIONS, COMMUNICATIONS WITH DREDGE AND
ISOLATED WORKERS, MANPOWER STAFFING NEEDS, PROTECTION OF PUBLIC AND MINIMIZATION MEASURES

ANALYSIS BY: REVIEWED BY: APPROVED BY:
(APPROVED COMPETENT PERSON) (CONTRACTOR CQC) (COE REPRESENTATIVE)
ACTIVITY POTENTIAL HAZARDS ACTION TO AVOID HAZARDS

DREDGING AND MATERIAL PLACEMENT DREDGE AND ASSOCIATED PLANT SAFETY |PROVIDE DETAIL WORK PLAN, ADDRESS
HEAVY EQUIPMENT OPERATION - DREDGE [MANPOWER NEEDS AND REQUIREMENTS,
AND PIPELINE SAFETY COMMUNICATIONS WITH DREDGE, PLAN AND
CONTINUOUS CHECK AND RECORDING OF
FINDINGS PROCESS, STOP WORK PLAN FOR
COMMUNICATION FAILURES
COMMUNICATION RADIO CHECKS, ARRANGEMENT FOR
CONSTANT COMMUNICATION WITH DREDGE
AT PLACEMENT AREA, NIGHT FAILURE PLAN
WATER QUALITY TESTING DAY AND NIGHT TESTING PLANS

(Note this form is an example to be used as a guide only by the Contractor in preparing his own Activity Hazard Analysis. The Contractor is required to
submit his own Activity Hazard Analysis of all the scheduled work as specified for approval. Contractor responsible for all costs to meet this requirement.
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SECTI ON 01200

PRQIECT MEETI NGS
05/ 03

PART 1  GENERAL

1.1 SUBM TTALS (NOT APPLI CABLE)

1.2 PRECONSTRUCTI ON CONFERENCE

1.2.1 Schedul i ng
After award of the construction contract and prior to the start of any
construction work, the Contracting Officer (CO wll schedule and conduct a
preconstruction conference. The Contractor's Project Manager
Superi ntendent and Quality Control System Manager shall attend this
neeting. The Contractor is encouraged to have an officer of his conpany
(Project Manager could be this person) and representation fromeach of his
sub-contractors and mmjor construction work divisions at the conference.
This conference will be held at a location and tinme as specified by the CO

1.2.2 Pur pose

The purpose of this preconstruction conference is to enable the COto

outline the procedures that will be followed by the Governnent inits
adm nistration of this construction contract and to di scuss the perfornmance
that will be expected fromthe Contractor. This conference will allow the

Contractor an opportunity to ask questions about the Governnent's
supervision and inspection of contract work, about security requirenments,
regul ations, and other simlar nmatters. The CO nmay invite Nature
Conservancy and ot her Governnent personnel involved in the work to attend
t hi s conference.

1.2.3 Di scussion Itens
The following is a list of itens for discussion during the preconstruction
conference. However, the Contracting Oficer nay include additional itens
for discussion as conditions and the work require.

a. Authority of the Contracting O ficer/Contracting Officer's
Representative

b. Contractor's Progress Schedul e.

c. Correspondence Procedures.

d. Contractor Labor Standards Provisions.

e. Contract Modifications and Administrative Procedures.

f. Contractor's Adm nistrative, Laydown and Storage Areas.
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.3

g. Procedures for Processing Subnmittals.

h. Paynent Estinmate Data and Procedures.

i. Contractor Utilities.

j. Security Requirenents and O her Regulations, if applicable.

k. Governnent Furni shed Equi prent, if applicable.

|. Disposition of Salvage Property.

m Contractor |Insurance Requirenents.

n. Val ue Engi neering Program

0. Contractor Perfornance Eval uati on.

p. As-Built Draw ngs.

g. Warranty of Construction and Single Point of Contact.

r. Turnover of Conpleted Facilities.

s. Contractor Plan of Operations - The Contractor shall indicate his
nmet hod(s) of | ayout and acconplishnment of the schedul ed work, and his
verification/certification procedures for accuracy of the respective
areas of work to be acconpli shed.

t. Contractor Required Notification Procedures

u. Contractor's Submttal Register

v. Contractor's Survey and Infornmation Reporting Procedures

w. Contractor's Placenent Plans and Activity Hazard Anal ysis Rel ated
to Placenment Procedures

OTHER MEETI NGS

O her nmeetings nay be held after the Preconstruction Conference, and such
nmeetings may include the follow ng:

a. Accident Prevention Safety Pl an
b. Quality Control PIan.
c. Environmental Protection Plan.
1.4 M NUTES OF MEETI NGS
The Governnment will prepare minutes of the neeting and will provide the
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Contractor with a signed original for review and concurrence. The ninutes
shall include all items discussed at the neeting and the Government will
make all corrections provided by the Contractor and resubnmit the corrected
mnutes to the Contractor within seven days.

PART 2 PRODUCTS (THI' S PART NOT USED)

PART 3 EXECUTI ON (THI' S PART NOT USED)

-- End of Section --
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SECTI ON 01270

MEASUREMENT AND PAYMENT
05/ 03

PART 1 GENERAL

1

1 SUBM TTALS

Not Used.

.2 LUVP SUM PAYMENT | TEMVS

Paynment itens for the work of this contract for which contract [unp sum
paynments will be made are listed in the BIDDI NG SCHEDULE and descri bed
below. Al costs for itenms of work, which are not specifically nmentioned
to be included in a particular lunp sumor unit price paynent item shal
be included in the listed lunp sumitem nost closely associated with the
work involved. The lunp sum price and paynent nade for each itemlisted
shal |l constitute full conpensation for furnishing all plant, |abor
materials, and equi pnent, and perform ng any associ ated Contractor quality
control, environmental protection, neeting safety requirenents, tests and
reports, and for performng all work required for which separate paynent is
not ot herw se provided.

2.1 Base Bid Paynent Item No. 0001 Mbbilization and Denvobilization

Al'l costs connected with the nobilization and denobilization of all of the
Contractor's dredgi ng pl ant and equi prent as defined below will be paid for
at the contract lunp sumprice for this item Sixty percent of the lunp
sumprice will be paid to the Contractor upon conpletion of his

nobi lization at the work site. The remmining forty percent will be paid to
the Contractor upon conpletion of denpbilization. In the event the
Contracting Oficer considers that the anbunt in this item sixty percent
whi ch represents nobilization and forty percent which represents
denobi | i zati on, does not bear a reasonable relation to the cost of the work
in this contract, the Contracting Oficer may require the Contractor to
produce cost data to justify this portion of the bid. Failure to justify
such price to the satisfaction of the Contracting Officer will result in
paynment of actual nobilization costs, as determ ned by the Contracting
Oficer, at the conpletion of nobilization, and actual denpbilization
costs, as determned by the Contracting Officer, at the conpletion of
denobi li zation. The determ nation of the Contracting Oficer is not subject
to appeal

.2.1.1 Mobi li zati on

Mobi i zation shall include all costs for operations acconplished prior to
conmencenent of actual dredgi ng operations. This shall include transfer of
dredge and attendant plant, booster punps, bulldozers and other |ike

equi pnment and machinery for site work, all initial installation of pipe,
and any other associated work that is necessary in advance of the actua
dredgi ng operati ons.
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1

2.1.2 Denobi | i zati on

Denobi li zati on shall include general preparation for transfer of plant to
its hone base, renmpval of pipelines, cleanup of site of work including the
pl acenent area, and transfer of plant to its hone base.

.3 UNI T PRI CE PAYMENT | TEMVS

Paynment itens for the work of this contract on which the contract

unit price paynents will be nade are listed in the Bl DDI NG SCHEDULE and
descri bed below. The unit price and paynment made for each itemlisted
shal |l constitute full conpensation for furnishing all plant, |abor
materials, and equi pnent, and perform ng any associ ated Contractor quality
control, environmental protection, neeting safety requirenents, tests and
reports, and for performng all work required for each of the unit price
itens.

. 3.1 Base Bid Paynent |Item No. 0002 Dredgi ng

Paynment to be nmade for all costs associated with dredging shall include the
cost of renmpval and placenent of naterial as indicated and specifi ed,

excl usive of the nobilization and denobilization as defined above. The
total anmount of material renpbved and to be paid for under this paynent item
wi Il be neasured by the cubic yard in place by computing the vol ume between
t he bottom surface shown by soundi ngs of the |ast surveys nade before
dredgi ng, and the bottom surface shown by the soundi ngs of surveys nade as
soon as practicable after the work has been conpleted. The volune for
nmeasur enent and paynent shall include the material within the limts of
overdept h and side sl opes described in paragraph "Required Dredging Prism
Overdept h, and Side Sl opes"” of SECTION 02881, |ess any deductions that may
be required for msplaced material described in subparagraph "M spl aced
Material", below. The drawi ngs are believed to accurately represent
conditions at the tine of the surveys indicated. New soundings wll be
taken i nmedi ately before dredging. The Contractor's unit price for
dredgi ng, based on the above nethod of conputation of the quantity for
paynment, shall include his evaluation of shoaling, other natural changes in
t he wat erway, or changes caused by the Contractor's operations that m ght
occur during the period between the surveys before dredgi ng and the surveys
for acceptance of the work. Conputations for paynent purposes will be made
by the Governnent using the average end area nethod and proprietary

el ectronic data processing software and nmachi nes. Determ nation of
guantities renoved and the deductions nade to determi ne quantities in place
to be paid for in the areas specified, after having once been nmade, will

not be reopened except on evidence of collusion, fraud, or obvious error

.4 M SPLACED MATERI AL

Any material that is deposited el sewhere than in places designated or
approved by the Contracting Oficer will not be paid for, and the
Contractor may be required to remove such misplaced material and deposit it
where directed by the Contracting Oficer at the Contractor's expense.

5 EXCESSI VE DREDG NG
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Mat erial taken from outside the specific areas to be dredged or beyond the
limts as extended in paragraph "Required Dredging Prism Overdepth, and
Side Slopes" will be considered as excessive overdepth dredgi ng, or
excessi ve side slope dredging, for which payment will not be made. Nothing
in these specifications shall be construed to prevent paynent for the
renoval of shoals perfornmed in accordance with the applicable provisions of
Par agr aphs SHOALI NG and FI NAL EXAM NATI ON AND ACCEPTANCE of Section 01005.

1.6 MONTHLY PARTI AL PAYMENTS

Monthly partial paynents will be based on estimted quantities determ ned
by the Contracting O ficer.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTI ON ( Not Appl i cabl e)

-- End of Section --
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SECTI ON 01320

PRQJECT SCHEDULE
05/ 03

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of the specification to the
extent referenced. The publications are referenced in the text by basic
desi gnation only.

U S. ARMY CORPS OF ENG NEERS (USACE)

ER 1-1-11 (1995) Progress, Schedul es, and Network
Anal ysi s Systens

1.2 QUALI FI CATI ONS

The Contractor CQC representative shall be responsible for the preparation
and certification as conplete all required project Progress Schedul e
submittals and reports.

PART 2 PRODUCTS (Not Applicabl e)
PART 3 EXECUTI ON
3.1  GENERAL REQUI REMENTS

Pursuant to the Contract C ause, SCHEDULE FOR CONSTRUCTI ON CONTRACTS, a
proj ect Progress Schedul e as descri bed bel ow and specified herein shall be
prepared. The scheduling of construction shall be the responsibility of
the Contractor. Contractor nmanagenment personnel shall actively participate
inits devel opnent. Subcontractors and suppliers working on the project
shal |l al so contribute in devel oping and nai ntai ning an accurate Project
Schedul e. The approved Project Schedule shall be used to nmeasure the
progress of the work, to aid in evaluating tinme extensions, and to provide
the basis of all progress paynents.

3.2 PROCGRESS SCHEDULE

The Contractor shall submt his Progress Schedule to the Contracting

O ficer for approval at the Pre-Construction Conference specified in
SECTI ON 01200. The Contractor shall indicate on the progress chart the bid
itens contained in the contract, showi ng the anbunt of the itemand its
rel ati ve wei ghted percentage of the total contract. The Contractor my
separate features of work under each itemto show salient work el enents
such as procurenent of materials, nobilization and denobilization of plant
and equi pnent, and suppl enental work el ements such as work features
required prior to dredging, including other definable task related work of
the contract. These salient features shall total to the cost and wei ghted
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percent ages shown for each separate bid item Wen quantity variations

i npact the weighted percentage of a separate itemby five percent or nore,
the Contractor shall revise the project Progress Schedule to accurately
refl ect the inpact of such variations. The Progress Schedul e shall be
prepared and certified as conplete by the Contractor's Quality Control
Representative in the formof a chart graphically indicating the sequence
proposed to acconplish each work feature or operation. The chart shall be
prepared to show the starting and conpletion dates of all work features on
a linear horizontal tine scale beginning with date of Notice to Proceed,
arrival date of Contractor's plant to the job site, all activities
schedul ed prior to dredging, dredging start and conpletion dates, cal endar
days to conmpletion of all work, and contract conpletion date.

3.3 PROGRESS SCHEDULE ACTI VI TY AND PAYMENT DETAI LS

Each activity in the construction shall be represented by an arrow. The
head to tail arrangenent of arrows shall flow fromleft to right and shal
show the order and interdependence of activities and the sequence in which
the work is to be acconplished as planned by the Contractor. Each arrow
representing an activity shall be annotated to show the activity
description and duration. Contractor shall indicate on the chart the

i mportant work features or operations that are critical to the tinely
overall conpletion of the project. Key dates for such inportant work
features and portions of work features are nil estone dates and shall be so
i ndicated on the chart. This schedule will be the mediumthrough which the
tinmeliness of the Contractor's construction efforts is appraised. The
Contractor shall update the Schedule at monthly intervals to show any
changes to the Contractor's progress occurring since the |ast update and
when changes are authorized that result in contract tinme extensions, and
the Contractor shall submit a nodified chart for approval by the
Contracting Oficer. The Contract C ause entitled "SCHEDULE FOR
CONSTRUCTI ON CONTRACTS" with reference to overtine and extra shifts, nay be
i nvoked when the Contractor fails to start or conplete work features or
portions of sanme by the tine indicated by the mlestone dates of the
approved progress chart, or when it is apparent to the Contracting Oficer
fromthe Contractor's actual progress that these dates will not be net.

Nei ther on this chart nor on the periodic chart which the Contractor is
required to prepare and subnmit, as described in "SCHEDULE FOR CONSTRUCTI ON
CONTRACTS" of the Contract C auses, shall the actual progress to be entered
i nclude or reflect any nmaterials which nay be on the site, but are not yet
installed or incorporated in the work. For paynent purposes only, an

al l owance will be made by the Contracting O ficer of 100 percent of the

i nvoi ced cost of materials or equipnent delivered to the site but not

i ncorporated into the construction, pursuant to Contract C ause "PAYMENTS
UNDER FI XED- PRI CE CONSTRUCTI ON CONTRACTS". The Contractor's progress
schedul e shall include a chart of the schedul ed work activities plotting
schedul ed conpl eti on percentage based on dollar value on one axis and tine
on the other axis. The actual progress shall be plotted on the required
periodic chart subnittals to indicate the percentage of work schedul ed and
actual ly conpl et ed.

3.4 BASI S FOR PAYMENT

The schedul e shall be the basis for neasuring Contractor progress. Lack of
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an approved schedul e or scheduling personnel will result in an inability of
the Contracting OFficer to evaluate Contractor's progress for the purposes
of payment. Failure of the Contractor to provide all information, as

specified below, shall result in the disapproval of the entire Project
Schedul e subnission and the inability of the Contracting Oficer to

eval uate Contractor progress for paynment purposes. |In the case where

Proj ect Schedul e revi sions have been directed by the Contracting Oficer
and those revisions have not been included in the Project Schedule, the
Contracting O ficer nay hold retainage up to the maxi mum al | owed by
contract, each paynent period, until revisions to the Project Schedul e have
been made.

3.5 PROGRESS SCHEDULE FORVAT

The conputer software system or nanual methods used to produce any required
i nfornati on shall require approval by the Contracting Officer prior to
submittal by the Contractor. Any conputer software utilized by the
Contractor to produce the Project Schedul e shall be capable of providing
all requirements of this specification. Failure of the Contractor to neet
the requirenents of this specification shall result in the disapproval of

t he schedul e.

3.5.1 Level of Detail Required

The Project Schedule shall include an appropriate |level of detail. Failure
to devel op or update the Project Schedule or provide data to the
Contracting O ficer at the appropriate |evel of detail, as specified herein

and directed by the Contracting Oficer, shall result in the disapproval of
the schedule. The Contracting O ficer shall use as a mninum but is not
limted to, the following conditions to deternine the appropriate |evel of
detail to be used in the Project Schedul e:

3.5.2 Activity Durations

Contractor subm ssions shall follow the direction of the Contracting

O ficer regarding reasonable activity durations. Reasonable durations are
those that allow the progress of activities to be accurately determ ned

bet ween paynent periods (usually less than 2 percent of all non-procurenent
activities' Original Durations are greater than 20 days).

3.5.3 Gover nment Activities

CGovernment and ot her agency activities that could inpact progress shall be
shown. These activities include, but are not linmted to:

required Contractor submittals for Governnent approva
Gover nnent surveys for paynent
i nspections required by the contract.
3.5.4 Responsi bility
Al activities shall be identified in the project schedule by the party

responsi ble to performthe work. Responsibility includes, but is not
limted to: subcontractors, contractor's work force, and gover nnment
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personnel or agency perfornmng a given task. Activities shall not bel ong
to nore than one responsible party. The responsible party for each
activity shall be identified by a designated Responsibility Code.

3.5.5 Wor k Areas

Al activities shall be identified in the project schedule by the work area
in which the activity occurs. Activities shall not be allowed to cover
nore than one work area. The work area of each activity shall be
identified by a designated Wrk Area Code.

3.5.6 Constraint of Last Activity

Conpl etion of the last activity in the schedule shall be constrained by the
contract conpletion date. Calculation on project updates shall be such
that if the early finish of the last activity falls after the contract
conpletion date, then the float cal culation shall reflect a negative fl oat
on the critical path. The Contractor shall include as the last activity in
the project schedule an activity called "End Project". The "End Project”
activity shall have an "LF" constraint date equal to the conpletion date
for the project, and a zero day duration

3.5.7 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the
St andard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
structure is mandatory, even if sonme fields are not used

3.6 PERI ODI C PROGRESS MEETI NGS

Progress neetings to discuss paynent shall include a nonthly onsite neeting
or other regular intervals nutually agreed to at the Preconstruction
Conference. During this neeting the Contractor shall describe, on an
activity by activity basis, all proposed revisions and adjustnments to the
proj ect schedule required to reflect the current status of the project.

The Contracting Officer will approve activity progress, proposed revisions,
and adj ustnments as appropriate.

-- End of Section --
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SECTI ON 01330

SUBM TTAL PROCEDURES
05/ 03

PART 1 GENERAL

1

1 SUBM TTAL | DENTI FI CATI ON AND CLASSI FI CATI ON

The Contractor shall insure all subnmittals as required in the Contract are
submitted to the governnent as identified and in accordance with the
procedures specified in this Section. Submttals may be required for work
features and procedures in the specifications that are not listed or
classified as indicated bel ow The Contractor shall still be required to
list these submittals in his Submittal Register as required by the
respective specification, and designate the submttal and action required
in the register.

1.1 Submittal ldentification

Submittals required are identified by SD nunbers and titles with typical
itens to be submtted under this classification as foll ows:

SD- 01 Preconstruction Submttals

Certificates of insurance

Li st of proposed subcontractors
Li st of proposed products
Construction Progress Schedul e
Subnittal schedul e

Schedul e of val ues

Health and safety plan

Activity Hazard Anal ysis
Quality control plan

Envi ronnmental protection plan

SD- 02 Shop Draw ngs

As used in this section, draw ngs, schedul es, diagrans, and other
data prepared specifically for this contract, by contractor or

t hrough contractor by way of subcontractor, nanufacturer
supplier, distributor, or other lower tier contractor, to
illustrate portion of work.

SD- 03 Product Data

Preprinted material such as illustrations, standard schedul es,
performance charts, instructions, brochures, diagrans,

manuf acturer's descriptive literature, catal og data, and other
data to illustrate portion of work, but not prepared exclusively
for this contract.

SECTI ON 01330 Page 1
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SD- 04 Sanpl es

Physi cal exanpl es of products, materials, equipnent, assenblies,
or workmanship that are physically identical to portion of work,
illustrating portion of work or establishing standards for

eval uati ng appearance of finished work or both.

SD- 05 Desi gn Data

Pl acenent plan with proposed equi pnent usage and datum used and
benchmark | ocati ons.

SD- 06 Test Reports

Report signed by authorized official of testing |aboratory that a
mat eri al, product or systemidentical to the nmaterial, product or
systemto be provided has been tested in accord with specified
requirenents.

Resul ts of environnental testing.

Report which includes findings of a test required to be perforned
by the contractor on an actual portion of the work or prototype
prepared for the project before shipnent to job site.

Report which includes finding of a test nade at the job site or on
sanple taken fromthe job site, on portion of work during or after
installation.

I nvestigation reports.
Dai ly checklists.
Fi nal acceptance test and operational test procedure.

SD-07 Certificates
Statenents signed by responsible officials of manufacturer of
product, systemor naterial attesting that product, system or
materi al neets specification requirenents. Mist be dated after
award of project contract and clearly nane the project.
Docunent required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to
further quality of orderly progression of a portion of the work by
docunenting procedures, acceptability of methods or personne
qual i fications.

SD- 08 Manufacturer's Instructions
Preprinted material describing installation of a product, system

or material, including special notices and Material Safety Data
sheet s concerni ng i npedances, hazards and safety precautions.
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1.

1.

SD- 09 Manufacturer's Field Reports

Docunentation of the testing and verification actions taken by
manufacturer's representative to confirmconpliance with
manufacturer's standards or instructions.

Factory test reports.
SD- 10 d oseout Subnittals
Pl acenent area profiles and surveys
1.2 Subnmittal dassification
Subnmittals are classified as foll ows:
a. CGovernnent Approved

Gover nnent approval is required for extensions of design, critica
mat eri al s, deviations, equi pnent whose conpatibility with the
entire system nust be checked, and other itens as designated by
the Contracting Officer. Wthin the terns of the Contract C ause
entitled "Specifications and Drawi ngs for Construction,” they are
considered to be "shop draw ngs."

b. Information Only

Al'l subnmittals not requiring Governnent approval will be for
information only. They are not considered to be "shop draw ngs"
within the terns of the Contract O ause referred to above.

2 APPROVAL OF SUBM TTALS

The approval of submittals by the Contracting Oficer's Representative
(COR), shall not be construed as a conplete check, but will indicate only
that the general nethod of construction, work scheduling, and other
infornation are satisfactory. Approval will not relieve the Contractor of
the responsibility for any error which may exist, as the Contractor under
the Contractor Quality Control (CQC) requirenents of this contract is
responsi ble for the dinmensions, |layout, and satisfactory construction of
all work as indicated and specified. After subnittals have been approved by
the COR, resubnittal for the purpose of changing the approved Wrk Pl an
Progress Schedul e, designated Acceptance Sections, or for any other reason
wi || not be given consideration unless acconpani ed by an explanation as to
why a change is necessary.

.3 DI SAPPROVED SUBM TTALS

The Contractor shall make all corrections required by the COR and pronmptly
furnish a corrected submttal with the Daily CQC Report as specified for
the initial submttal. |If the Contractor considers any correction

i ndi cated on the submittal (s) to constitute a change to the contract,
notice as required under the Contract C ause entitled "Changes" shall be
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1

given at the sane tine to the COR
4 W THHCOLDI NG OF PAYMENT

Paynment for any part of the schedul ed work acconpli shed by the Contractor
i ncluding transportation of the Contractor's plant to or fromthe site of
the work, will not be nade if required approvals for all parts of the
schedul ed work have not been obt ai ned.

PART 2 PRODUCT (Not Used)

PART 3 EXECUTI ON

3.

1 GENERAL

The Contractor shall submt all itens required and specified in these
specifications, and as nmay be required by other portions of the schedul ed
wor k. Proposed deviations fromthe contract requirenents shall be clearly
identified. The required submttals shall be listed in the Contractor's
Wrk Plan and on the Contractor's Submittal Register Form 4288-R Al l

requi renents of submittals shall be coordinated with SECTION 01451. Any
guestions regarding submttals required of the Contractor will be discussed
at the Preconstruction Conference specified in SECTION 01200. At this
Conference, and during the progress of the work, the COR may request
submittals in addition to those |isted when deened necessary to adequately
descri be the work covered in the respective sections. D nensions and units
of wei ghts and neasures used on all submittals shall be the sane as

i ndi cated and specified. Each submittal shall be conplete and in sufficient
detail to allow ready determ nation of conpliance with contract
requirenents. Prior to submittal, all itens shall be checked and approved
as conplete by the CQC representative as specified in SECTI ON 01451.

.2 SCHEDULI NG

Submittals covering conponent itens formng a systemor itens that are
interrelated, such as access/egress to the work area, and delivery/storage
of materials prior to construction of features shall be scheduled to be
coordinated with the requirenents specified and submtted concurrently.

2.1 Submittal and Report ldentification

Al submittals and reports shall be conplete, properly nmarked, adequately
detailed, and identified with |ocation of occurrence in the respective
specification section w th paragraph number, drawi ng number and | ocation
and respective Plan or Report requirenment, as applicable. The Contractor's
CQC representative shall sign and date each subnmittal and report as
conpl et e.

.3 SUBM TTAL REQ STER ( ENG FORM 4288)

At the end of this SECTION is a sanple Subnittal Register (ENG Form 4288-R)
showi ng those plans, lists, and itens of equi pnment and materials for which
submittals are required by the specifications. The Contractor is inforned
this sanple formmay not list all submittals that may be required of the
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Contractor; however, the Contractor shall utilize this formas a guide to
provide, with his CQC Plan for approval, a conplete Submttal Register
listing all submttals required for the duration of the contract. The
Submittal Register shall consist of individual pages representing the
respecti ve Specification Sections as shown in the attached sanple. Columms
"d" through "g" of the sanple formindicate the nethod the Contractor is to
use in identification of his submttals. In the respective Specification
Sections and when so directed by specified requirenments in other parts of
the contract for a particular type of submttal, the Cassification status
to be inserted in Columms "p" and "q" is indicated. The Contractor's
Quality Control Representative shall certify in witing as part of the CGC
Pl an the appropriate designation for all submttals has been nade. The
remai nder of colums and how they are to be utilized during adm nistration
of the contract will be addressed at the Pre-Construction Conference as
noted in SECTI ON 01200.

3.4 TRANSM TTAL FORM ( ENG FORM 4025)

At the end of this SECTION is a sanple Transmittal Form (ENG For m 4025)

whi ch shall be used for transmittal coordination of all submittals. This
formshall be conpleted by the Contractor identifying each itemto be
subm tted. Special care shall be exercised to ensure proper listing of the
date of the submittal transmittal, specification section and paragraph
nunber pertinent to the data submtted for each item and nunerica
sequence coordination with the Submttal Register Form 4288-R, Columm "b".

-- End of Section --
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Instructions For Campleting ENG FORM 4025-R, Mar 95

A. Enter date the submittal is issued.

B. Enter the Transmittal Number under which the submittal was
made.

The Transmittal Number shall have the following format:

A-B.C
Where: A is the specification section

B is a consecutive number where 1 would be the first
transmittal under the given specification section, 2

would be the second transmittal, etc.

C is a consecutive number identifying resubmittals.
Number 1 would be the first resubmittal, 2 the second, etc.

Examples of Transmittal Numbers under Specification
Section 01451:

01451-1
01451-2
01451-1.1 (first resubmittal of 01451-1)
01451-3

C. Enter name and address of Corps of Engineers reviewing
office.

D. Enter name and address of Contractor.

E. Enter contract number.

F. If this is the first submittal of information for this item
number, check the box for "New Submittal". If not, check the box
for "Resubmittal".

G. If the "Resubmittal” box is checked, enter the previous
Transmittal No.

H. Enter the specification section that applies to this
Transmittal Form. A separate Transmittal Form shall be used for
submittals under separate sections of the specifications.

I. Enter name and location of project.

J. Indicate whether the submittal is "For Information Only
(FIO)” or for "Government Approval (Gov't Approval)".

K. Enter the Item No. as identified on the Submittal Register.

L. Enter the Description of the item submitted as identified on
the Submittal Register.




M. Enter information as necessary. When a sample of material
or Manufacturer's Certificate of Compliance is transmitted,
indicate "Sample" or "Certification.

N. Enter the nmumber of copies of submittal data attached.

0. Enter the specification paragraph number as identified on
the Submittal Register using the following format:

Spec. Section - Paragraph number
P. Enter information as necessary.

Q. Enter Contractor Action Code. See reverse side of ENG Form
4025 for applicable codes.

R. A check shall be placed in the "Variation" column when a
submittal is not in accordance with the plans and specifications.
Attach a written statement describing the variation.

S. Review code assigned by the Govermment reviewer.

T. Remarks from the Contractor or Government review comments.
Government review comments may also be placed on a separate sheet
of paper.

U. Signature of Contractor reviewer.

V. Number of enclosures being returned to the Contractor by the
Government reviewer

W. Signature and title of Govermnment approving authority.
X. Date of review by the Government.
Other: In submitting manufacturer's literature or similar

information, the Contractor shall clearly identify the item
proposed for use.
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SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR
MAINTENANCE DREDGING, QUINBY CREEK CHANNEL f
v CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
F: (L7 T SCHEDULE DATES ACTION
A A O
A N S R A A
c| s s c C
T ™ S P I A T T
| | P A F / | |
\ T E R | E O (0]
LT ¢ A c N DATE FWD N MAILED
T A G# AR TO APPR TO
Y[t S R T E ¢ AUTH/ ¢ CONTR/
E A IV O (0]
N N c DESCRIPTION P o w APPROVAL|MATERIAL P DATE DATE RCD|DATE FWD|DATE RCD P DATE DATE RCD
0 0 T H NoR NEEDED | NEEDED E OF FROM | TO OTHER|FROM OTH E OF FRM APPR
(@) | (b) (c) (d) (e) () (9) (h) 0) 0] (k) 0] (m) (n) (0) () (@) 0]
01005 | SD-01 Preconstruction Submittals
Dredging Intent Notification 1.3 FIO
Report of Dredging 132 FIO
Advance Notice for Dredging 151 FIO
Acceptance Section Survey 152 FIO
Reports
01111 1SD-08 Manufacturer’s Instructions
Safety and Health Plan 1.4.1 G
Accident Prevention Plan (APP) 1.4.1 G
Authorized Plant Operators FIO
Hurricane Plan 145 G
Diving Operations Plan 145 G
Designated first-aid and CPR 147 FIO
frained attendants
Safety indoctrination certificates FIO
Activity Hazard Analysis 143 FIO
01355 1SD-01 Preconstruction Submittals
Environmental Protection Plan G
Spill Control Plan G
Recycling and Solid Waste G
Minimization Plan
Air Pollution Control Plan G
Contaminant Prevention Plan G
Waste Water Management Plan G

SUBMITTAL FORM,Jan 96

PREVIOUS EDITION IS OBSOLETE
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SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR
MAINTENANCE DREDGING, QUINBY CREEK CHANNEL E
v CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
F: (L7 T SCHEDULE DATES ACTION
A A O
A N S R A A
c| s s c C
T ™ S P I A T T
| | P A F / | |
\% T E R | E (e} (0]
. ¢ A c N DATE FWD N MAILED
T A G# A R TO APPR TO
A S R T E c AUTH/ c CONTR/
E A | \% (e} (0]
N N c DESCRIPTION P o w APPROVAL|MATERIAL D DATE DATE RCD|DATE FWD|DATE RCD D DATE DATE RCD
o o T H N R NEEDED | NEEDED E OF FROM [TO OTHER|FROM OTH E OF FRM APPR
@ | (b) (c) (d) (e) (f) (9) (h) 0} (0)] (k) 0} (m) (n) (0) (p) (a) 0]
01355 | Historical, Archaeological G
Cultural Resources Biological
Resources and Wetlands Plan
02881 1SD-01 Preconstruction Submittals
Dredging and Dredged Material G
Placement Plan
Notice to Mariners FlO
SD-07 Certificates
Equipment and Machinery. FlO

Operator Authorization

SUBMITTAL FORM,Jan 96

PREVIOUS EDITION IS OBSOLETE
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SECTI ON 01355
ENVI RONVENTAL PROTECTI ON
05/ 03
PART 1 GENERAL
1.1 REFERENCES
The publications listed below forma part of this specification to the

extent referenced. The publications are referred to in the text by basic
desi gnation only.

U S. NATI ONAL ARCHI VES AND RECORDS ADM NI STRATI ON ( NARA)

33 CFR 328 Definitions
40 CFR 68 Chem cal Accident Prevention Provisions
40 CFR 302 Desi gnation, Reportable Quantities, and

Noti fi cation
40 CFR 355 Energency Pl anning and Notification
U S. ARMY CORPS OF ENG NEERS ( USACE)

EM 385-1-1 (1996) U.S. Arny Corps on Engineers Safety
and Heal th Requi renents Manua

VWETLAND MANUAL Cor ps of Engi neers Wetl ands Del i neation
Manual Technical Report Y-87-1

1.2 DEFI NI TI ONS

Envi ronnental pollution and damage is defined as the presence of chem cal
physical, or biological elenents or agents that adversely affect human
health or wel fare; unfavorably alter ecol ogical bal ances of plant or ani mal
conmuni ties; or degrade the environnent froman aesthetic, cultural or

hi storic perspective.

1.2.1 Envi ronmental Pol |l ution and Danmage
Envi ronnental pollution and damage is the presence of chenical, physical
or biological elenents or agents which adversely affect human health or
wel fare; unfavorably alter ecol ogi cal bal ances of inportance to hunan life;
af fect other species of inportance to humanki nd; or degrade the environnment
aesthetically, culturally, or historically.

1.2.2 Envi ronmental Protection
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1

Envi ronnental protection is the prevention and control of pollution and
habi tat disruption that may occur to the environnent during construction
The control of environnental pollution and danage requires consideration of
| and, water, and air; biological and cultural resources; and includes
managenent of visual aesthetics; noise; solid, chem cal, gaseous, and
liquid waste; radi ant energy and radioactive nmaterial as well as other

pol | ut ants.

.2.3 Contractor Generated Hazardous Waste

Contractor generated hazardous waste neans materials that, if abandoned or
di sposed of, may neet the definition of a hazardous waste. These waste
streanms would typically consist of naterial brought on site by the
Contractor to execute work, but are not fully consuned during the course of
construction. Exanples include, but are not limted to, excess paint
thinners (i.e. nethyl ethyl ketone, toluene), waste thinners, excess

pai nts, excess solvents, waste solvents, excess pesticides, and
cont am nat ed pesticide equi pnent rinse water

.2.4 Waters of the United States

Al waters which are under the jurisdiction of the Cean Water Act, as
defined in 33 CFR 328.

.2.5 Wet | ands

Wet | ands neans those areas that are inundated or saturated by surface or
ground water at a frequency and duration sufficient to support, and that
under normal circunstances do support, a preval ence of vegetation typically
adapted for life in saturated soil conditions. Wtlands generally include
swanps, marshes, and bogs. Oficial determ nation of whether or not an
area is classified as a wetland must be done in accordance wi th WETLAND
MANUAL .

.3 GENERAL REQUI REMENTS

The Contractor shall mnimze environnental pollution and damage that may
occur as the result of construction operations. The environnental
resources within the project boundaries and those affected outside the
l[imts of permanent work shall be protected during the entire duration of
this contract. The Contractor shall conply with all applicable Federal
State, and local |aws and regul ations. The Contractor shall provide
environnental protective neasures and procedures to prevent and control
pollution, linmt habitat disruption, and correct environnmental danage that
occurs during construction. The Contractor shall be responsible for any
delays resulting fromfailure to conply with environnental |aws and
regul ati ons.

.4 SUBCONTRACTORS

The Contractor shall ensure conpliance with this SECTION by subcontractors.

5 PAYNMENT
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No separate paynent will be nade for work covered under this SECTION. The
Contractor shall be responsible for paynent of fees associated with
environnental permts, application, and notices obtained by the Contractor
Al'l costs associated with this SECTION shall be included in the contract
price. The Contractor shall be responsible for paynment of all fines and
fees for violation or non-conpliance with Federal, State, Regional and

| ocal |laws and regul ations.

.6 SUBM TTALS

Submit the following in accordance with Section 01330, "Subnitta
Procedur es"

SD- 01 Preconstruction Submttals; G
Environnmental Protection Plan; G

Prior to commencenent of any work, including delivery of any

pl ant, equi pnent or construction materials to the site, subnmt a
pl an for environnental protection as specified herein. The

i ndi vidual Plans indicated bel ow and their respective requirenents
specified herein shall be included with the Environnental
Protection Plan for approval

Spill Control Plan; G

Recycling and Solid Waste M nim zation Plan; G

Air Pollution Control Plan; G

Cont ami nant Prevention Plan; G

Wast e Water Managenent Pl an; G

Hi storical, Archaeol ogical, Cultural Resources Biol ogical
Resources and Wetlands Plan; G

7 ENVI RONMVENTAL PROTECTI ON PLAN REQUI REMENTS

As a part of the Contractor's Work Plan, the Contractor shall submt an
Envi ronnental Protection Plan for review and approval by the Contracting
Oficer. This Environnental Protection Plan shall consist of a witten
narrative, as well as any suppl enental draw ngs, docunents, and photographs
required to verify the Contractor's work will be in accordance with al

| aws and regul ati ons governing the work as indicated and specified. The
Contractor shall subnmit this plan and all supplenentary data for approval
at least 10 cal endar days prior to the schedul ed Preconstruction
Conference. The Contractor will be informed in witing of any revisions as
may be required by the Contracting Oficer at the Preconstruction
Conference and shall submit a final plan for final approval not later than
5 cal endar days prior to start of schedul ed construction activities.
Acceptance is conditional and is predicated upon satisfactory perfornance
during construction. The Government reserves the right to require the
Contractor to make changes in the Environnental Protection Plan or
operations if the Contracting Oficer determ nes that environnental
protection requirenents are not being met. The plan shall detail the
actions that the Contractor shall take to conply with all applicable
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Federal, State, and |ocal |aws and regul ati ons concerni ng environnent al
protection and pollution control and abatenment, as well as the additiona
specific requirenents of this contract. No physical work at the site,

i ncluding delivery of the Contractor's plant and equi pnent and construction
materials, shall begin prior to acceptance by the Contracting Oficer of
the Contractor's Environnental Protection Plan covering the work to be
performed. No requirenment in this Section shall be construed as relieving
the Contractor of any applicable Federal, State, and |ocal environnental
protection |aws and regul ations. During Construction, the Contractor shal
be responsible for identifying, inplenmenting, and subnmitting for approval
any additional requirenents to be included in the Environnental Protection
Pl an.

1.7.1 Contents of Environnental Protection Plan

The purpose of the Environmental Protection Plan is to present a

conpr ehensi ve overvi ew of known or potential environnental issues which the
Contractor must address during construction. |Issues of concern shall be
defined within the Environnental Protection Plan as outlined in this
section. The Contractor shall address each topic at a |evel of detai
conmensurate with the environmental issue and required construction
task(s). Topics or issues which are not identified in this SECTION, but

whi ch the Contractor considers necessary, shall be identified and di scussed
after those itens fornmally identified in this SECTION. The Environnental
Protection Plan shall be current and nmintained onsite by the Contractor.
The Environnental Protection Plan shall conply with the requirenents of EM
385-1-1 and include, but not be linmted to, the follow ng:

a. Nanme of person within the Contractor's organi zati on who is
responsi bl e for ensuring adherence to the Environnental Protection Plan
and those who may be del egated with separate responsibilities subject
to approval of the CO

b. Nane(s) and qualifications of person(s) responsible for nanifesting
hazardous waste to be renoved fromthe site, if applicable.

c. Nane(s) and qualifications of person(s) responsible for training
the Contractor's environnental protection personnel

d. Description of the Contractor's environnental protection personne
trai ni ng program

e. An erosion and sediment control plan which identifies the type and
| ocation of the erosion and sedinent controls to be provided. The plan
shal | include nonitoring and reporting requirenents to assure that the
control neasures are in conpliance with the erosion and sedi nent

control plan, Federal, State, and local |aws and regul ati ons.

f. Draw ngs showi ng | ocations of proposed pipeline alignments,

mat eri al storage areas, equi pnent storage structures, and sanitary
facilities.

g. The Contractor shall include in the plan, as coordinated with the
Activity Hazard Analysis and as required in the specifications, the

SECTI ON 01355 Page 4



MAI NTENANCE DREDA NG, QUI NBY CREEK CHANNEL QUI NBY

details of environnmental nonitoring requirenents and a description of
how this monitoring will be acconplished under the |aws and regul ati ons
governi ng the work.

h. Wirk area plan showi ng the proposed activity in each portion of the
area and identifying the areas of limted use or nonuse. Plan should
i ncl ude nmeasures for marking the limts of use areas including nethods
for protection of features to be preserved w thin authorized work areas.

i. The Contractor shall provide, as part of the Environnental
Protection Plan, a list of all State and local environnmental |aws and
regul ations that apply to the construction operations under the
Contract .

j. The Contractor shall include as part of the environnental
protection plan, a Spill Control Plan. The plan shall include the
procedures, instructions, and reports to be used in the event of an
unforeseen spill of a substance regul ated by the Emergency Response and
Community Right-to-Know Act or regul ations 40 CFR 68, 40 CFR 302, 40
CFR 355, and regul ated under State or Local |aws and regul ations. The
Spill Control Plan supplenents the requirenents of EM 385-1-1. This
pl an shall include as a m ni num

1. The nane of the individual who will report any spills or
hazar dous substance rel eases and who will follow up with conplete
docunentation. This individual shall imediately notify the
Contracting O ficer in addition to the legally required Federal
State, and local reporting channels (including the Nationa
Response Center at 1-800-424-8802 and the Virginia DEQ Northern
Virginia Regional Ofice, 13901 Crown Court, Wodbridge, Va.
22193, phone (703) 583-3800) if a reportable quantity spil

occurs. The plan shall contain a list of the required reporting
channel s and tel ephone nunbers.

2. The name and qualifications of the individual who will be
responsi ble for inplenmenting and supervising the contai nment and
cl eanup.

3. Training requirenents for Contractor's personnel and nethods
of acconplishing the training.

4, Alist of materials and equipnent to be innedi ately avail abl e
at the job site, tailored to cleanup work of the potenti al
hazard(s) identified.

5. The names and | ocations of suppliers of containnent materials
and | ocations of additional fuel oil recovery, cleanup,
restoration, and material - pl acenent equi pnent available in case of
an unforeseen spill energency.

6. The nethods and procedures to be used for expeditious
cont anmi nant cl eanup.

k. A solid waste disposal plan identifying nethods and |ocations for
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solid waste disposal. The plan shall include schedul es for disposal
The Contractor shall identify any subcontractors responsible for the

1

8

transportation and di sposal of solid waste. Licenses or permts shal
be submitted for solid waste disposal sites that are not a commerci al
operating facility. Evidence of the disposal facility's acceptance by
signature of authorized agent of the solid waste to be disposed in the
site shall be attached to this plan. The report shall be submtted
with the Daily Report of Operations and shall indicate by way-bills the
total anmpount of waste generated and total anobunt of waste in cubic
yards or tons di sposed.

I. Arecycling and solid waste mnimzation plan with a list of
nmeasures to reduce consunption of energy and natural resources. The
plan shall detail the Contractor's actions to conply with and to
participate in Federal, State, Regional, and | ocal governnent sponsored
recycling prograns to reduce the volune of solid waste at the source.

m An air pollution control plan detailing provisions to assure that
dust, debris, materials, trash, and other wastes generated by the
Contractor's activities do not becone air borne and travel off the
project site.

n. A contaminant prevention plan that: identifies potentially

hazar dous substances to be used on the job site; identifies the

i ntended actions to prevent introduction of such naterials into the
air, water, or ground; and details provisions for conpliance with
Federal, State, and local |aws and regul ations for storage and handli ng
of these materials. |In accordance with EM 385-1-1, a copy of the
Material Safety Data Sheets (MSDS) and the nmaxi num quantity of each
hazardous naterial to be on site at any given tine shall be included in
the contani nant prevention plan. As new hazardous materials are
brought on site or renbved fromthe site, the plan shall be updated.

0. A waste water managenent plan that identifies the nethods and
procedures for nmanagenent and di scharge of waste waters which are
directly derived fromconstruction activities.

p. A historical, archaeol ogical, cultural resources biologica
resources and wetl ands plan that defines procedures for identifying and
protecting historical, archaeol ogical, cultural resources, biologica
resources and wetl ands known to be on the project site: identifies
procedures to be followed if historical archaeol ogical, cultura
resources, biological resources and wetlands not previously known to be
onsite or in the area are discovered during construction. The plan
shal | include nethods to assure the protection of known or discovered
resources and shall identify |ines of comunication between Contractor
personnel and the Contracting O ficer

ENVI RONVENTAL ASSESSMENT OF CONTRACT DEVI ATI ONS

Any devi ations, requested by the Contractor, fromthe draw ngs, plans and
speci fications which may have an environnental inpact will be subject to
approval by the Contracting Oficer and may require an extended review,
processi ng, and approval tinme. The Contracting O ficer reserves the right
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to di sapprove alternate nethods, even if they are nore cost effective, if
the Contracting Oficer determ nes that the proposed alternate nethod will
have an adverse environnental inpact.

.9 NOTI FI CATI ON

The Contracting Officer will notify the Contractor in witing of any
observed nonconpliance with Federal, State or |ocal environnental |aws or
regul ations, permts, and other elenents of the Contractor's Environnental
Protection plan. The Contractor shall, after receipt of such notice,
informthe Contracting O ficer of the proposed corrective action and take
such action when approved by the Contracting Oficer. The Contracting

O ficer may issue an order stopping all or part of the work until

sati sfactory corrective action has been taken. No tine extensions shall be
granted or equitable adjustnments allowed to the Contractor for any such
suspensions. This is in addition to any other actions the Contracting

O ficer may take under the contract, or in accordance with the Federal
Acqui sition Regul ation or Federal Law.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON

3.

1 PROTECTI ON OF FEATURES

This section supplenents the Contract C ause PROTECTI ON OF EXI STI NG
VEGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND | MPROVEMENTS. The
Contractor shall prepare a list of features requiring protection under the
provi sions of the contract clause that are not specifically identified on
the drawi ngs or ot herw se specified as environmental features requiring
protection. The Contractor shall protect those environnental features as
i ndi cated and specified, in spite of interference that their preservation
may cause to the Contractor's work under the contract.

.2 SPECI AL ENVI RONVENTAL REQUI REMENTS (Pernits)

This section supplenents the Contractor's responsibility under the contract
clause "PERM TS AND RESPONSI Bl LI TIES" to the extent that the CGovernnent has
al ready obtained environmental permits for the required dredgi ng and
dredged material placenent. These special environnmental requirements are an
outgrowt h of environnental comm tnents nmade by the Governnent during the
proj ect devel opnent. All dredging, transport and pl acenent of dredged
material under this contract shall be in strict conpliance with the
conditions set forth in the Virginia Departnent of Environnmental Quality
Water Protection Permit and any other applicable Permits that are included
as a part of this contract at the end of this SECTION. The contract plans
and specifications have been prepared to conply with these pernits which
were established during the planning and devel opnment of this project. The
Contractor is advised that any deviations fromthe constructi on net hods and
procedures indicated by the plans and specifications that are not prior
approved in witing by the Contracting Oficer, or any non-conpliance with
or violation of the conditions stated in the permts noted herein, shall be
cause for the Contracting Oficer issuing a stop work order. Any stop work
orders issued for any of these causes will not be subject to tine
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extensions or cost recovery by the Contractor. Any non-conpliance with or
violation of the conditions stated in the pernits noted herein nmay result
in revocation of the permts for the project and may result in crimnal and
civil penalties against the Contractor

3.3 LAND RESOURCES

The Contractor shall confine all activities to areas defined by the

drawi ngs and specifications. Prior to the beginning of any construction
the Contractor shall identify any |land resources to be preserved within the
work area. Except in areas indicated on the drawings or specified to be
dredged, the Contractor shall not renmpbve, cut, deface, injure, or destroy

| and resources including trees, shrubs, vines, grasses, topsoil, and |and
fornms without approval. No ropes, cables, or guys shall be fastened to or
attached to any trees for anchorage unless specifically authorized. The
Contractor shall provide effective protection for |and and vegetation
resources at all tinmes as defined in the followi ng subparagraphs. Stone,
soil, or other materials displaced into uncleared areas shall be renpoved by
the Contractor.

3.3.1 Work Area Limts

Prior to commenci ng construction activities, the Contractor shall mark the
areas that need not be disturbed under this contract. Isolated areas
within the general work area which are not to be disturbed shall be nmarked
or fenced. Mnunents and nmarkers shall be protected before construction
operations conmence. \Were construction operations are to be conducted
during darkness, any nmarkers shall be visible in the dark. The
Contractor's personnel shall be know edgeabl e of the purpose for nmarking
and protecting particul ar objects.

3.3.2 Erosi on and Sedi nent Control s

The Contractor shall be responsible for providing erosion and sedi nent
control measures in accordance with Federal, State, and |ocal |aws and
regul ations. The erosion and sedi nent controls sel ected and nmi ntai ned by
the Contractor shall be such that water quality standards are not viol ated
as a result of the Contractor's construction activities. Any tenporary
neasures shall be renpved after the area has been stabilized.

3.4 WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution
of surface and ground waters. Toxic or hazardous chem cals shall not be
applied to soil or vegetation. All water areas affected by construction
activities shall be nonitored by the Contractor. The Contractor shal
perform nonitoring, inspections, sanpling and testing, reporting, and
record keeping as indicated and specified.

3.5 RECYCLI NG AND WASTE M NI M ZATI ON

The Contractor shall participate in State and | ocal governnent sponsored
recycling prograns.

SECTI ON 01355 Page 8



MAI NTENANCE DREDA NG, QUI NBY CREEK CHANNEL QUI NBY

3.

6 PROTECTI ON OF MARI NE ANI VALS, W LDLI FE AND VEGETATI ON

The Contractor is inforned that the dredging and nmaterial placenent areas
are in a portion of Virginia frequented by mgratory birds and is a native
habi tat for eagles, hawks, egrets, herons, pelicans, terns, and other
wildlife that are identified as either endangered species protected by
federal |aw or species of special concern for Conmonwealth of Virginia
agencies. If, in the performance of this contract, evidence of the possible
di sturbance to any such migratory bird or |isted species may occur, the
Contractor shall notify the Contracting Oficer inmmediately, giving the

| ocation and nature of the findings. The Contractor shall advise al
personnel associated with the operation of the vessels and plant of the
civil and crimnal provisions of the Endangered Species Act and the
Mgratory Bird Act. The Contractor shall conply with all |aws and
regul ati ons governing the work and the provisions set forth in this
Section. In the event that endangered or protected species are affected by
this work, the work under this contract nay be suspended or term nated as
determ ned by the Contracting Oficer. Al crew nenbers of the dredge and
attendant plant operators shall be required to read and certify in witing
they are aware of the contents of this specification and the Contractor's
Envi ronnental Protection Plan. Copies of this Section and the Environnental
Protection Plan, including a posting warning of the civil and crim nal
liabilities that violators are subject to for non-conpliance to the

requi renents of them shall be clearly posted with other required postings
on-site for enpl oyees.

.7 VWETLANDS AND NATURAL HABI TAT

Use of the Contractor's plant to construct the schedul ed work, including

t he associ ated use of ropes, cables, or guys over wetlands and in natural
habi t at areas, shall be scheduled in a nmanner to disturb the wetlands and
natural habitat areas to the m ni num necessary to acconplish the work. Any
damage to wetlands or natural habitat areas shall be repaired to origina
condition at no additional expense to the governnent. The Contracting
Oficer will notify the Contractor in witing of any observed nonconpli ance
with the previously nmentioned Federal, State or |ocal |aws or regul ations,
permts, and other elenents of the Contractor's environnental protection

pl an. The Contractor shall, after receipt of such notice, informthe
Contracting O ficer of proposed corrective action and take such action when
approved. If the Contractor fails to conply pronptly, the Contracting

O ficer may issue an order stopping all or part of the work until

sati sfactory corrective action has been taken. No tine extensions shall be
granted or costs or damages allowed to the Contractor for any such

suspensi ons.

. 8 U S. DEPARTMENT OF AGRI CULTURE (USDA) QUARANTI NED CONSI DERATI ONS

The Contractor shall thoroughly clean all construction equiprent at the
prior job site in a manner that ensures all residual soil is renpved and
that egg deposits from plant pests are not present. The Contractor shal
consult with the USDA Pl ant Protection and Quarantine (USDA - PPQ
jurisdictional office for additional cleaning requirenents that may be
necessary.
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3.9 TRAI NI NG OF CONTRACTCR PERSONNEL

The Contractor's personnel shall be trained in all phases of environnental
protection and pollution control. The Contractor shall conduct
environnental protection/pollution control neetings for all Contractor
personnel prior to conmencing construction activities. Additional neetings
shal | be conducted for new personnel and when site conditions change. The
trai ning and nmeeting agenda shall include: nmethods of detecting and
avoiding pollution; famliarization with statutory and contractua

pol lution standards; installation and care of devices, vegetative covers,
and instruments required for nonitoring purposes to ensure adequate and
conti nuous environnmental protection/pollution control; anticipated
hazardous or toxic chemicals or wastes, and other regul ated contani nants;
recognition and protection of archaeol ogical sites, artifacts, wetlands,
and endangered species and their habitat that are known to be in the area.

3.10 POST CONSTRUCTI ON CLEANUP

The Contractor shall clean up all areas used for construction in accordance
with Contract Clause: "Cleaning Up". The Contractor shall, unless
otherwi se instructed in witing by the Contracting O ficer, obliterate al
signs of tenporary construction facilities such as haul roads, work area,
structures, foundations of tenporary structures, stockpiles of excess or
waste materials, and other vestiges of construction prior to fina
acceptance of the work. The disturbed area shall be graded, filled and the
entire area seeded unl ess otherw se indicated.

-- End of Section --
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VWP Individual Permit Number 02-2103
Effective Date: DRAFT
Expiration Date: DRAFT

VIRGINIA WATER PROTECTION PERMIT
ISSUED PURSUANT TO THE STATE WATER CONTROL LAW
AND SECTION 401 OF THE CLEAN WATER ACT

Based upon an examination of the information submitted by the owner and in compliance with §
401 of the Clean Water Act as amended (33 USC 1251 et seq.) and the State Water Control Law
and regulations adopted pursuant thereto, the State Water Control Board (board) has determined
that there is a reasonable assurance that the activity authorized by this permit, if conducted in
accordance with the conditions set forth herein, will protect instream beneficial uses and will not
violate applicable water quality standards. The board finds that the effect of the impact, together
with other existing or proposed impacts to wetlands, will not cause or contribute to a significant
impairment to state waters or fish and wildlife resources.

Permittee: United States Army Corps of Engineers, Norfolk District
Address: 803 Front Street, Norfolk, Virginia 23510-1096
Activity Location: Quinby Creek Channel, Accomack County, Virginia

Activity Description: To hydraulically dredge 6,200 linear feet of the existing Quinby Creek
Channel and the mooring and turning basin to a maximum depth of -10 feet MLLW which
includes all advanced maintenance, overdredging, and margin of error. A total of approximately
400,000 cubic yards of material will be removed during the life of the permit and pumped
overboard adjacent to Peeler Point off Quinby Creek.

The permitted activity shall be in accordance with this Permit Cover Page, Part I - Special
Conditions, and Part II - General Conditions.

Director, Department of Environmental Quality

Date
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Part I-Special Conditions

A. Authorized Activities

L.

This permit authorizes the dredging Quinby Creek Navigational Channel to a maximum
depth of -10 feet MLLW which includes all advance maintenance, overdredging, and
margin of error. A total of approximately 400,00 cubic yards of material will be
removed during the life of the permit and pumped overboard adjacent to Peeler Point
off Quinby Creek. No dredged material shall be placed on vegetated wetlands or higher
than adjacent wetlands. This project has been described in the Joint Permit Application
and additional DEQ approved submittals, dated October 29, 2002, was received on
October 31, 2002, and the additional information was received on November 14, 2002.
The application was deemed complete on January 29, 2003.

The project activities, including any conditions and limitations, shall be adhered to as
described in the Joint Permit Application and any supplemental materials approved by
DEQ.

The permittee shall notify the DEQ — Tidewater Regional Office of any additional
impacts to surface waters, including wetlands or any change to the type of wetland
impacts, associated with this project. Any additional impacts to surface waters,
including wetlands, or any change to the type of wetland impacts, shall be subject to
individual permit review or modification of this permit, and compensation may be
required.

This permit is valid for 10 years from the date of issuance. Reissuance of the permit
may be necessary if any portion of the authorized activities or any permit requirement
(including compensation provisions) has not been completed. The original permit term
and extension cannot exceed the maximum of 15 years.

B. Standard Project Conditions

1.

The activities authorized by this permit shall be executed in a manner to minimize any
adverse impact on stream beneficial uses, as defined in § 62.1-10(b) of the Code.

No activity shall substantially disrupt the movement of aquatic life indigenous to the
water body, including those species that normally migrate through the area, unless the
primary purpose of the activity is to impound water. The activity shall not impede the
passage of normal or expected high flows and the structure or discharge shall withstand
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10.

expected high flows. No activity may cause more than the minimal adverse effect on
navigation.

All excavation, dredging, and/or filling in surface waters shall be accomplished in a
manner that minimizes benthic sediment disturbances and turbidity increases.

Virginia Water Quality Standards shall not be violated in any surface water as a result
of the project activities.

Temporary disturbances to wetlands during construction shall be avoided and
minimized to the maximum extent practicable. All temporarily disturbed wetland areas
shall be stabilized within 30 days of completing work, restored to pre-construction
conditions, and planted or seeded with appropriate wetland vegetation according to
cover type (emergent). The permittee shall take all appropriate measures to promote
revegetation of temporarily disturbed wetland areas with wetland vegetation by the
second year post-disturbance. All temporary fills shall be removed in their entirety and
the affected area returned to pre-existing contours. No spoil is authorized to be placed
on vegetated wetlands.

All vegetated wetlands within the project or right-of-way limits that are within fifty feet
of any project activities shall be clearly flagged or demarcated for the life of the
construction activity within that area. The permittee shall notify all contractors and
subcontractors that these marked areas are wetlands where no activities are to occur.

Erosion and sedimentation controls shall be designed in accordance with the Virginia

Erosion and Sediment Control Handbook, Third Edition, 1992. These controls shall be
placed prior to clearing and grading and maintained in good working order to minimize
impacts to surface waters. These controls shall remain in place until the area stabilizes.

The permittee shall employ measures to prevent spills of fuels, lubricants, or other
pollutants into surface waters.

All construction, construction access (for example, cofferdams, sheetpiling, and
causeways) and demolition activities associated with this project shall be accomplished
in a manner that minimizes construction or waste materials from entering surface
waters to the maximum extent practicable, unless authorized by this permit.

Untreated stormwater runoff shall be prohibited from directly discharging into any
surface waters. In accordance with the Virginia Erosion and Sediment Control
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1.

12.

13.

Handbook, Third Edition, 1992, appropriate best management practices (BMP) shall be
deemed suitable treatment prior to discharge into surface waters.

All fill material shall be clean and free of contaminants in toxic concentrations or
amounts in accordance with all applicable laws and regulations.

Wet or uncured concrete shall be prohibited from entry into surface waters.

In issuing this permit, DEQ has not taken into consideration the structural stability of
any proposed structure.

C. Construction Monitoring

1.

A photo station shall be established at each impact site authorized by this permit. The
photograph orientation at each station shall remain constant during all monitoring
events. The photographs shall document site activities and conditions, which may
include installation and maintenance of erosion and sediment controls; construction
access and staging areas; filling, and dredging activities; the wetland
vegetated/unvegetated boundary, dredge disposal; and site stabilization, grading, and
associated restoration activities. Photographs shall be taken prior to site activities, at
the end of each month, and within one week of construction completion. Monthly
photographs at an individual impact site shall not be required until construction
activities are initiated at that site. Monthly photographs at an individual impact site
shall not be required following completion of construction at that impact site and the
site is stabilized. Each photograph shall be labeled to include the following
information: permit number, impact area and photo station number, date and time of the
photograph, name of the person taking the photograph, photograph orientation, and
photograph subject description.

D. Required Notifications and Submittals

1.

All written communications required by this permit shall be submitted to the DEQ -
Tidewater Regional Office, 5636 Southern Boulevard, Virginia Beach, Virginia 23462.
The permit number shall be included on all correspondence.

All reports required by this permit and other information requested by DEQ shall be
signed by the applicant or a person acting in the applicant’s behalf, with the authority to
bind the applicant. A person is a duly authorized representative only if:

a. The authorization is made in writing by a person described above; and

b. The authorization specifies either an individual or a position having responsibility
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for the overall operation of the regulated facility or activity, such as the position of
plant manager, superintendent, or position of equivalent responsibility. A duly
authorized representative may thus be either a named individual or any individual
occupying a named position.

c. If an authorization is no longer accurate because a different individual or position
has responsibility for the overall operation of the facility, a new authorization shall
be submitted to DEQ prior to or together with any separate information, or
applications to be signed by an authorized representative.

3. All submittals required by this permit shall contain the following signed certification
statement:

1 certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of
my knowledge and belief, true, accurate, and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violation.

4.  Any fish kills or spills of fuels or oils shall be reported immediately upon discovery. If
spills or fish kills occur between the hours of 8:15 AM to 5:00 PM Monday through
Friday, DEQ shall be notified at (757) 518-2077; otherwise, the Department of
Emergency Services shall be notified at 1-800-468-8892.

5. Violations of Virginia Water Quality Standards shall be reported within 24 hours to
DEQ at (757) 518-2000.

6. DEQ shall be notified in writing when potential environmentally threatening conditions
are encountered which require debris removal or involve potentially toxic substances.
Measures to remove the obstruction, material, or toxic substance or to change the
location of any structure are prohibited until approved by DEQ.

7. DEQ shall be notified in writing at least ten days prior to the initiation of construction
activities authorized under this permit so that inspections of the project can be planned,
if deemed necessary. The notification shall include identification of the impact areas at
which work will occur and a projected schedule for completing work at each permitted
impact area.
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8.

DEQ shall be notified in writing within 30 days following the completion of each
dredging cycle.

E. Dredging

1.

Dredging shall be accomplished to minimize disturbance of the subaqueous bottom and
minimize turbidity levels in the water column.

Dredging and excavation shall be limited to the minimum necessary to conduct the
permitted activities. The channel shall be no wider than 80 feet from station 14 + 60 to
station 62 + 00 and between 80 and 100 feet between stations 5 + 60 to 14 + 60, and no
wider than 60 feet from station 2 + 00 to 5 + 60. The mooring and turning basin will be
no wider than 200 feet and no longer than 400 feet. The maximum channel length shall
be no longer than 6,200 feet not including the mooring and turning basin.

The double handling of dredged material in surface waters shall not be permitted.

Between stations 3 + 00 and station 5 + 60, side slopes may be cut at a one horizontal to
one vertical (1:1) side slope. For all other areas, side slope cuts of the dredging area
shall not be steeper than a three horizontal to one vertical (3:1) slope to prevent
slumping of material into the dredged area.

For navigation channels the following will apply:

a. A minimum of 15 feet shall be maintained between the top of the dredge
cut and the top of the bank. This landward limit of encroachment shall be
flagged prior to dredging operations.

b. A buffer four times the depth of the dredge cut shall be maintained
between the top of the dredge cut and the channelward limit of wetlands or
mean low water.

All dredged materials pumped by hydraulic method via pipeline to the disposal area
will be done in such a manner as to prevent leakage or discharge into unauthorized
surface waters. In the event of a ruptured pipeline, dredging/disposal operations shall
immediately cease until repairs are accomplished.

Pre-dredge and post-dredge bathymetric surveys of the dredged area, using mean lower
low water datum, shall be submitted to the DEQ TRO VWPP Program within 30 days
following completion of each dredging cycle.
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8.  Each dredging cycle may remove no more than 100,000 cubic yards of material, with
no greater than 400,000 cubic yards removed over the term of the permit.
9. A baftle plate or other devices shall be employed to control the spread of the dredged
material and to cause rapid settlement of the same.
10.  All dredged material shall be disposed of in an equable distribution fashion so that

major change in bottom topography will not occur. Material will not be placed higher
than adjacent wetlands to maintain wetland hydrology.
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Part II — General Conditions

A. Duty to Comply

The permittee shall comply with all conditions of the VWP permit. Nothing in the VWP
permit regulations shall be construed to relieve the permittee of the duty to comply with all
applicable federal and state statutes, regulations and prohibitions. Any VWP permit violation
is a violation of the law, and is grounds for enforcement action, VWP permit termination,
revocation, modification, or denial of an application for a VWP permit extension or
reissuance.

B. Duty to Cease or Confine Activity

It shall not be a defense for a permittee in an enforcement action that it would have been
necessary to halt or reduce the activity for which a VWP permit has been granted in order to
maintain compliance with the conditions of the VWP permit.

C. Duty to Mitigate

The permittee shall take all reasonable steps to minimize or prevent any impacts in violation
of the permit which may have a reasonable likelihood of adversely affecting human health or
the environment.

D. VWP Permit Action

1. A VWP permit may be modified, revoked and reissued, or terminated as set forth in 9
VAC 25-210 et seq.

2. If a permittee files a request for VWP permit modification, revocation, or termination,
or files a notification of planned changes, or anticipated noncompliance, the VWP
permit terms and conditions shall remain effective until the request is acted upon by the
board. This provision shall not be used to extend the expiration date of the effective
VWP permit. If the permittee wishes to continue an activity regulated by the VWP
permit after the expiration date of the VWP permit, the permittee must apply for and
obtain a new VWP permit or comply with the provisions of 9 VAC 25-210-185 (VWP
Permit Extension).

3. VWP permits may be modified, revoked and reissued or terminated upon the request of
the permittee or other person at the board's discretion, or upon board initiative to reflect
the requirements of any changes in the statutes or regulations, or as a result of VWP
permit noncompliance as indicated in the Duty to Comply subsection above, or for
other reasons listed in 9 VAC 25-210-180 (Rules for Modification, Revocation and
Reissuance, and Termination of VWP permits).
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E. Inspection and Entry

Upon presentation of credentials, any duly authorized agent of the board may, at reasonable
times and under reasonable circumstances:

1.

Enter upon any permittee's property, public or private, and have access to, inspect and
copy any records that must be kept as part of the VWP permit conditions;

Inspect any facilities, operations or practices (including monitoring and control
equipment) regulated or required under the VWP permit, and

Sample or monitor any substance, parameter or activity for the purpose of ensuring
compliance with the conditions of the VWP permit or as otherwise authorized by law.

F. Duty to Provide Information

1.

The permittee shall furnish to the board any information which the board may request
to determine whether cause exists for modifying, revoking, reissuing or terminating the
VWP permit, or to determine compliance with the VWP permit. The permittee shall
also furnish to the board, upon request, copies of records required to be kept by the
permittee.

Plans, specifications, maps, conceptual reports and other relevant information shall be
submitted as required by the board prior to commencing construction.

G. Monitoring and Records Requirements

1.

Monitoring of parameters, other than pollutants, shall be conducted according to
approved analytical methods as specified in the VWP permit. Analysis of pollutants
will be conducted according to 40 CFR Part 136 (2000), Guidelines Establishing Test
Procedures for the Analysis of Pollutants.

Samples and measurements taken for the purpose of monitoring shall be representative
of the monitored activity.

The permittee shall retain records of all monitoring information, including all
calibration and maintenance records and all original strip chart or electronic recordings
for continuous monitoring instrumentation, copies of all reports required by the VWP
permit, and records of all data used to complete the application for the VWP permit, for

a period of at least three years from the date of the expiration of a granted VWP permit.
This period may be extended by request of the board at any time.
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4.  Records of monitoring information shall include:

g.

The date, exact place and time of sampling or measurements;

The name of the individuals who performed the sampling or measurements;
The date and time the analyses were performed;

The name of the individuals who performed the analyses;

The analytical techniques or methods supporting the information such as
observations, readings, calculations and bench data used;

The results of such analyses; and

Chain of custody documentation.

H. Transferability

This VWP permit may be transferred to a new permittee only by modification to reflect the
transfer, by revoking and reissuing the permit, or by automatic transfer. Automatic transfer to
a new permittee shall occur if:

1. The current permittee notifies the board within 30 days of the proposed transfer of the title
to the facility or property;

2. The notice to the board includes a written agreement between the existing and proposed
permittee containing a specific date of transfer of VWP permit responsibility, coverage and
liability to the new permittee, or that the existing permittee will retain such responsibility,
coverage, or liability, including liability for compliance with the requirements of any
enforcement activities related to the permitted activity; and

3. The board does not within the 30-day time period notify the existing permittee and the new
permittee of its intent to modify or revoke and reissue the VWP permit.

I. Property rights

The issuance of this permit does not convey any property rights in either real or personal
property, or any exclusive privileges, nor does it authorize injury to private property or any
invasion of personal rights or any infringement of federal, state or local law or regulation.
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J. Reopener

Each VWP permit shall have a condition allowing the reopening of the VWP permit for the
purpose of modifying the conditions of the VWP permit to meet new regulatory standards duly
adopted by the board. Cause for reopening VWP permits includes, but is not limited to when
the circumstances on which the previous VWP permit was based have materially and
substantially changed, or special studies conducted by the board or the permittee show material
and substantial change, since the time the VWP permit was issued and thereby constitute cause
for VWP permit modification or revocation and reissuance.

K. Compliance with State and Federal Law

Compliance with this VWP permit constitutes compliance with the VWP permit requirements
of the State Water Control Law. Nothing in this VWP permit shall be construed to preclude
the institution of any legal action under or relieve the permittee from any responsibilities,
liabilities, or other penalties established pursuant to any other state law or regulation or under
the authority preserved by § 510 of the Clean Water Act.

L. Severability

The provisions of this VWP permit are severable.

M. Permit Modification

A VWP permit may be modified, but not revoked and reissued except when the permittee
agrees or requests, when any of the following developments occur:

1. When additions or alterations have been made to the affected facility or activity which
require the application of VWP permit conditions that differ from those of the existing
VWP permit or are absent from it;

2. When new information becomes available about the operation or activity covered by the
VWP permit which was not available at VWP permit issuance and would have justified the
application of different VWP permit conditions at the time of VWP permit issuance;

3. When a change is made in the promulgated standards or regulations on which the VWP
permit was based;
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4. When it becomes necessary to change final dates in schedules due to circumstances over

which the permittee has little or no control such as acts of God, materials shortages, etc.
However, in no case may a compliance schedule be modified to extend beyond any
applicable statutory deadline of the Act;

When changes occur which are subject to "reopener clauses" in the VWP permit; or

When the board determines that minimum instream flow levels resulting from the
permittee's withdrawal of water are detrimental to the instream beneficial use and the
withdrawal of water should be subject to further net limitations or when an area is declared
a Surface Water Management Area pursuant to §§ 62.1-242 through 62.1-253 of the Code
of Virginia, during the term of the VWP permit.

Permit Termination

After notice and opportunity for a formal hearing pursuant to Procedural Rule No. 1 (9 VAC
25-230-100) a VWP permit can be terminated for cause. Causes for termination are as follows:

1.

2.

Noncompliance by the permittee with any condition of the VWP permit;

The permittee's failure in the application or during the VWP permit issuance process to
disclose fully all relevant facts or the permittee's misrepresentation of any relevant facts
at any time;

The permittee's violation of a special or judicial order;
A determination by the board that the permitted activity endangers human health or the
environment and can be regulated to acceptable levels by VWP permit modification or

termination,;

A change in any condition that requires either a temporary or permanent reduction or
elimination of any activity controlled by the VWP permit; and

A determination that the permitted activity has ceased and that the compensatory
mitigation for unavoidable adverse impacts has been successfully completed.

O. Civil and Criminal Liability

Nothing in this VWP permit shall be construed to relieve the permittee from civil and criminal
penalties for noncompliance.
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P. Oil and Hazardous Substance Liability

Nothing in this VWP permit shall be construed to preclude the institution of legal action or
relieve the permittee from any responsibilities, liabilities, or penalties to which the permittee is
or may be subject under § 311 of the Clean Water Act or §§ 62.1-44.34:14 through 62.1-
44.34:23 of the State Water Control Law.

Q. Unauthorized Discharge of Pollutants

Except in compliance with this VWP permit, it shall be unlawful for the permittee to:

1. Discharge into state waters sewage, industrial wastes, other wastes, or any noxious or
deleterious substances;

2. Excavate in a wetland;

3. Otherwise alter the physical, chemical, or biological properties of state waters and make
them detrimental to the public health, to animal or aquatic life, to the uses of such waters
for domestic or industrial consumption, for recreation, or for other uses.

5. On or after October 1, 2001 conduct the following activities in a wetland:
a. New activities to cause draining that significantly alters or degrades existing wetland
acreage or functions
b. Filling or dumping
c. Permanent flooding or impounding
d. New activities that cause significant alteration or degradation of existing wetland
acreage or functions.

R. Permit Extension

1. Any permittee with an effective VWP permit for an activity that is expected to continue
after the expiration date of the VWP permit, without any change in the activity
authorized by the VWP permit, shall submit written notification request if an extension.
The permittee must file the request prior to the expiration date of the VWP permit.
Under no circumstances will the extension be granted for more than 15 years beyond
the original effective date of the VWP permit. If the request for extension if denied,
the VWP permit will still expire on its original date and, therefore, care should be taken
to allow for sufficient time for the board to evaluate the extension request and to
process a full VWP permit modification, if required.
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COMMONWEALTH of VIRGINIA

W. Tayloe Murphy, JIr. Marine Resources Commission William A. Pruit
Secretary of Natural Resources 2600 Washington Avene Commissioner

Third Floor
Newport News, Virginia 23607

April 1, 2003

Mr. Matthew T. Byme

Chief, Operations Branch

U. 8. Army Corps of Engineers
803 Front St.

Norfolk, VA 23510-1096

RE: VMRC #02-2103

Dear Mr. Bymne:

Enclosed is the Marine Resources Commission permit for your proposal to place up to
100,000 cubic yards (per dredge cycle) of dredged material, from the maintenance dredging of
the Quinby Creek Channel in Accomack County, upon a previously used spoil site adjacent to
State-owned marsh northwest of Pealer Point in Public Ground 61.

A yellow placard is also enclosed. This placard reflects the authorized activities for
inspection purposes and must be conspicuously displayed at the work site throughout the
consiruction phase. Failure to properly post the placard in a prominent location will be
considered a violation of your permit conditions.

YOU ARE REMINDED THAT ANY DEVIATION FROM THE PERMIT OR
ATTACHED DRAWINGS REQUIRES PRIOR AUTHORIZATION FROM THE MARINE
RESOURCES COMMISSION. FAILURE TO OBTAIN THE NECESSARY MODIFICATION
WILL BE CONSIDERED A VIOLATION AND COULD SUBJECT YOU TO CIVIL
CHARGES IN AMOUNTS NOT TO EXCEED 510,000 PER VIOLATION.

An Acgency of the Natural Resources Secrefartat
Telephone (757) 247-2200 (757) 247-2292 \WVTDD Information and Emeraency Hotline 1-800-541-46846 W/ TDD



U. S. Army Corps of Engineers April 1, 2003
VMRC #02-2103
Page 2

The work authorized by this permit is to be completed by January 28, 2008. Please note
that in conformance with Special Condition 16 of your permit you are to notify the Commission
prior to commencement of your permitted project. The enclosed self-addressed, stamped post
card is to be used for this purpose. All other conditions of the permit will remain in effect.

Please be advised that you may also require issuance of a U. S. Army Corps of Engineer:
permit before you begin work on this project. You may wish to contact them directly to verify
any permitting requirements.

Sincerely.
H2n S =

Tony Watkinson
Acting Chief, Habitat Management

TW/bac

H
nclosure

cc: U. S. Army Corps of Engineers

Accamarl Catimtcr WWatlam I T o e
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Applicant: LS. Aumy Corps of Engineers

COMMONWEALTH OF VIRGINIA
MARINE RESOURCES C{}MMISSIDN
PERMIT

The Commonwealth of Virginia, Marine Resources Commission, hereinafler referred to as the Commission, on this 28th
day of January, 2003 hereby grants unto:

U.S. Army Corps of Engineers
803 Front Street.
Norfulk, Vlrgmla 23510,

o A

i

hereinatter referred to as the I‘u_"m\]ll.u, pu]maw_m 1o

X Encroach in, on, or over State-ﬂwnedsuhaquenus hut‘tﬂms pursuant to Chapter 12, Subtitle 111, of
Title 28.2 of the Code of Virgmra‘ e

_x__ Use or develop tidal wetlands pursuant to Chapter 13 Subtrtle 111 :}f Title 28.2 of the Code of
Virginia. A 4 i

Permittee is hereby authorized to place up o 100, U'UC' Lubm ahis Lpefr: dredgc c:.fclu] of dredged material, from the maintenance
dredging of the Qumbx Creck Channel in Accomack County, upﬁn‘ﬂ previously used spoil site adjacent to State-owned marsh
northwest of Pealer Point in Public Ground 61, A]I aetivilies agilhm'g?q.d herein shall be accomplished in conformance with the plans
and drawings dated received Ocetober 30, 2002 ahd a rcwsed dramng dated Januaq' 15, 2003, which are atlached and made a part
of this permit

“This penmt is gronted subject to the Tollowing conditions:

(13 The werk authorized by this permit shall ke completed by January 28, 2008, The Permittee shall notily the Conmnission whet the project is completed. The
completion date may be axtended by the Commission in its discretion. Any such application for extension of time shall be in writing prior o the above
campletion date and shull specify the reason for such extension and the expected date of completion of construction, All other conditions remain in elTect uniil
revoked by the Commmission or ihe Cieneral Assembly,

(21 This permil grants ne suthority to s Permittee to encroach upon the property rights, including riparian rights, of others.

(31 The duly authorized agents of (e Commission shall have the right to enter upon the premises st reasongble times, for the purpose of inspecting the work being
done pursuant to this permit.

(4} The Permittee shall comply with e water quality standards as established by the Depariment of Environmental Quality, Water Division. and all other
applicable luws, ordinances, rules and regulations affecting the conduct of the project. The granting of this permil shall ned relieve the Permittee of the
reaponsibility of obdaining any and all other penmits or authority for the projects.

(5] This permit shall not be transferred without written consent of the Commissioner.

(6] Tlis permit shall not affect or tnterfere with the right vouchsafed to the people of Virginia concerning {ishing, fowling and the catching of and wking of owsters
i wiber shelllish in and from e bottorm of acres and witers not included within the terms of this permit.

{71 The Permiltee shall, to the greatest extent practicable, minimize the adverse effects of the project upon adjacent properties and wetlands and upan the natural
resources of the Commuomwealth.

(8} This permil may be revoked at any time by the Commission upon the filure of the Permittes to comply with any af the temms and conditions hereof or at the
will of the Cieneral Assembly of Virginia.

(%) There is expressly excluded from the permil any portion of the waters within the boundaries of the Baylor Survey,

(E0F) This permit is subject 1o any lease of ovater planting ground in cffect on the date of this permit. Mothing in this permit shall be construed n= allowing the
Permittes 1o encroach on any leass without the consent of the leascholder. The Permittes shall be liable For any domages to such lease.

(11} The issuance of this permit docs not confer upon the Permittes any interest or title to the beds of the waters.

{12y All structures authorized by this permit which are wol maintined in good repair shall be completely removed from State-awned hottom within three (33 muonth
after natification by the Commission.

{13) The Permitiee agrees to comply with all of the terms and conditions as set forth in this permit and that the project will be acoomplished within the bounduries
us outlined in the pluns altached hersto,  Any encroacliment beyond the limits of this permit shall constitute a Class 1 misdemener,

(14) This permit autherizes no clnim 1o archasological artifacts which may be encountered during the course of construction. IF, hewever, archacological remains
are encourtered, the Permittes agrees to notify the Commizsion, who will, in turn nodify the Department of Historic Resowrees, Tl Permmitte: Rutber agrocs b

P A1 RO SR L] TURI L I P S SR, [—— e, MR R - - g e e T T & 14



VMRU #  U2-2105

The following special conditions are imposed on this permit:

(15)

(16)

(17)
(18)

The yellow placard accompanying this permit document must be conspicuously displayex
at the work site throughout the construction phase of the authorized activity.

Permittee agrees to notify the Commission a minimum of 15 days prior to the start of the
construction activities authorized by this permit.

Permittee agrees to submit post-dredging bathymetric and cross-sectional surveys.

Permittee agrees no material will be nlaced on vegetated wetlands.
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A permit issuing fee of: $100.00

and a royalty of: N/C

for a total of $100.00 This permit consists of § sheets.
PERNITTITE e

Permittee’s signature is affixed hereto as evidence of aceeptance of all of the terms and conditions herein,

In cases where the Permittee 1s a corporalion, ageney or political jurisdiction, please assure that the individual who signs for
ihe Permitice has proper authorization to bind the organization to the financial and performance obligations which result from

activity authorized by this permit, US army Cc:-]';,‘ilé}gl ]-:I':Fﬁl- ENGINEERS
g3 Accepled for NORFo LW DistThMCT

jl‘!’ day of FIHECH 2602 B MV EILL \ Bua— Ch Opermions Be

(MName) U {Title}

State of '%‘E' & 'm';f:?
MIE Folic

City (or County) ol , lo-wil;

I, _EAlead eTh £ T;Iffﬁf a Notary Public in and for said City (or County) and State hereby certify that

3 {ﬂ.& fThess T~ gffﬂ' & , Permittee, whose name is signed to the foregoing, has acknowledged the
same belore me in my City (or County) and State aforesaid.
Given under my hand this 3 24 day of N FEC 4 e 223

My Commission Expires: 5 ¢4-34 20045~

NotaryPublic E%ﬁ 6"‘ /W/ =

©COMMISSION

IN WITNESS WHEREOF, the Commonwealth of Virginia, Marine Resources Commission has caused these presents to be
executed mits behalfl by Tony Watkinson, Acting Chief, Habitat Management

(Neme) (Title)  Marine Resources Commission

el —f-
1=t day of April . 2003 h}'__/f/.)if'\ &’\J éL_,/LT—_/____-_

LY

State of Virgima

City of Newport News, o wil;

I, Barbara A. Cundiff . a Notary Public within and for smd City, State of Virgmia, hereby certify that
Tony Watkinson . whose name is signed to the foregoing, bearing the 280 day of January, 2003,

has acknowledged the same belone me in City aforesaid.

Given under my hand this  1st day of Aprail L AU0N
4-30-2003 =

My Commission Expires;
Molary Public i/l

L Wi
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SECTI ON 01451

CONTRACTOR QUALI TY CONTROL
05/ 03

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

AMERI CAN SCCI ETY FOR TESTI NG AND MATERI ALS ( ASTM

ASTM D 3740 (1996) M ni nrum Requirenents for Agencies
Engaged in the Testing and/or |nspection
of Soil and Rock as Used in Engineering
Desi gn and Construction

ASTM E 329 (1995b) Agenci es Engaged in the Testing
and/ or Inspection of Materials Used in
Construction

1.2 PAYNMENT

Separate paynent will not be nmade for providing and maintaining an
effective Quality Control program and all costs associated therewith shal
be included in the applicable unit prices or |unp-sumprices contained in
t he Bi ddi ng Schedul e.

PART 2 PRODUCTS ( NOT APPLI CABLE)

PART 3 EXECUTI ON

3.1 GENERAL REQUI REMENTS
The Contractor is responsible for quality control and shall establish and
mai ntain an effective quality control systemin conpliance with the
Contract C ause titled "lInspection of Construction.” The quality control
system shal |l consist of plans, procedures, and organi zati on necessary to
produce an end product that conplies with the contract requirenents. The
system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence.

3.2 QUALI TY CONTROL PLAN

3.2.1 Gener a

Prior to start of the schedul ed work operations, the Contractor shal
furnish his CQC plan to the COR for acceptance. The CQC Pl an the
Contractor proposes to inmplenent shall identify the personnel, procedures,

SECTI ON 01451 Page 1
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instructions, records, and forns, and, as a mnimum shall include:

a. A description of the quality control organi zation, including a
chart showing lines of authority by nane with duties and
responsibilities of their respective position, qualifications (in
resune format), and acknow edgnent that the CQC staff shal

i mpl ement the three phase control systemfor all aspects of the
wor k speci fi ed.

b. The nunber, classifications, qualifications, duties,
responsibilities and authorities of personnel. A copy of the
letter, signed by an authorized official of the firm which
describes the responsibilities and del egates the sufficient
authorities to adequately performthe functions of the CQC System
Manager, including authority to stop work which is not in
conpliance with the contract. The CQC System Manager shall issue
letters of direction to all other various quality contro
representatives outlining duties, authorities and
responsibilities, and shall furnish copies to the Governnent at
the sanme tine.

c. Control, verification and acceptance testing procedures for
each specific test to include the test name, specification
paragraph requiring test, feature of work to be tested, test
frequency, and person or | aboratory responsible for each test
(laboratory facilities will be approved by the CO.

d. Procedures for scheduling, reviewng, certifying, and managi ng
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBM TTAL PROCEDURES.

e. Procedures for tracking preparatory, initial, and follow up
control phases and control, verification, and acceptance tests
i ncl udi ng docunent ati on.

f. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
defi ci enci es have been corrected.

g. Reporting procedures, including proposed reporting fornats.

h. Alist of the definable features of work. A definable feature
of work is a task which is separate and distinct from other tasks,
has separate control requirenents, and nmay be identified by
different trades or disciplines, or it may be work by the sane
trade in a different environnent. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently nore than one definable feature
under a particular section. This list will be agreed upon during
t he coordination neeting.

3.2.2 Acceptance of Plan

SECTI ON 01451 Page 2
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Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on

sati sfactory perfornmance during the construction. The Governnent reserves
the right to require the Contractor to make changes in his CQC Plan and
operations including renoval of personnel, as necessary, to obtain the
qual ity specified.

3.2.3 Notificati on of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting O ficer in witing of any proposed change. Proposed changes
are subject to acceptance by the Contracting O ficer

3.3 COORDI NATI ON MEETI NG

As soon as practicable after receipt of Notice to Proceed (NTP) and before
start of the schedul ed work, and prior to acceptance by the Governnent of
the CQC Plan, the Contractor shall neet with the Contracting O ficer or

Aut hori zed Representative and di scuss the Contractor's quality control
system The Contractor's Project Manager, Submittals Cerk and Quality
Control Manager, Dredge Captain and Plant Qperators, and the Surveyor or
Engi neer to be enployed by the Contractor to performall surveys and | ayout
of the work required of the Contractor shall attend this nmeeting. The
Contractor is encouraged to have an officer of his conpany and
representation fromany nmmjor subcontractors at the conference. The CQC

Pl an shall be submitted for review a mninmum of 14 cal endar days prior to

t he Coordination Meeting. During the neeting, a nutual understandi ng of the
system details shall be devel oped, including the forms for recording the
CQC operations, control activities, testing, admnistration of the system
for both onsite and offsite work, and the interrelationship of Contractor's
Managenent and control with the Government's Quality Assurance. M nutes of
the neeting shall be prepared by the Governnent and signed by both the
Contractor and the Contracting Oficer. The mnutes shall beconme a part of
the contract file. There may be occasi ons when subsequent conferences will
be called by either party to reconfirm nutual understandi ngs, to address
deficiencies in the CQC system or clarify procedures which may require
corrective action by the Contractor

3.4  QUALITY CONTROL ORGANI ZATI ON

3.4.1 Per sonnel Requirenents
The requirenents for the CQC organi zation are a CQC System Manager and
sufficient number of additional qualified personnel to ensure contract
conpliance. The Contractor shall provide a CQC organi zation that shall be
at the site at all tinmes during progress of the work and with conplete
authority to take any action necessary to ensure conpliance with the
contract. All CQC staff nenbers shall be subject to interview and
acceptance by the Contracting Oficer or his designated representative.

3.4.2 CQC Syst em Manager

The Contractor shall identify as CQC System Manager an individual within
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the onsite work organi zati on who shall be responsible for overal

managenent of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager will be held responsible for the quality
of work on the job and is subject to renoval by the Contracting Oficer for
non-conpliance with quality requirenents specified in the contract. The
CQC Syst em Manager shall be:

a. A graduate engineer, graduate architect, graduate of construction
managenent, or an experienced construction managenent person with a mni mum
of five years experience in dredging work simlar in magnitude and duration
to this contract. This experience shall include work in wetland
environnents with intertidal beach placement areas and earthwork operations
in isolated areas with |imted access and egress availability, and
conpliance with environnmental requirements in the Commonweal th of Virginia.

This CQC System Manager shall be on the site at all tinmes during
construction and shall be enployed by the prime Contractor. The CQC System
Manager shall be assigned as System Manager but nmay have duties as project
superintendent in addition to quality control. An alternate for the CQC
System Manager shall be identified in the plan to serve in the event of the
System Manager's absence. The requirenents for the alternate shall be the
sane as for the designated CQC System Manager

3.4.3 Addi tional Requiremnent

In addition, this experience shall include successful conpletion of Course
entitled "Construction Quality Management for Contractors”. The Contractor
and his designated CQC staff shall conplete this training within 30
cal endar days of receipt of his Notice To Proceed. This course is offered
periodically by the Corps of Engineers at an adninistrative cost not to
exceed $50. 00 per person. Specific tines and | ocations are available from
the Norfolk District, Construction Operations Section, tel ephone (757)
441-7687.

3.4. 4 O gani zati onal Changes

The Contractor shall maintain the CQC staff at full strength at all tines.
When it is necessary to nake changes to the CQC staff, the Contractor shal
revise the CQC Plan to reflect the changes and submt the changes to the
Contracting O ficer for acceptance.

3.5 SUBM TTALS AND DELI VERABLES

Submittals, if needed, shall be made as specified in Section 01330

SUBM TTAL PROCEDURES. The CQC organi zation shall be responsible for
certifying that all submttals and deliverables are in conpliance with the
contract requirenents.

3.6 CONTRCOL
Contractor Quality Control is the neans by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,

conplies with the requirenents of the contract. At |east three phases of
control shall be conducted by the CQC System Manager for each definable
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feature of work as foll ows:
3.6.1 Prepar at ory Phase

Thi s phase shall be performed prior to begi nning work on each definabl e
feature of work, after all required plans/docunents/ materials are
approved/ accepted, and after copies are at the work site. This phase shal
i ncl ude:

a. A review of the paragraphs of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
acconplished in the field shall be nade avail able by the
Contractor at the preparatory inspection. These copies shall be
mai ntained in the field and avail able for use by Governnent
personnel until final acceptance of the work.

b. A review of the contract draw ngs.

c. A check to assure that all materials and equi pment have been
tested, submtted, and approved.

d. Review of provisions that have been nade to provide required
control inspection and testing.

e. Exam nation of the work area to assure that all required
prelimnary work has been conpleted and is in conpliance with the
contract.

f. A physical examination of required materials, equipnent, and
sanple work to assure that they are on hand, conformto approved
shop drawi ngs or subnmitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure
safety requirenents are net.

h. Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Docunent construction
tol erances and wor knanshi p standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be
perfornmed has been accepted by the Contracting Oficer

j. Discussion of the initial control phase.

k. The Governnent shall be notified at |east 48 hours, excluding
non-wor kdays, in advance of beginning the preparatory contro
phase. This phase shall include a neeting conducted by the CQC
Syst em Manager and attended by the superintendent, other CQC
personnel (as applicable), and the foreman responsible for the
definable feature. The results of the preparatory phase actions
shal | be docunmented by separate minutes prepared by the CQC System
Manager and attached to the daily CQC report. The tine and date of
the preparatory phase neeting shall be coordinated with the
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3.

3.

Progress Schedul e. The Contractor shall instruct applicable
workers as to the acceptable | evel of workmanship required in
order to neet contract specifications.

6.2 Initial Phase

Thi s phase shall be acconplished at the begi nning of each definable feature
of work. The follow ng shall be acconplished:

a. A check of work to ensure that it is in full conpliance with
contract requirenments. Review m nutes of the preparatory neeting.

b. Verify adequacy of controls to ensure full contract conpliance.
Verify required control inspection and testing.

c. Establish | evel of workmanship and verify that it nmeets m ni num
accept abl e workmanshi p standards. Conpare with required sanple
panel s as appropri ate.

d. Resolve all differences

e. Check safety to include conpliance with and upgradi ng of the
safety plan and activity hazard analysis. Review the activity
anal ysis with each worker.

f. The Governnent shall be notified at |east 24 hours, excluding
non-wor kdays, in advance of beginning the initial phase. Separate
m nutes of this phase shall be prepared by the CQC System Manager
and attached to the daily CQC report. Exact location of initia
phase shall be indicated for future reference and conparison with
fol |l ow up phases

g. The initial phase should be repeated for each new crew to work
onsite, or any tine acceptable specified quality standards are not
bei ng net.

6.3 Fol | ow- up Phase

Daily checks shall be perforned to assure control activities, including
control testing, are providing continued conpliance with contract
requirenents, until conpletion of the particular feature of work. The
checks shall be made a matter of record in the CQC docunentation. Fina
foll owup checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor concea

non- conf orm ng wor K.

.6.4 Addi tional Preparatory and Initial Phases

Addi tional preparatory and initial phases shall be conducted on the sane
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
producti on supervision or work crew, if work on a definable feature is
resumed after a substantial period of inactivity; or if other problens
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devel op.
3.7 TESTS
3.7. 1 Testing Procedure

The Contractor shall performspecified or required tests to verify that
control neasures are adequate to provide a product which conforms to
contract requirenents. Upon request, the Contractor shall furnish to the
CGovernment duplicate sanples of test specinmens for possible testing by the
Government. Testing includes operation and/or acceptance tests when
specified. The Contractor shall procure the services of a Corps of

Engi neers approved testing | aboratory or establish an approved testing

| aboratory at the project site. The Contractor shall performthe follow ng
activities and record and provide the foll owi ng data:

a. Verify that testing procedures conply with contract requirenents.

b. Verify that facilities and testing equi pnent are avail abl e and
comply with testing standards.

c. Check test instrunent calibration data against certified standards.

d. Verify that recording forms and test identification control nunber
system including all of the test docunentation requirenents, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shal
be recorded on the CQC report for the date taken. Specification
par agraph reference, |ocation where tests were taken, and the
sequential control nunber identifying the test shall be given. If
approved by the Contracting Oficer, actual test reports nmay be
subnmitted later with a reference to the test nunber and date
taken. An information copy of tests perfornmed by an offsite or
comercial test facility shall be provided directly to the
Contracting Officer. Failure to submt tinely test reports as
stated may result in nonpaynent for related work performed and
di sapproval of the test facility for this contract.

3.7.2 Testing Laboratories

3.7.2.1 Capabi l ity Check
The Governnent reserves the right to check | aboratory equipnent in the
proposed | aboratory for conpliance with the standards set forth in the
contract specifications and to check the |aboratory technician's testing
procedures and techni ques. Laboratories utilized for testing soils,
concrete, asphalt, and steel shall neet criteria detailed in ASTM D 3740
and ASTM E 329.

3.7.2.2 Capabi lity Recheck

If the selected |aboratory fails the capability check, the Contractor will
be assessed a charge to reinburse the Governnent for each succeeding
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recheck of the | aboratory or the checking of a subsequently sel ected
| aboratory. Such costs will be deducted fromthe contract ampount due the
Contractor.

3.7.3 Onsite Laboratory

The Governnent reserves the right to utilize the Contractor's control
testing |l aboratory and equi pnent to nake assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

3.8 COWVPLETI ON | NSPECTI ON
3.8.1 Punch- Qut | nspection

Near the end of the work, or any increment of the work established by a

time stated in the Special Cause, "Commencenent, Prosecution, and

Conpl etion of Wirk", or by the specifications, the CQC Manager shal

conduct an inspection of the work. A punch list of itens that do not
conformto the approved draw ngs and specifications shall be prepared and

i ncluded in the CQC docunentation, as required by paragraph DOCUVENTATI ON

The Iist of deficiencies shall include the estimted date by which the
deficiencies will be corrected. The CQC System Manager or staff shall make
a second inspection to ascertain that all deficiencies have been corrected.
Once this is acconplished, the Contractor shall notify the Governnent that

the facility is ready for the Governnment Pre-Final inspection

3.8.2 Pre-Final Inspection

The Governnment will performthe pre-final inspection to verify that the
facility is conplete and ready to be occupied. A Governnent Pre-Fina
Punch List nmay be devel oped as a result of this inspection. The
Contractor's CQC System Manager shall ensure that all itens on this |ist
have been corrected before notifying the Governnent, so that a Fina

i nspection with the customer can be scheduled. Any itens noted on the
Pre-Final inspection shall be corrected in a tinmely manner. These

i nspections and any deficiency corrections required by this paragraph shal
be acconplished within the tinme slated for conpletion of the entire work or
any particular increnent of the work if the project is divided into

i ncrenents by separate conpletion dates.

3.8.3 Fi nal Acceptance | nspection

The Contractor's Quality Control |nspection personnel, plus the
superintendent or other prinary nanagenent person, and the Contracting
Oficer's Representative shall be in attendance at the final acceptance

i nspection. Additional Government personnel including, but not limted to,
those from Base/ Post Civil Facility Engineer, user groups, and |ocal and
state government nmay also be in attendance. The final acceptance

i nspection will be formally schedul ed by the Contracting O ficer based upon
results of the Pre-Final inspection. Notice shall be given to the
Contracting Oficer at |east 14 days prior to the final acceptance

i nspection and shall include the Contractor's assurance that all specific
itens previously identified to the Contractor as bei ng unacceptable, along
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with all renmaining work perforned under the contract, will be conplete and
acceptabl e by the date scheduled for the final acceptance inspection
Failure of the Contractor to have all contract work acceptably conplete for
this inspection will be cause for the Contracting Oficer to bill the
Contractor for the Governnent's additional inspection cost in accordance
with the contract clause titled "lInspection of Construction"

3.9 DOCUMENTATI ON

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been perforned.
These records shall include the work of subcontractors and suppliers and
shal |l be on an acceptable formthat includes, as a ninimm the follow ng
i nformation:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipnent with hours worked, idle, or down for
repair.

c. Wrk perfornmed each day, giving |ocation, description, and by
whom  Wien Network Analysis (NAS) is used, identify each phase of
wor k perforned each day by NAS activity nunber.

d. Test and/or control activities performed with results and
references to specifications/drawi ngs requirenents. The contro
phase shall be identified (Preparatory, Initial, Followup). List
of deficiencies noted, along with corrective action

e. Quantity of materials received at the site with statenent as to
acceptability, storage, and reference to specifications/draw ngs
requirenents.

f. Ofsite surveillance activities, including actions taken

g. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

h. Instructions given/received and conflicts in plans and/or
speci fications.

i. Contractor's verification statenent.

These records shall indicate a description of trades working on the

proj ect; the nunber of personnel working; weather conditions encountered;
and any del ays encountered. These records shall cover both conform ng and
deficient features and shall include a statenent that equi pnent and
materials incorporated in the work and workmanship conply with the
contract. The original and one copy of these records in report form shal
be furnished to the Governnent daily within 24 hours after the date covered
by the report. Al cal endar days shall be accounted for throughout the life
of the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report fromthe CQC System Manager shall include copies of
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test reports and copies of reports prepared by all subordinate quality
control personnel

3.10 SAMPLE FORVS

Sanple forns for recording of Preparatory, Initial, and Foll ow Up
I nspections are enclosed at the end of this section.

3.11 NOTI FI CATI ON OF NONCOWPLI ANCE

The Contracting Oficer will notify the Contractor of any detected
nonconpl i ance with the foregoing requirenents. The Contractor shall take

i medi ate corrective action after recei pt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deened
sufficient for the purpose of notification. |If the Contractor fails or
refuses to conply pronptly, the Contracting O ficer nay issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. No part of the time |lost due to such stop orders shall be nmde
the subject of claimfor extension of tine or for excess costs or danmages
by the Contractor.
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3.

12 ATTACHVENTS

SECTI ON 01451 ATTACHVENT NO. 1
GUI DE FOR LI STI NG DEFI NABLE FEATURES OF CONSTRUCTI ON WORK

***x*x% Contractor shall nodify this guide to accormmpdate the project **x**
DIVISION 1 - GENERAL REQUI REMENTS

(a) Special Project procedures to include coordination of work, Project
nmeetings, Subnmittals and Quality Control

(b) Administrative Requirenents

(c) Environnental Protection

(d) Historic Preservation

(e) Job Conditions

DIVISION 2 - SITE WORK

(a) Denolition

(b) Renoval and Disposal of Asbestos Materials

(c) Excavation, Trenching and Backfilling for Utilities Systens to
i ncl ude sewer gravity drai nage and water |ines

(d) dearing and G ubbing, Backfilling for Buildings
(e) Grading

(f) Fence, Chain-Link

(g) Concrete for sidewal ks and Curbs

(h) Drilled Pile Foundation

(i) Bitum nous Paving

(j) Underground Sprinkler Systens

DI VISION 3 - CONCRETE

(a) Concrete Materials, Concrete Procedures, Concrete Formaork, Forns,
Form Ti es and Accessories, Concrete Reinforcenent, Concrete
Accessories to Include Cast-in-Place Concrete, Specially
Pl aced Concrete, Concrete Finishing, Concrete Curing and

Grouting

(b) Concrete Restoration and C eaning

(c) Precast Concrete

(d) Electrical and Mechanical Inserts

(e) Testing

(f) Approval of Sanples

DI VISION 4 - MASONRY

(a) Masonry Procedures, Mortar, Mrtar Accessories, Unit Msonry,
Cavity Wall Construction to Include Bringing Inner and Quter
Wt hes Up Sinmultaneously, Reinforcenent, Wall Ties, Flashing,
Masonry Restoration and C eaning

(b) Acceptance of Sanple Panel for Cavity Wall Construction

(c) Conposite Wall Construction

(d) Acceptance of Sanple Panel for Conposite Wall Construction

(e) CWJ Partition Wall Construction to Include Prepared Openings for
Ducts, Fire Danpers, Door Franes, Lintels and Bond Beans
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(f) Acceptance of CMJ Partition Wall Sanpl e Panel
(g) Insulation and Waterproofing
(h) Testing
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ATTACHVENT NO. 1 (conti nued)
DIVISION 5 - METALS

(a) Structural Steel Framing To Include Metal Materials and Met hods,
Met al Fastening, Metal Joints, Wl ding, Expansion Control and
M scel | aneous Metal s

(b) Steel Roof Decking

(c) High Strength Bolts

DIVISION 6 - WOODS AND PLASTI CS

(a) Rough Carpentry To Include Frami ng, Prefabricated Structural Wod,
Fast eners and Supports, Roof Sheeting, Siding and
Sub- Fl coring, Insulation and Flashing (b) Finish Carpentry To
I ncl ude Wbod Treatnent, Finish Flooring, Cabinets and C osets

DIVISION 7 - THERMAL AND MO STURE PROTECTI ON

(a) Danproofing and Water proofing

(b) Fireproofing

(c) Insulation, Flashing and Sheet Metal, Roof Accessories, Seal ants,
Shi ngl es, Roof Tiles and Menbrane Roofing (Built-Up and EPDVM

DIVISION 8 - DOORS AND W NDOWS

(a) Metal Doors and Franes, Wod and Pl astic Doors, Special Doors, Door
Openi ng Assenblies, Metal Wndows, Wod and Pl astic W ndows,
Speci al Wndows, d azing and M scel | aneous Hardware, Caul ki ng

DIVISION 9 - FI Nl SHES

(a) Ceramc Tile

(b) Gypsum WVl | board To I nclude Special Fram ng, Shaft Wall Fram ng
System Ceiling and Wall Opening

(c) Acoustical Treatnent to include Metal Suspension System for
Acoustical Tile and Lay-In-Panel Ceiling

Furring (Metal)
Pl astering

(d) wall Covering

(e) Carpeting

(f) Resilient Flooring
(g) Painting

(h)

(i)

DI VISION 10 - SPECI ALTI ES

(a) Metal Toilet Partitions
(b) Raised Floor System

(c) Movable Partitions

(d) Wardrobe

(e) Fire Extinguisher Cabinets
(f) Toilet Accessories
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ATTACHVENT NO. 1 (conti nued)
DIVISION 11 - EQUI PMENT

(a)
(b)
(c)
(d)
(e)
(f)

Fuel i ng System for Mdtor Vehicles
Adj ust abl e Loadi ng Ranps
I nci nerator, Packaged Controlled Air

I nci nerator, Medical Waste, General Purpose,

Food Servi ce Equi pnent
Gover nment Fur ni shed Equi pnent

DI VISION 12 - FURN SHI NGS

(a)
(b)
(c)
(d)
(e)
(f)
(9)
(h)

Theater Chairs

Bl i nds

Dr apes

Lockers

Trai ni ng Equi pnent
Furniture and Accessories
Rugs and Mats

Fabrics

DI VISI ON 13 - SPECI AL CONSTRUCTI ON

(a)
(b)
(c)
(d)
(e)
(f)
(9)

RF Shi el di ng

Sky Lights

Swi mmi ng Pool

Energy Monitoring and Control System (EMCS)
Pre- Engi neered Structures

Li quid and Gas Storage Tanks

Vaul ts

DI VISI ON 14 - CONVEYI NG SYSTEMS

(a)
(b)
(c)
(d)
(e)
(f)
(9)
(h)
(i)

QUI NBY

Field Erected

Shaft Construction To I nclude Guides and Guide Rails

Car Assenbly

Machi ne Room Layout

Entrances

Operating and Signal Devices

Fi re/ Emer gency Power Operations
Li ghti ng, Power and Wring

El evat or Power Unit

Acceptance Testing To Include Conmuni cati ons,

Saf ety,

Energency and Fire Operations, Dispatch System

DI VISION 15 - MECHANI CAL

(a)

I nsul ation to I nclude:
(1) Pipes
(2) Ducts

(3) Equi pnent

Wei ght s,

(4) High Density Inserts, Insulation Protective Shields, dips or
U Bolt Supports for Miltiple Pipe Hanger Supports

(5) Perinmeter Insulation
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ATTACHMENT NO. 1 (continued)

(b)

(c)

(d)

(e)

(f)

(9)

(h)

(i)
(i)

Pl unbi ng Systens

(1) Waste/Vent Piping To Include: Underground Soil Piping, Above
Ground Soil Piping

(2) Interior Piping Rough-In To Include: Galvanized Black Iron
and Copper Including Drains, Fittings, Valves and Piping Supports
(3) Plunbing Fixtures To Include Flush Val ves, Faucets and
Accessori es

(4) deaning, Balancing and Qperational Testing

Heati ng systens

(1) Equi pnment and System Accessories

(2) Hot Water/ Steam Pi pi ng Supports

(3) Fuel Gl/Gs Piping and Supports

(4) System Testing and Bal anci ng

Air Distribution Systens

(1) Equi pnrent and Accessories

(2) Duct Work To Include Gal vani zed, Al umi num Flexible and
Fi bergl ass, Supports, Danpers, Louvers, Diffusers, Duct Line
Supports and Fire-Danpers

Refrigeration Systens

(1) Equi pnrent and Accessories

(2) Chilled Water/ Condenser Water Piping and Supports

(3) Refrigerant Piping and Supports

(4) System Testing

Aut omati ¢ Tenperature Control Systens

(1) Equi pnent and Materials

(2) Installation of Materials and Equi pnent

(3) System Testing

Under ground Heat Distribution Systens

(1) Manhol es

(2) Piping and Supports

(3) Cathodic Protection

Sprinkl er Systens

(1) Equi pnent

(2) Piping and Supports

(3) Accessories

Wat er Treat nent Systens

Wel di ng - Piping Systens

DI VISION 16 - ELECTRI CAL

(a)

(b)

Exterior Electrical Distribution, Aerial

(1) Pole Setting

(2) Placenent of Crossarns, Pins, Insulators, Pole Line Hardware
and Conductors

(3) Placenent of Fuse Cutouts, Surge Arresters, Reclosers,

Pot heads, Pole Munted Transforners to Include G ounding
Conductors, Testing and Cable Terni nations

Exterior Electrical Distribution, Underground

(1) Duct Line Excavation, Placenent of Ducts and Msc. Mterials
(2) Placenent of In Gound Junction or Pull Boxes and Manhol es
(3) Placenent of Duct Bank Concrete Encasenent

(4) Transfornmer Pad Pl acenent

(5) Mounting of Pad Mounted Transforners
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ATTACHVENT NO. 1 (conti nued)

(6) Cable Placenent to Include Splicing, Fire-Proofing and Cabl e
Termi nati ons
(7) G ounding Conductors and Testing

(c) Electrical Distribution, Interior
(1) Wring Methods to Include Conduit Rough-in, Raceway Boxes,
Qutl et Boxes, Panel board Cabinets, Placenent of Conductors and
Conduit Pl acenment Below the Slab for Sl ab-On-Gade Construction
(2) Wring Devices, Panel boards, Switch-Boards and Lighting
Fi xtures
(3) Mdtors and Transforners
(4) Testing

(d) Fire Detection and Al arm System
(1) Wring Methods to Include Conduit, Ground Rods, Detectors,
Control Panels, Power Supply, Door Hol ders, Audible Fire Al arm and
Annunci at or Panel
(2) Testing

---End of Attachnent No. 1---
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SECTI ON 01451 ATTACHMENT NO. 2
PREPARATORY PHASE CHECKLI ST
CONTRACTOR S NAME (Addr ess)

Contract No.: Date Preparatory Hel d:

Title: Spec Section:

Drawi ng No(s):

Defi nabl e Feature of Work:

A.  PERSONNEL PRESENT:

Nane Posi tion Conpany

7.

8.

(Li st additional personnel on reverse side)
B. DRAW NGS AND SPECS:

I. Has each spec paragraph, contract draw ng, and shop draw ng been
st udi ed? YES NO
I1. Do all parties have up-to-date draw ngs and specifications?
YES NO

C. SHOP DRAW NGS | NVCOLVED:

Transmittal/ltem Code Cont'r or Gov't Approval
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ATTACHVENT NO. 2 (conti nued)
D. MATERI ALS

l. Are all materials on hand? YES NO

Il. Have all materials been checked for contract conpliance agai nst
approved shop draw ngs? YES NO

I1l. Itens not on hand or not in accordance with transmttals (if not on
hand, check during initial phase):

1

2.

3.

4.

E. TESTS required in accordance with contract requirenents:

Test / Par agr aph Fr equency

6.

F. ACCI DENT PREVENTI ON: Has Hazard Anal ysis been conpl et ed?
YES NO
If yes, attach a copy, if no, explain:
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ATTACHVENT NO. 2 (conti nued)
G EQUI PMENT Requiring Operational Check

1

2.

3.

4.

H  WORKMANSHI P; Have procedures for acconplishing work been reviewed with
appropriate peopl e? YES NO

. PREVIOUS WORK: Has all prelimnary work been acconplished in
accordance with contract requirenments and is this feature of work ready to
start? YES NO

Expl ai n any probl ens:

J. H-LIGHTING SPECIFIC I TEMS: Hi -light specific itens noted during the
Preparatory Phase inspection. ie, (Med. Voltage cable shall be hi-pot
tested).

K. OTHER COMMENTS:

Quality Control Representative
Si gnature
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SECTI ON 01451 ATTACHMENT NO. 3
I NI TI AL PHASE CHECKLI ST

CONTRACTOR S NAME (Addr ess)

Contract No.: Date Initial Held:

Title: Spec Section:

Drawi ng No(s).:

Defi nabl e Feature of Work:

A.  PERSONNEL PRESENT:

Nane Posi tion Conpany

B. MATERI ALS being used are in strict accordance with the contract plans
and specifications? YES NO

If not, explain:
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ATTACHVENT NO. 3 (conti nued)

C. WORKMANSHI P:
I. Procedures and/or work nmethods witnessed are in strict conpliance
with the requirenent of the contract specifications? YES NO

If not, explain:

1. Worknmanship is acceptabl e? YES NO

State area where inprovenent i s needed:

D. SAFETY violations and corrective action taken

E. COWMENTS:

Quality Control Representative
Si gnature
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SECTI ON 01451 ATTACHMENT NO. 4
DAI LY CONSTRUCTI ON QUALI TY CONTROL REPORT
(Sampl e of Typical Contractor Daily Quality Control Report)

CONTRACTORS NAME ( Addr ess)
Dat e Report No.

Contract No. DAC( ) 65-_ -C
Proj ect Nane and Location of work:

Weat her:[Clear] [P.Coudy] [Coudy] [Rain: __ inches]
[ Tenp. nmn. max.] O her Wather Conditions

QUI NBY

1. Contractor (C) or Sub-contractor (S), and Area of
Responsi bility:

2. Equi pnent Data. (Indicate itens of construction equi pnent,

other than hand tools, at the job site and whet her or not used):

3. Wrk Perfornmed Today (Indicate identity of Contractor and

Sub-contractors, location , and description of work:

4., Results of Surveillance: (Include satisfactory work conpl eted,

or deficiencies with action to be taken):

a. Preparatory Phase:

b. Initial Phase:

c. Foll ow up Phase:
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DAI LY CONSTRUCTI ON QUALI TY CONTROL REPORT (Conti nued)

5. Tests performed as required by plans and specifications and
the results:

6. Verbal instructions received (List instructions given by
Gover nnent personnel on construction deficiencies, retesting
required, etc. Include the nane of Governnment person, tine and
pl ace instructions given, and action taken to conply:

7. Job Safety (Include deficiencies and corrective action taken:

8. Equi pnent Data (Indicate itens of construction equi pnent,
other than hand tools, at the job site, and whether or not
used):

9. WMaterial and equipnent itens that arrived at the job site.

I ndi cate conpliance or non-conpliance of these itens with approved
shop draw ngs, the contract plans and specifications, and the
storage of the itemis required prior to the tine of installation
i ndi cate how this storage was provided and whether or not it is
adequat e:

10. Renmarks (Cover any conflicts in the plans and specifications,
i nstructions, or
del ays):

CONTRACTOR S VERI FI CATI ON: THE ABOVE REPORT | S COWLETE AND ALL DATA LI STED
'S CORRECT. ALL MATERI ALS PROVI DED, EQUI PMENT USED, AND WORKMANSHI P FOR
THI' S REPCRTI NG PERI OD ARE | N COVPLI ANCE W TH THE CONTRACT PLANS AND
SPECI FI CATI ONS EXCEPT AS NOTED ABOVE.

S| GNED

CONTRACTOR S QC SYSTEM MANAGER
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SECTI ON 01451 ATTACHVENT NO. 4
DAl LY CONSTRUCTI ON QUALI TY CONTROL REPORT (RMB QC)

CONTRACTORS QUALI TY CONTROL REPORT ( QCR)
DAI LY OG OF CONSTRUCTI ON - M LI TARY REPORT NUMBER

1 PAGE 1 DATE
10 MAR 02 - Tuesday
PRQIECT

Sanpl e Project Mintenance Dredgi ng, Qui nby Creek Channel, Accomack County,
VA

CONTRACT NUMBER DACWE5- 03- C- XXXX

CONTRACTOR

WEATHER No Weat her Reported
QC NARRATI VES( S)

Activities in Progress:

I ncl ude conmments here.

Did anything develop that nay lead to a Change Order/d ai n?
No

Safety Inspection / Safety Meeting:

I ncl ude neetings here.

Safety: Inspections nmade, Deficiencies noted):
Include safety inspections and safety deficiencies here.

Safety: Correction Action taken:
Corrective Action

Verbal Instructions given by Governnent:
I ncl ude instructions here.

Were there any Delays in Wrk Progress today?
None.
PREP/ I NI TI AL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today.
ACTI VI TY START/ FI NI SH

No activities were started or finished today.
QC REQUI REMENTS

No QC requirenents were conpl eted today.
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CONTRACTORS QUALI TY CONTROL REPORT ( QCR)
DAI LY OG OF CONSTRUCTION - M LI TARY REPORT NUVBER

1 PAGE 2 DATE 10 Mar 02 - Tuesday

PRQIECT

Sanpl e Project Mintenance Dredgi ng, Qui nby Creek Channel, Accomack County,
VA

CONTRACT NUMBER

DACWS5- 02- C- XXXX
QY QC COWENTS (Describe QC conmments issued, report QA and QC comments
corrected)

No QC conments were issued today.
CONTRACTORS ON SI TE(Report contractor's first and/or |ast date on site)

No contractors were reported on site today.
LABOR HOURS

No | abor hours were reported today.
EQUI PMENT HOURS

No equi pment hours were reported today.
EQUI PMENT CHECKS

No equi pment inspections were conducted today.
SAFETY CORRECTI ONS (Report corrective actions for safety violations)

No out standi ng safety viol ations.

CONTRACTOR CERTI FI CATI ON: On behalf of the contractor, | certify that
this report is conplete and correct and all equi pnent and material used and
work perfornmed during this reporting period are in conpliance with the
contract plans and specifications, to the best of nmy know edge, except as
not ed above. QC REPRESENTATI VE' S S| GNATURE

DATE

SUPERI NTENDENT" S | NI TI ALS
DATE
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SECTI ON 01451 ATTACHMENT NO. 5
TEST REPORT
CONTRACTOR S NAME (Addr ess)

STRUCTURE OR BUI LDI NG
CONTRACT NO.

DESCRI PTION OF | TEM SYSTEM OR PART OF SYSTEM TESTED:

DESCRI PTI ON OF TEST:

NAME AND Tl TLE OF PERSON | N CHARGE OF PERFORM NG TESTS FOR CONTRACTOR:

NAVE

TI TLE

SI GNATURE

| HEREBY CERTI FY THAT THE ABOVE DESCRI BED | TEM SYSTEM OR PART OF SYSTEM
HAS BEEN TESTED AS | NDI CATED ABOVE AND FOUND TO BE ENTI RELY SATI SFACTORY AS
REQUI RED | N THE CONTRACT SPECI FI CATI ONS.

S| GNATURE OF CONTRACTOR QUALI TY CONTRCL | NSPECTOR

DATE

REMARKS:
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SECTI ON 01451: ATTACHMVENT NO. 6
DEFI Cl ENCY TRACKI NG LOG
Construction Deficiency:
Contract No.
Saf ety Defi ci ency:

Project Title:

Dat e Reported

Reported By
Deficient Wrk

Description of Corrective Action Taken
Date Corrected
Verified By

-- End of Section --
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SECTI ON 01500

TEMPORARY CONSTRUCTI ON FACI LI TI ES

05/ 03
PART 1 GENERAL
1.1 GENERAL REQUI REMENTS
1.1.1 Site Plan
The Contractor nmay use the intertidal areas outside the Channel limts for

tenporary storage of pipeline and equi pnent; however, the |ocation of such
areas the Contractor may wish to utilize and the type of itens to be stored
there are subject to the approval of the Contracting Oficer. The
Contractor shall prepare a site plan indicating the proposed |ocation and
di rensi ons of any areas to be used by the Contractor, the type of
facilities to be used, avenues of ingress/egress to the areas, and details
of installation. Any toilet facilities used shall be fully self-contained.

1.1.2 Identification of Enployees

The Contractor shall be responsible for furnishing to each enpl oyee and for
requiring each enpl oyee engaged on the work to display identification as
approved and directed by the Contracting Oficer. Prescribed
identification shall imediately be delivered to the Contracting Oficer
for cancellation upon rel ease of any enployee. Wen required, the
Contractor shall obtain and provide fingerprints of persons enployed on the
project. Contractor and subcontractor personnel shall wear identifying
mar ki ngs on hard hats clearly identifying the conpany for whomthe enpl oyee
wor ks.

1.2 AVAILABILITY AND USE OF UTILITY SERVI CES
1.2.1 Uility Services

The Contractor is inforned that utility services are not available in the
work area and any such use or need by the Contractor shall be at his
expense.

1.2.2 Tel ephone

The Contractor shall make arrangenents and pay all costs for tel ephone
facilities desired.

1.3 CONTRACTOR STCRAGE AND STAGQ NG AREAS

The Contractor shall be responsible for the security and safe storage of
any materials or equipnent stored by himfor his use. Trailers utilized by
the Contractor, whether for the purpose of adm nistrative use or materials
storage, shall present a clean and neat exterior appearance and be

mai ntained in a state of good repair. Any item of construction equi pnent,
with the exception of hand tools, which becones inoperable shall be
repaired within five working days or renoved fromthe construction site.
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1

4 CLEANUP

Construction debris, waste materials, packaging material and the |ike shal
be renbved fromthe work site daily. Any dirt or nmud which is tracked onto
paved or surfaced roadways shall be cleaned away. Stored material not in
trailers, whether new or salvaged, shall be neatly stacked when stored.

.5 RESTORATI ON OF STORAGE AREA

Upon conpl etion of the project, areas used by the Contractor for the
storage of equipnent or material, or other use, shall be restored to the
original or better condition. Gavel used to traverse grassed areas shal
be renobved and the area restored to its original condition, including top
soi | and seedi ng as necessary.

PART 2 PRODUCTS (NOT APPLI CABLE)

PART 3 EXECUTI ON ( NOT APPLI CABLE)

-- End of Section --
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SECTI ON 02881

DREDG NG
05/ 03

PART 1 GENERAL
1.1 Ref er ences

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

ENG NEERI NG MANUALS

EM 385-1-1 (1996) Safety and Health Requirenents
Manual

1.2 PLANT

Pl ant and equi pnent enpl oyed on the dredging work shall be in satisfactory
operating condition, capable of safely and efficiently perform ng the work
as indicated or specified, and shall be subject to inspection and approval
by the Governnent at all tinmes. Equipnment and nachi nery, including

pi pel i nes and supporting plant, shall be subject to inspection and approval
by the Governnent and kept in good condition at all tines. A conplete
listing of all dredging plant and nmachinery to be used in the work,

i ncl udi ng booster punps, skiffs, barges, and other rel ated equi prent, shal
be submitted. The listing shall include year and nmanufacturer, operationa
capacities, safety features, operating and |icensing requirenents for
operators, and a description where and how the item of equi pnment or pl ant
will be enployed in the work. Any | eaks or deficiencies shall be pronptly
and properly repaired. No reduction in the capacity of the plant, once

i nspected and approved by the Governnent to be sufficient for enploynent on
the work, shall be nade except by witten perm ssion of the Contracting

O ficer. The neasure of the "capacity of Plant" shall be its actual
performance on the work to which these specifications apply. The Contractor
shall not rempbve any plant fromthis job until all scheduled work is

conpl eted and accepted by the Governnment, unless first approved in witing
by the Contracting Officer. The Contractor shall subnmit, as a part of the
Wrk Plan and Quality Control Plan, the manufacturer's punp curve for each
punp to be used during the project. This subnittal shall be provided by the
Contractor for the purpose of verifying his avail able plant capacity is
sufficient to acconplish the schedul ed work in accordance with all contract
requi renents. The submttal shall include the dredge's main punp, and if
applicabl e, the | adder punp and any booster punp(s) to be used on the
contract. If a substitution of equi pnent occurs during the contract, the
punp curve of the new punp(s) shall be submtted at the tinme of
substitution and recorded in the Daily Report of QOperations. Each punp
curve submtted shall be clearly designated with the dredge nanme, contract
nunber, punp function (nain punp, |adder punp, or booster punps) and punp
size. The punp curves shall indicate each respective punp's perfornance
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(i.e., pump Hp, efficiency and rpms) for water plotted agai nst hydraulic
head and di scharge velocity and GPMs. All data provided nust be
acconpani ed wi th docunentation verifying the punps to be utilized in this
wor k have provided this efficiency on previous work in conditions and for
material to be renmoved simlar to that to be acconplished for this
contract. Al floating plant and pipelines used as access ways or worKking
pl atforns shall be equi pped with wal kways and guardrails conformng to
Cor ps of Engi neers Manual EM 385-1-1 and neet OSHA requirenents for worker
safety. Al buoyant (plastic) dredge pipelines that are used on this
contract shall be weighted or anchored securely to the bottomso that the
pipeline will stay on the bottom and marked with floats or buoys during
dayl i ght and anber lights during darkness to mark distinctly the entire

| ength and course of the line.

1.3 CHARACTER OF NMATERI ALS

The material to be renmoved is the shoaling that has occurred since the
Channel was | ast dredged. Bidders are expected to exanine the site of work
and decide for thenselves the character of the materials. The records of
previ ous dredging are available in the Operations Branch at the Norfolk
District. The Governnment does not warrant the accuracy of the records of
previ ous dredging. Local minor variations in the subsurface materials are
to be expected and, if encountered, will not be considered as being
materially different within the purview of Contract C ause "Dl FFERI NG SI TE
CONDI TIONS". The records of previous dredging are available in the
Operations Branch, Norfolk District, Corps of Engineers, 803 Front Street,
Norfol k, Virginia 23510-1096. Local mnor variations in the subsurface
materials are to be expected and if encountered will not be considered as
being materially different within the purview of Contract C ause "D ffering
Site Conditions".

1.4 SUBM TTALS

Submit the following in accordance with Section 01330, "Subnitta
Procedures":

SD- 01 Preconstruction and Postconstruction Subnmittals
Dr edgi ng and Dredged Material Placenent Plan; G
Prior to commencenent of dredging, submit a plan for sequence of
dredgi ng, dredgi ng nethods and plant utilized, pipeline |ocation
and nmaterial placenent requirenents, protection of structures,
equi pnent, and | and features.

Notice to Mariners

Submit a copy of Notice to Mariners at same tinme sent to Fifth
Coast Guard District.

SD-07 Certificates

Equi prent and Machi nery Operator Authorization
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The Contractor shall subnmit a |list of designated personne
qualified and authorized to operate nmachi nery and equi prent. The
list shall be maintained at the job site in a current status at
all tines.

1.5 Cbstruction ldentification

The Contractor nmmy encounter obstructions or other debris that is not
identified and nmay pose a hazard to navigation. The Contractor shal
advise the Contracting Oficer imediately of any obstructions or other
debris of this nature that is encountered.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON

3.1 REMOVAL AND PLACEMENT OF EXCAVATED NMATERI AL
3.1.1 General Information

The Contractor shall dredge and transport material by hydraulic dredge and
pipeline to the respective placenent area gor each dredging area as

i ndi cated. The contractor shall be responsible for providing all discharge
pi peline for deposit within the designated areas. The Contractor shal
conply with all terms and conditions of the Departnent of Environnental
Quality (DEQ Water Protection Permt, Virginia Marine Resources Conm ssion
Permt, and Nature Conservancy requirenent for each respective dredging
area as applicable.

3.1. 2 Gover nment Fur ni shed Pl acenent Area

The Contractor shall have the Professional Engineer or Surveyor licensed in
t he Conmonweal th of Virginia approved to |layout the work in the field mark
all channel dredging area control points, all placenent area and easenent
control points, and all range nmarkers and buoys indicated or otherw se
required to acconplish the work. The markings shall be physically |ocated
with stakes or pipe and marked with orange flaggi ng prior to dredging
operations, placed in the i medi ate work areas only, and shall be pronptly
renoved as the work areas are accepted by the Governnent. The Governnent
reserves the right to verify all in-place markings before dredgi ng and

pl acenent operations comence, and at any tine during the contract. The
Contractor shall give the Contracting Oficer at |east 7 cal endar days
notice prior to conmmencenent of dredging operations to assure the
conpletion of the initial Government verification review.

3.1.3 Met hod of Di scharge

The di scharge of dredged material shall conformto the detail sectiona
views as indicated. The Contractor shall install a baffle plate, spreader
pi pes, pocket pipes, or other approved apparatus to the discharge end of
the dredge pipeline to precisely control the placenent of the dredged
material and increase the settlenent rate of the material to the maxi mum
extent practicable.
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3.

1.4 Pl acenent Requirenents and Final G ading

The Contractor shall protect all existing wetlands, oyster grounds, marsh
grasses, subnerged aquatic vegetation, and adjacent structures in the
vicinity of his activities for the duration of the contract. The condition
of the placenent area, at the time of the latest survey, is depicted on the
contract draw ngs; however, due to natural changes in topography, the
actual elevation at the tine of the work may vary fromthe el evati ons shown
on the drawing. The Contractor shall submt for approval in the CQC Pl an
the specific method(s) he intends to enploy in assuring quality of the fill
operations. The Contractor shall comrence punping the dredged material by
hydraulic pipeline nethod into the placenent area at the |ocation

i ndi cated, and advance the placenent in a manner to enlarge the existing
mar sh westward. The final elevation of the placenent site shall not exceed
the el evation of the adjacent narsh soil surface. Wen the elevation of
the placed dredged nmaterial nound increases to be equal to that of the

adj acent marsh, the Contractor shall advance the pipeline discharge point
westward as indicated. The Contractor shall insure work nethods and

pl acenent operations prevent deposition of material in a nanner that wll

di srupt hydraulic flow of the gut west of the placenent site.

.1.5 Water Quality Mnitoring Controls

In addition to the requirenents specified in paragraph "Control of Dredging
Area and Pl acement Area Effluent"”, the Contractor shall take al

precautions that in the opinion of the Contracting Oficer may be necessary
to mnimze the escape of dredged material into the navigable waters. Water
sanpl es of nearby navigable waters shall be taken daily during dredgi ng
operations up current and down current fromthe placenent area. Water
sanpl es shall be taken after each change in tidal current flow up current
fromthe placenent area. These sanples shall serve as the benchnmark water
qual ity standard for which nmeasurenents of sanples taken in the vicinity
down current of the placenent area shall be conpared. Water sanples

i medi ately down current fromthe placenent area shall be taken not |ess
than once during each respective tidal current flow Density tests shall be
perfornmed on all water sanples as outlined in paragraph titled "Control of
Pl acenent Area Effluent", in a nanner and at proposed | ocations as approved
by the Contracting O ficer. In the event a water sanple taken down current
fromthe vicinity of the placenent area proves to be greater than 5 grans
per liter in excess of the density of the water sanple taken up current in
the vicinity of the area established as the benchmark water quality
standard, dredgi ng operations shall be stopped i medi ately or the discharge
flow shall be reduced. Dredgi ng can resune naxi mum operations once the
difference in the density tests beconmes |less than 5 grams per liter. All
sanpl es taken shall be recorded by the Contractor and included with the
Daily Report of Qperations. The Contractor shall provide constant

noni toring of the placenent operations when dredgi ng and naterial placenent
operations are in progress. Mnitoring personnel shall have fully
functional two-way radi o conmuni cations with the dredge operator at al
times when dredging is in progress. Frequent comunication checks shall be
made to assure proper material placenent during dredging operations. In the
event of any conmunications failure or inproper material placenent is
determ ned, all dredgi ng and placenent operations shall be inmediately
suspended until comunications are restored as approved by the Contracting
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Oficer, or in the event of inproper material placenent, until proper

mat eri al placenent procedures are reestablished by the Contractor as
approved by the Contracting O ficer. Al costs resulting from suspensions
of work as specified above shall be the responsibility of the Contractor
and at no additional expense to the Government.

3.1.6 War ni ng Si gns

The Contractor shall erect and nmaintain at his own expense suitable
navi gati on warning signs at each end of a subnerged pipeline and at any
ot her points necessary to prevent hazards to navigation

3.1.7 Exani nati on of Pipeline

The pipeline, including connections used for a subnerged line, shall be
exam ned and determned to be in good condition to reasonably expect it to
| ast t hroughout the job without wearing to the extent of allowi ng |leaks. In
the event that | eaks occur anywhere in the pipeline, the Contractor will be
required to i nmedi ately di scontinue using the respective equi pnent unti

the | eaks are stopped. The Contractor shall also be required to recover at
no cost to the Governnent any material inproperly placed because of a |eak
or leaks in the equipnent.

3.2 QUALI TY CONTRCL

The contractor shall establish and naintain a quality control system for
al | dredging operations to assure conpliance with contract requirenments and
record his inspections and tests under this system

3.2.1 I nspections and Testing Requirenents

I nspections and testing shall be the responsibility of the Contractor
subj ect to the approval of the Contracting Oficer

3.2.1.1 Control of Placenent Area Effl uent

The density of the effluent shall be determ ned by a hydroneter or

wei ght -vol une nmet hod as herei nafter specified. The Contractor will have the
option of the hydroneter nethod when settled solids are not present in the
sanpl e. When settled solids are present the weight-volunme nethod shall be
enpl oyed for density determ nations. The sane techni que shall be used for
maki ng the water density determinations in the vicinity of the benchmark
area as in the respective work and pl acement areas. Wen the hydroneter is
used, an instrunent such as Fisher Brand #14-331-5C2, or approved equal
shal | be used. Wen the wei ght-volune nmethod is enployed, a 1,000 c.c.

| aboratory cylinder and a scal e or bal ance capabl e of wei ghing the sanple
and cylinder to the nearest gram shall be used.

3.2.2 Equi pnrent and Machi nery Requirenents
Al'l neasuring equi pnment, global positioning systems (GPS) and ot her
el ectronic positioning systens, data plotting and recording equi pnent, and

t he procedures associated with each respective itemof equipnment, shall be
subj ect to the approval of the Contracting Oficer. Verification of
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current calibration for each respective item of equipnent, as approved by
the Contracting Oficer, shall be provided by the Contractor prior to use
of the equi pnent on the work. All records produced by the equi pnent shal

be inspected and certified as conplete by the Contractor's Quality Control
Representative and included as a part of the Daily Quality Control Report.

3.2.3 M scel | aneous | nspections and Test Records

A copy of the records of all inspections and tests, as well as record of
corrective action taken, shall be included in the Control Plan and
furnished to the Contracting Officer as a part of the Daily Quality Control
Report. The Contractor shall establish and maintain quality control for the
shoreline work and all other operations in connection with the work in the
field to assure conpliance with contract requirenents. The Contractor

shal | inspect for conpliance with contract requirenents and record the

i nspection of all operations including but not linited to the foll ow ng:

a. The material is placed to the lines, grade, and tol erances
speci fi ed.

b. Shoreline operations are confined within the linmts of the
desi gnated work area

c. The dredge effluent does not flow |landward of the fill section
or other limts as specified and established by the Contracting
Oficer.

d. Danmge to the existing and newly constructed shoreline is held
to the mininumfromthe Contractor's operations.

e. Adequate control is provided to prevent unnecessary |oss of
material by riverward flow of pipeline effluent.

f. The pipeline is periodically inspected for |eakage as specified.

g. All joints of pipe for discharge Iine are tight, sound, and in
a safe condition.

h. Al equipnent used in the work is approved and in satisfactory
wor ki ng condi tion.

i. Checks to insure safe work practices around structures and the
public is perforned as specified.

j. Checks conducted for proper lines, grades, and elevations in
finished fill area including proper grading and elinination of
undr ai ned pockets and abrupt hunps.

k. Insure all equipnent and construction naterials have been
renoved from conpl eted work segnents.

Al results of inspections shall be docunmented with narrative expl anations

and phot ographs as necessary to docunent the conditions of field quality.
The results and supporting data shall be recorded and provided by the
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3.

Contractor in the Daily Report of Qperations.
2.4 Reporting and Certificates

Al neasuring, plotting, and recordi ng equi pnent and procedures shall be
subj ect to the approval of the Contracting Oficer. Verification of their
calibration, certified by the Contractor's Quality Control Representative
shal |l be furnished prior to use on the work. All records produced by the
equi prent shall be authenticated by the authorized representative of the
contractor and then provided to the Contracting Officer with the Daily
Report of Operations.

.3 DAl LY REPORTI NG REQUI REMENT

The Contractor shall prepare and nmaintain a Daily Report of Operations and
furnish copies daily to the Contracting Oficer. A copy of the form
prescribed for recording the required information and any further
instructions on the preparation of the report will be furnished at the
preconstruction conference noted in Section 01005. The Contractor shal
also furnish the following itemdaily to the Contracting Oficer during
dredgi ng operati ons:

(1) Copy of dredge |levernman's |og

(2) Records of dredge punp vacuum and pressure gauge readi ngs

.4 REQUI RED DREDG NG PRI SM OVERDEPTH, AND SI DE SLOPES

4.1 Requi red Dredging Prism

Wthin the specific areas indicated to be dredged or areas approved by the
Contracting O ficer, the required dredging prismis defined by the required
dept hs and applicable side slopes as indicated and specified. The actua
guantity within the required dredging prismw || be conputed fromthe | ast
surveys made before dredging.

. 4.2 Overdept h

To cover inaccuracies of the dredging process, material actually renpved
fromwi thin the specific areas to be dredged to a depth of not nore than
one foot below the required depth will be estinated and paid for at the
contract price.

. 4.3 Si de Sl opes

Material actually renoved, within [imts approved by the Contracting
Oficer, to provide for final side slopes not flatter than the varied
vertical on horizontal dinensions indicated at portions of the respective
dredgi ng areas, but not in excess of the amount originally |ying above the
limting side slope of each respective dredging area, will be estinmated and
paid for, whether dredged in original position or by dredgi ng space bel ow
the pay slope plane at the bottom of the slope for upslope naterial capable
of falling into the cut. In conputing the limting amunt of side-slope
dredgi ng an overdepth of one foot neasured vertically will be used.
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3.4.4 Met hod of Obtai ni ng Soundi ngs

Soundi ngs to determ ne the volune of material renoved under this contract
will be nade with an I nnerspace Technol ogy, Inc. Mddel 448 Thernal Depth
Sounder Recorder with an operating frequency of 208 kilohertz and a 3
degree beamni dth at -3db. The equipment will be calibrated by the bar/bal
check or velocity probe method to conpensate for variations of the velocity
of sound in water.

3.4.5 Basi s of Surveys

The Governnent hydrographi c surveys shall be the sole basis for determ ning
paynment for dredging and final acceptance.

-- End of Section --
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